Establishing a Real-Time Multimedia Link to the Arctic¹

Mark León
Project Manager, NASA Learning Technologies
M/S 269-3
Moffett Field, CA 94035-1000
650 604-6498
mleon@mail.arc.nasa.gov

Abstract—In July 1998, the NASA Learning Technologies (LT) Project and the United States Coast Guard (USCG) implemented a real-time multimedia link between the USCG Cutter *Polar Star* in the Gulf of Alaska and schools in the United States and Japan. The *Polar Star* implemented a mobile high-speed data link connected to the Internet using Inmarsat via Intelsat 178° E. This link utilized satellite and high-frequency communication links to the NASA Learning Technologies Channel (LTC) to conduct the Internet-based educational events. The NASA LTC is a media for distributing video and audio to 1500 sites worldwide over the Internet.

6. IMPLEMENTATION OF INMARSAT BP ONBOARD THE POLAR STAR—EARLY AUGUST 1998
7. IMPLEMENTATION OF CONTINENTAL U.S. CONFIGURATION
8. IMPLEMENTATION OF ROUTER CONFIGURATIONS
9. IMPLEMENTATION OF WIRELESS ROUTER CONFIGURATIONS
10. PROBLEMS, MAKESHIFT IMPLEMENTATION, AND CONFIGURATION BREAKTHROUGHS DURING LIVE EVENTS
11. DATA ANALYSIS
12. CONCLUSION

CONTENTS

1. INTRODUCTION
2. BACKGROUND
3. IMPLEMENTATION OF LEARNING TECHNOLOGY CHANNEL VIA INMARSAT
4. IMPLEMENTATION OF INMARSAT BP AND LTC—MID JULY 1998
5. IMPLEMENTATION OF INMARSAT B ONBOARD THE POLAR STAR—LATE JULY 1998

1. INTRODUCTION

On July 27th, 1998, the National Aeronautics and Space Administration's (NASA) Learning Technologies (LT) Project and the United States Coast Guard (USCG) implemented the world's first real-time multimedia link between the USCG Cutter *Polar Star* (*Polar Star*) located in the Gulf of Alaska and schools from as far west as Japan across the entire United States. This link allowed students to enjoy the benefits of leading-edge technology. The effort was built upon LT's existing cadre of technology and was taken to a new height when placed aboard the *Polar Star*. The *Polar Star* was the second U.S. ship to implement a mobile high-speed data link connected to the Internet using Inmarsat via Intelsat 178° E. This technology was further developed to produce events from Ice Station Sheba located at 79° N.

Learning Technologies implemented several different network configurations within a short time to accommodate requirements for both live broadcasts and scientific experimentation with a remotely operated underwater vehicle. The problems encountered and the solutions developed in establishing a communications network in a harsh and isolated environment working with damaged equipment provided valuable insights into the conditions space explorers will encounter in planetary exploration. These ground-breaking efforts have enabled subsequent breakthroughs in technology applications, education and telepresence.

¹ U.S. Government work not protected by U.S. copyright.

NASA LT engineers at Ames Research Center (ARC) in California have implemented three different communication configurations in the Arctic to date: two were part of LT's mobile baseline technologies and one was a response to a request by the USCG. The objective was to implement a high-speed data platform onboard a ship in the high latitudes of Arctic Ocean in order to provide NASA educational events using the Internet. The design included several platforms of multimedia applications run over the Internet as well as redundancy to ensure land-based fallback capabilities over satellite and/or phone lines. Once the events were delivered to the U.S. via the Internet, the primary delivery mechanism was NASA's Learning Technology Channel which can serve

thousands of schools with audio events or hundreds of sites with audio and video.

The communication plan for the educational events included a 56-kbps satellite data link for Internet service. An experiment simulating operation of a beta system was conducted in June 1998 in Half Moon Bay, California. In July, the USCG presented an urgent requirement to move up the scheduled departure date of the *Polar Star*. Because of the shortened deadline, LT engineers worked around the clock to implement the requirement. The effort to establish the real-time multi-media link is described below.

Figure 1 Overview of Arctic Multimedia Circuit

2. BACKGROUND

In December 1997, LT management met with the USCG to discuss NASA's Arctic communication requirements for 1998 and 1999. At that time, LT determined that high bandwidth would be required to support compressed video in order to return multimedia events from a robot exploring beneath the Arctic Ocean. This requirement, coupled with similar data requirements for the *Polar Star*, warranted sufficient justification for the USCG to upgrade their Inmarsat A stations to Inmarsat B. This would increase their data capability from 9.6 kbps to 64 kbps. During the next few months NASA continued to conduct informal system reviews for science opportunities aboard both the *Polar Star* and *Polar Sea*.

The primary element of this technology was the use of an Inmarsat portable satellite link. On October 22, 1997, LT was given urgent short-term requirements

to demonstrate NASA's Learning Technology Channel (LTC) to Vice President Gore in Dysart, Iowa. This event was executed successfully within 72 hours of notification. Although a 1.5-Mbps link (T1) was rushed in, network congestion at the local hub and a high error rate contributed to very high latency (delay) on the link. The digitized audio portion of this link demonstration was conducted over phone lines. The video still came over the T1, but with 90 seconds latency due to TCP/IP retransmissions and buffering. A new project guideline was established in order to mobilize and demonstrate our NASA educational events from anywhere on the planet. Designs were laid in place at Lewis Research Center (LeRC), Cleveland, Ohio. Preparations were made to design an Internet link that could run over a portable Inmarsat Bp station. Design reviews and cost projections drove the cost up to \$60,000, not including charges for satellite

time. The project was put on hold pending available funding.

Another short-term requirement, which came almost as quickly as the last, reinforced the need for an Inmarsat Bp. First Lady Hillary Clinton intended to visit a school in Paris, France, to establish a French/American Education project. Authorization was given to implement the LeRC design, but because of the short lead time, it was not feasible to purchase an Inmarsat Bp station. Instead LT had to rent one and configure it with LeRC routers and Integrated Services Digital Network (ISDN) dial-up links. Once again engineers worked through the weekend and sent the package back to ARC. The LT Project Manager then assembled this Internet link with several multimedia stations to implement the NASA LTC overseas.

LT produced a live event from Paris, France, on May 12, 1998, as a demonstration for the First Lady. The multimedia platform broadcast the event to hundreds of people in France and America. The Inmarsat satellite link was used purely as a backup in the event the French link failed, something that had occurred for 20 minutes earlier the day of the event. LT was successful in a complete simulation from Paris using Atlantic satellites, thus proving the concept. This second requirement solidified the need to acquire this

technology, and a government procurement was placed for an Inmarsat Bp portable station.

The *Polar Star* and the *Polar Sea* were both upgraded and tested for all functions within a very short time. The week of July 13, 1998, Inmarsat engineers and NASA engineers struggled to resolve technical issues with the Inmarsat B high-speed data function. The unique combination of technologies worked easily enough on land, but the slightly different implementations onboard the *Polar Star* made it difficult to troubleshoot the problems.

3. IMPLEMENTATION OF LEARNING

TECHNOLOGY CHANNEL VIA INMARSAT

One of NASA's key projects is the Learning Technologies Channel. The purpose of this Internet-based multimedia resource is to bring NASA's finest science to the educational community. It is predicated on a series of software platforms designed to carry audio and video out to academia. Coupled with chat windows and slide presentations, this capability represents state-of-the-art use of existing modem bandwidths. The system is described below.

Figure 2 Learning Technology Channel Multimedia System

The feeds for the multimedia system are predicated on four basic modes. The primary mode is audio, so we provided two streams of audio for the event, a primary and a secondary link. The second mode was video. The video stream at 20 kbps, together with the audio stream at 8 kbps, made up a RealMedia™ stream that most Americans could receive over standard modems operating at 28.8 kbps. An IBM Thinkpad™ 770 operating as an NT workstation ran this platform. A high-eight video camcorder fed the video source into an Osprey™ 1000 video card. A microphone was amplified by a Genter box and split into the NT workstation and the secondary audio encoder. The backup audio stream ran over RealAudio™ software and was encoded at 14.4 kbps on a Macintosh G3 portable.

The third mode was the use of a Hitachi 5000 portable to operate the chat window. This unit was to act as our method of receiving questions from students. We received questions from as far as Japan to the U.S. East Coast during these events. Users received text status information when the productions encountered technical difficulties or if their questions were out of scope for a particular lecture.

The last mode of this configuration was the collection of JPEG images. Users were able to look at still images, as they had been taken only hours earlier from the Arctic adventure. These pictures were even more important when video was inoperative.

The Powerbook™ 5300 in the above configuration was a support machine in case the Hitachi station failed during chat sessions. All of these machines were patched onto an Ethernet via a 4-port hub. The

hub then connected directly to the router for Inmarsat B portable configurations. In Inmarsat B configurations, the hub used the ship's local area network (LAN) to reach the router.

4. IMPLEMENTATION OF INMARSAT BP AND LTC—MID JULY 1998

On July 13, 1998, it became apparent that our Inmarsat Bp procurement would not occur on schedule. Although this procurement was originally intended for a Russian robotics experiment, we had adjusted requirements to expedite its procurement to satisfy the USCG mission. Also, due the experimental nature of this link, it was entirely possible that we would not be able to get the ship's Inmarsat operational prior to departure on July 24. We needed the portable Inmarsat Bp station as a backup for land-based communications.

We turned to Wang Inc., one of NASA's support service contractors, and asked them to rent another Inmarsat Bp as they had for the event with the First Lady. Within a few days we had the equipment, including a brand new Cisco 2514 router. Our job was to configure the Inmarsat Bp station and the router to function exactly as they had for the event in Paris earlier that year. We were confident that this would not be too difficult, but that was not the case. This new technology had not been widely used and there was very little expertise available to solve these problems. When problems began to arise, we put NASA's networking experts on the problem. Together, LeRC and ARC resolved the problems over a number of days and many hours of work.

Figure 3 Generic Land-Based Setup

The first set of problems occurred when the Mobile Earth Station (MES) would not connect to the Pacific Ocean Region satellite Intelsat 178° E. After troubleshooting, it became apparent that we did not have our ground station configured correctly. To make things worse, the rental company did not provide us with root access, and without that we could not change the configuration. When the access password was provided by the owner, we were able to operate the system for voice and data. It was possible to operate the system in High Speed Data (HSD) mode at 64 or 56 kbps in a loop-back configuration. Unfortunately it took another 48 hours to solve a routing problem between the Cisco routers in California and Ohio.

One of our major problems was the configuration of the ISDN switches in the Land Earth Stations (LES) in New

Zealand. We found that some LES use 64 kbps and some use 56 kbps—the secret in this case was to configure everything for 56 kbps. It seems like an obvious point, but when you can't tell what happens after the signal leaves your Inmarsat station, all you know is that it doesn't work at the other end.

This was an interesting point. In order to send our TCP/IP packets, we had to use a router and run Point-to-Point Protocol (PPP). The router then communicated to the Inmarsat Bp station via RS-232 running V.25 bis. Once the data leaves the Inmarsat Bp, it travels 35700 km via L-Band (1.5 Ghz to 1.6 Ghz) to the orbiting satellite. In our case that was Intelsat 178° E. From there it communicates with an LES via C-Band (4 Ghz to 6 Ghz). At this point it leaves the LES via an ISDN to LeRC in Ohio.

Portable Based High Speed Data Configuration (HSD)

Figure 4 Generic Land-Based System Diagram

5. IMPLEMENTATION OF INMARSAT B ONBOARD

THE POLAR STAR—LATE JULY 1998

On July 24, NASA was successful in implementing Inmarsat HSD on the *Polar Star*. To date the only other

U.S. government ship to have full Internet access at this speed was a NOAA vessel with their connection coming online only two weeks prior. Several problems came into play during this implementation.

Figure 5 Generic Sea-Based Setup

The previous week a subcontractor had installed the Inmarsat B station into the *Polar Star*. They had tested out most of the systems with the exception of the HSD as they had no Internet service provider to support it. NASA sent up two engineers to work with the subcontractor. The team worked for three days and was unable to resolve the problem. Loop-back tests with the HSD circuit indicated that the system was working correcting from COMSAT's perspective.

The following week on July 22, the NASA Project Manager, his Arctic communication team and another NASA engineer arrived onboard the *Polar Star* and began to work on the same problem with no luck. Working through the night testing every imaginable configuration for the Cisco routers, ISDN switch at LeRC and all other support equipment it was clear that the ISDN lines were connecting briefly but not able to establish a session. It

was later revealed that mismatches in program configurations between pieces of the links led to this problem. In the end we configured all equipment to operate at 56 kbps, even though the link was designed for 64 kbps. This was because certain parts of the transcontinental link would only carry traffic at 56 kbps. This piece was transparent to our engineers until the end of the trouble hunt.

From an operational standpoint the major difference between the ship- and land-based units was the requirement to use manual dialing when connecting from the ship to Inmarsat. On land the router would automatically dial when an IP address was accessed outside of its domain.

Ship Based High Speed Data Configuration (HSD)

Figure 6 Generic Sea-Based System Diagram

6. IMPLEMENTATION OF INMARSAT BP ONBOARD THE *POLAR STAR*—EARLY AUGUST 1998

On July 26, during set-up for our second live broadcast, a major problem caused us to rework how we would do all of our live broadcasts. At a mere 56° N., our ship's Inmarsat B HSD began to fail. With connection times lasting only several seconds, it became clear that we would not be able to conduct a live broadcast with our design of choice.

A quick decision to see if our land-based unit would work on the deck of the *Polar Star* saved the day. With only minutes remaining, the NASA technicians successfully deployed the Inmarsat B portable on the

deck of the flying bridge. With a simple swivel chair placed below the dish, one of the NASA technicians manually tracked the satellite using a compass and signal strength readings from the handset of the Inmarsat B portable. The signal strength we had seen in the field ranged from 0 to 500. During this broadcast we were able to maintain a healthy average of around 70. From our experience, anything below 50 would cause the TCP/IP connection to drop. Additionally, we could obtain the Bit Error Rate. It again occurred numerically between 30 and 60. Statistically anything above 45 would cause the TCP/IP to begin to fail. If it didn't fail, the effective bandwidth of the circuit approached that of the older 9.6-kbps modems.

7. IMPLEMENTATION OF CONTINENTAL U.S. CONFIGURATION

NASA CONUS Station Configuration

Figure 7 NASA Continental U.S. Configuration

8. IMPLEMENTATION OF ROUTER CONFIGURATIONS

In early May, LeRC engineers Gib Winter and Beth Lewandowski implemented the Continental United States backbone that would support all of our Inmarsat operations. We understood that this had been accomplished before, but Inmarsat couldn't point us to any other users who knew how implement the required design. Both engineers worked day and night for about nine days to establish the correct router/ISDN configuration. The basic concept involved an ISDN call coming in from overseas and connecting to an ISDN switch in Cleveland, Ohio. From Ohio, PPP was used through a Cisco router to NASA's wide area network (WAN). Over this WAN, the TCP/IP streams moved to ARC in Mt. View, California, where it was supported by multimedia servers. A backbone of NASA RealMedia™ servers was then fed across the nation making thousands of streams available to the educational community.

The biggest roadblock concerned the ISDN/Inmarsat configurations and bandwidths. Typically we used an LES in New Zealand which piped directly into a 56-kbps ISDN line. Earlier configurations in the international pipe were expecting 64 kbps. This mismatch caused clocking problems and a general inability to make a connection. The HSD call would connect, hang for a moment while the router attempted to accept the ISDN connection, and then drop after synchronization problems occurred. The Inmarsat used a V.25 bis over an RS-232 synchronous link operating at 64 kbps or 56 kbps. To solve the problem we dropped everything down to 56 kbps and used an LES that supported only 56 kbps. Although loop-back tests through England worked well, we weren't able to use the same LES at 56 kbps. Also, earlier LES

connections made through Canada and Australia were using 64-kbps ISDN connections which seemed to conflict with our 56-kbps ISDN switch. In the end, we found the right set of configurations for the Cisco 4500 router. (See appendix A.)

9. IMPLEMENTATION OF WIRELESS ROUTER CONFIGURATIONS

On, July 15, we were informed that our support platform *Polar Star* would be departing two weeks earlier than planned. This posed a problem as we still hadn't acquired our wireless bridges. Fortunately, the USCG Science Liaison, Phil McGillivray, had already designed a solution to support a flotilla of ships to interlink vessels at sea within 20 miles of each other. This wireless technology proved to be very robust, and with the help of Phil's contacts, we obtained the required wireless routers. The wireless routers had to be the correct routes, and any computers located at the end of the remote router had to be reconfigured. While these routers were more complicated to use than wireless bridges, they were much easier to troubleshoot. We could easily ping our way through the network until we found the problem.

As always, most problems could be attributed to bad Ethernet connections. The wet, cold and austere environment was very hard on the connections between these devices. Nevertheless we managed to pick up students ranging from Japan to Eastern United States to Puerto Rico.

10. PROBLEMS, MAKESHIFT IMPLEMENTATION, AND CONFIGURATION BREAKTHROUGHS DURING LIVE EVENTS

The following 14 events were scheduled to test the intricate Internet system. They were also designed to provide valuable NASA scientific content to the educational community. The greatest drawback was that these tests fell between summer school and regular session, thus reducing student participation.

Event 56° N. 139° W., July 25 (Captain Lancaster Interview): At 56° N. by 139° W. in the Gulf of Alaska we conducted our first interview with Captain Lancaster. The transmission went flawlessly. The ship's Inmarsat system was all that it was promised to be. The seas were moderate and the antenna kept the signal lock for the entire broadcast. We were filled with high hopes that all of our broadcasts would go as smoothly. The interview can still be viewed in its archived form at <http://quest.arc.nasa.gov/arctic>. People participated from Japan to the East Coast of the U.S.

Event 55° N. 156° W., July 26 (Lt. Sharp Interview): At 55° N. by 156° W. bound north for Nome, we commenced set-up for our second interview at sea with the senior female officer aboard the *Polar Star*. While email tests had worked earlier that morning, systems were now unable to keep a satellite lock for more than a few minutes. With this devastating blow to our expectations, we quickly deployed the Inmarsat B portable aboard the flying bridge, the area located above the bridge. It is one of the highest places on the ship with the exception of the Crow's Nest which was five stories higher but almost impossible to deploy to. We placed the Inmarsat portable on a swivel chair (Mr. Seth Carter's idea) and successfully tracked the signal strength. A liquid crystal display on the Inmarsat B portable phone could be set to measure signal strength. As the ship turned, NASA technicians tracked the satellite's location. Once again we had a flawless event, but just barely. It had become apparent that these live broadcasts were going to be no easy matter.

Event 56° N. 152° W., August 1 (Impressions of Kodiak Island, Alaska): At 56° N. 152° W. we had turned back to Kodiak Island, Alaska, for *Polar Star* operational reasons. We took advantage of this opportunity and deployed our equipment to the top of Kodiak Island as the dock was located under a large mountain that blocked the satellite.

As the Coast Guard enlisted men dropped us off, they asked if we had a gun to fend off Kodiak Bears. We had overlooked this detail and decided to keep one person on watch while the others worked on deploying the equipment. The Inmarsat signal was powerfully strong and we were happy that our infrastructure was in place. As fate would have it, our NT portable decided not to recognize the Ethernet port. Apparently the portable really wasn't that portable. We were unable to fix the problem on top of the island, so we switched to our backup audio-only link which was encoded by the G3 Macintosh. Viewers were very complementary of the good quality of the 14.4-kbps stream that the unit produced. Normally we used a 5-kbps stream to accompany the 20-kbps video stream as a package to keep bandwidth at 25 kbps. The event occurred on schedule, but without video. Our generators worked well and we had no use for our 110 AC battery system. Aside from sunburn, we were not eaten by bears.

Event 62° N. 167° W., August 6th (Impressions of Nome, Alaska): Finally at Nome, we deployed on the beach and were freezing. The locals didn't speak English and I didn't speak Inuit, so they kept walking in front of our antenna dish. I didn't know how to tell them about the hazard area extending four meters in front of the flat panel display that radiated out in a 30-degree pattern. I resorted to hand language and got the message across. All equipment functioned excellently, but as we were so cold, we could hardly type into the chat window to check for questions. Ten minutes into our broadcast, our RealMedia™ stream was overwritten by a previously scheduled NASA event, and so ended the Nome Broadcast. The biggest problem was that we arrived a day later than we had scheduled the event, and while we had a small group of loyal followers, the delay of being deployed by helicopter cost us most of our viewers. The final point is that it is very difficult to schedule events when you are second to an operational mission that has priority. We did the best we could.

Event 66° N. 168° W., August 7 (Interview with Dr. Tucker bound for Sheba): At 66° N by 168° W we attempted to interview the next senior scientist, Dr. Tucker, bound for Ice Station Sheba. We had picked up Dr. Tucker along with 30 other men and women destined to relieve the current Sheba crew. Freezing temperatures of minus 20° F coupled with snow made our physical experience difficult. The technicians were loyally working the NASA equipment on the roof while I interviewed the senior scientist below. Intermittent conditions only allowed our broadcast to continue for 10 minutes before going down hard for the rest of the night. Just a note—during the summer the

sun doesn't set, so you can always set up your equipment on deck.

We then went down to the ship's Inmarsat phone which still worked despite the HSD failure. We completed our interview via telephone, where the conversation was encoded in Mt. View and placed onto the Internet. We used a Getner box to patch a mic into the phones input. I used the headset to listen for questions as they were read off of the chat windows in California. We were able to complete the whole interview with audio only going out to the schools.

Event 78° N. 159° W., August 12 (Dr. Petrovitch Interview, Ice Station Sheba): At 78° N. by 159° W., we reached Ice Station Sheba. Although the equipment was rated to operate reliable only up to 70 degrees North and South, we were determined to get ours to work. The Canadians aboard Sheba had a high speed Inmarsat system working as well, and they reported that ionospheric conditions sometimes caused them hours of blackout periods.

We attempted without success on August 13th at 77° N., and 14th at 76° N., to hold this event. Each day we would attempt to interview the senior scientist of Ice Station Shieba, Dr. Petrovitch, who had just completed a tour of duty. Each day our network could only come up for a few minutes at a time. On the second day, a run of 12 minutes led us to believe that we might be able to conduct our interview. Over the three-day period viewers drop dramatically with only a hand full willing to watch the event by the third day. On our last attempt, we tried to implement a phone link using the ship's Inmarsat but were unable to keep a phone link up. Alas, mother nature had won this round.

Event 71° N. 156° W., August 17, (Mr. Bates Impressions of Pt. Barrow): With land in view and positive test results from the day before, we attempted to execute our scheduled event for August 17. Mother nature only granted us only a 10-minute broadcast. The viewers got a taste but we were unable to answer any of the questions we received over the chat windows as the system did not come up.

False hopes had risen briefly as the ship's Inmarsat B HSD decided to function for seven minutes, thus casting aside our theories that the ship's satellite tracking capability was insufficiently focused on Intelsat 178 to allow for an HSD connection. This brief moment wasn't to be duplicated for a number of days. Still, every day we attempted to raise the link with the ship's antenna without success. When the link came up I nearly fell over.

Event 74° N. 145° W., August 19th, (Remote Boat Test I): Two NASA technicians were deployed aboard a landing vehicle similar to the ones they used to storm the beaches in World War II. We deployed our wireless routers and established a link. Operating at a radio frequency of 2.4 Ghz we connected to our equipment aboard the *Polar Star* at a range of 6.5 km. The severe cold (-40° F) made working in this environment very uncomfortable. The equipment is tested to operate up to 32 km under ideal conditions. The Inmarsat Bp was operational but we could not communicate back to the U.S. due to bad cables between the wireless router aboard the *Polar Star* and our Inmarsat Bp. As I was deployed in a field of floating icebergs, I was unable to troubleshoot the problem onboard the *Polar Star* until we later returned. Ship-to-ship tests were excellent, but we were unable to complete the primary test objective during this test.

Event 70° N. 158° W., August 23rd, (Remote Boat Test II): This next test of the landing craft was implemented in waters that were so rough that the other NASA robotics team was unable to deploy their remotely operated vehicle. Problems with the configuration made it necessary to reconfigure the IP addresses at the remote boat. Normally this would be no problem, but the senior technician was seasick and I had to talk the other technician through the procedure over walkie-talkie. Finally after a few minutes, we successfully completed the test by downloading data from ARC.

Event 70° N. 159° W., August 24th (Mr. Ota Lecture): Signal strengths were at an all-time low, never climbing above 40. Thus it was impossible to execute a live broadcast. Attempts to use Inmarsat phone lines were equally impossible. We archived this interview and digitized it using RealMedia™ later that night. The 30-minute interview took 14 minutes to download in two pieces when we got the Internet up using the *Polar Star's* system. Each link would only last for about 7 minutes, but long enough to get the data out. It is unclear why the *Polar Star's* system suddenly worked again. Logically the ship's antenna is located about 4 meters higher than our portable, and for this reason has superior gain. My own feeling is that the antenna is at times optimally focused at the satellite and during these windows ideal for HSD. The rest of the time their antenna is probably pointing off dead center, allowing for Inmarsat phone calls but not HSD. When the satellite goes out of range, the gyro motors move the antenna back into a better position. The ship's antenna was enclosed inside of a small 1.5-meter raydome. Without being able to look at the antenna

during its operation it is impossible to know if this was the problem.

Event 70° N. 159° W., August 25th (Dr. Hope Lecture): For both Mr. Ota and Dr. Hope, we filmed the interviews in a location onboard the *Polar Star* where there was no Internet access, so we deployed our wireless routers to carry the last few hundred meters. While the system onboard was well configured, we were still unable to lock onto a signal for more than two minutes with the portable and five minutes with the ship's system.

Event 70° N. 159° W., August 26th (Mr. Weast Lecture): This was one of our more interesting lectures as it included an in-depth discussion and demonstration of the submersible remotely operated vehicle (ROV) above water. Once again the wireless routers were critical to getting to the ROV's location. Fortunately for us we were able to conduct the entire lecture using our portable without problem. We answered 40 questions from students across America. We were at the same location as the previous two days, and we executed the event at the same time—the only variable was the Earth's atmosphere.

Event 71° N. 156° W., August 27th (Mr. Durbes Lecture): For this event we patched into the ship's network and linked a computer lab to the Internet so that we could broadcast the three-dimensional modeling work that was being conducted with the data gathered from the ROV. Once again we had an excellent event. Also note we had actually climbed a little farther north.

Event 70° N. 159° W., August 28th (Lt. Billeaudeaux Lecture): On our last scheduled event the gremlins attacked again and prevented our signal from getting out. This time the ship's system was completely dead and we couldn't raise more than 40 on our portable link. We archived the event and mailed it later that night from our hotel in Pt. Barrow after taking the ship's helicopters back to Pt. Barrow.

General Issues: Several factors made our job more difficult, including lack of resources, the harsh environment, limited power supply, the occultation period that blocked communications, dealing with a large number of demarcs, compensating for the ship's motion, and ionospheric instability.

11. DATA ANALYSIS

While typical signal strength along the equator with unblocked signal paths is around 400, we typically

received levels of 60. When the signal dropped below 45, we could not hold a TCP/IP connection. Phone calls were even difficult below 40. The table in appendix B contains our log of values.

These data tell us that as rated, the Inmarsat B portable is hit and miss above 70° N. as advertised by the vender. Ice Station Sheba had a better link—they did not have full Internet access, but simple file transfer protocol capabilities.

12. CONCLUSION

As a direct result of the Learning Technology's ground-breaking efforts in July 1998, several historical breakthroughs have occurred, not only in technology applications, but in historic "firsts" for education and telepresence—this was the first U.S. government-owned vessel to have full Internet access at high speeds, the first time that live video was sent back from the Arctic via the Internet, and the first time that such an interactive event was demonstrated allowing students to hear the answers to their questions within seconds of typing them into a chat window from one of the most remote locations on Earth.

This technology is not unique; it consists of turn-key technology, self-contained commercially-available systems. What is unique is the system integration that NASA championed. What was unprecedented was NASA's rigor and the innovative fashion in which this historic first was implemented at a time when it was thought to be technically infeasible.

Acknowledgments

Many people contributed to the success of this event—USCG Science Liaison, Dr. Phil McGillivray who made this opportunity possible; my loyal crew Damien Canerot, Seth Carter and Jamie Silva; Captain Lancaster and the crew of the CGC *Polar Star* for hosting the NASA team for 38 days at sea; and the tireless effort of the NASA team, Gib Winter, Beth Lewandowski, David Swager, Jeff Schaefer, Dan Scott, Christiy Budenbender, Michael Young, William Likens, and Tom Dyson. Also thanks to NERA Communications, McKay Communications, and Wang, Inc. It has been an honor to work with all of these people, and their efforts have broken new ground for distance learning.

Appendix A: Cisco Routing Table

Current configuration:

```
!  
version 11.2  
service udp-small-servers  
service tcp-small-servers  
!  
hostname holtz  
!  
boot system flash 1:80135409.bin  
enable password #####  
!  
username isdn-traveller password #####  
username NASA password #####  
ip subnet-zero  
no ip domain-lookup nsap  
ip name-server 128.102.16.2  
!  
interface Ethernet0  
ip address 205.133.64.193 255.255.255.192  
no ip mroute-cache  
no ip route-cache  
!  
interface Ethernet1  
ip address 205.133.64.129 255.255.255.192  
no ip mroute-cache  
no ip route-cache  
!  
interface Serial0  
description HDLC V.25bis setup  
ip address 205.133.67.18 255.255.255.252  
no ip mroute-cache  
encapsulation ppp  
no ip route-cache  
dialer in-band  
dialer idle-timeout 300  
dialer fast-idle 60  
dialer map ip 205.133.67.17 name NASA speed 56 001216433####  
dialer hold-queue 5  
dialer-group 1  
no fair-queue  
ppp authentication chap  
pulse-time 1  
!  
interface Serial1  
no ip address  
no ip mroute-cache  
no ip route-cache  
shutdown  
!  
no ip classless  
ip default-network 205.133.64.0  
ip route 0.0.0.0 0.0.0.0 205.133.67.17  
ip route 205.133.64.64 255.255.255.192 205.133.64.250  
access-list 100 deny ip any host 255.255.255.255  
access-list 100 permit ip any any
```

```
dialer-list 1 protocol ip list 100
!  
line con 0  
  exec-timeout 0 0  
line aux 0  
  transport input all  
line vty 0 4  
  password #####  
  login  
!  
end
```

Global values:

```
  Internet Protocol routing is enabled  
Ethernet0 is up, line protocol is down  
  Internet address is 205.133.64.193/26  
Ethernet1 is up, line protocol is down  
  Internet address is 205.133.64.129/26  
Serial0 is up, line protocol is up  
  Internet address is 205.133.67.18/30  
Serial1 is administratively down, line protocol is down
```

Appendix B: Signal Strength Log

Time	Date	Latitude	Longitude	Heading	KTS	Event	Conditions	Platform	LA# ID	Signal	Max time con.
1200 PST	22-Jul	47 N	122 W	Seattle	Docked	Systems Test	Level Sea	Polar Star	193	Sat Lock	Uninterrupted
1200 PST	23-Jul	47 N	122 W	Seattle	Docked	Systems Test	Level Sea	Polar Star	193 & 65	Sat Lock	Uninterrupted
1200 PST	23-Jul	47 N	122 W	Seattle	Docked	Systems Test	Level Sea	NASA Portable	193	170-210	Uninterrupted
2000 PST	24-Jul	48-12.0 N	122-50.0 W	271	8.5	Systems Test	Calm Sea	Polar Star	193 & 65	Sat Lock	Uninterrupted
1200 PST	25-Jul	48-12.8 N	127-01.4 W	295	12.5	E-mail	High Sea	Polar Star	193	Sat Lock	Uninterrupted
1200 PST	26-Jul	51-57.8 N	133-53.3 W	295	15.3	E-mail	Moderate Sea	Polar Star	193	Sat Lock	Uninterrupted
1200 PST	27-Jul	53-43.5 N	139-03.0 W	297	14.0	Captain Interview 0900	Moderate Sea	Polar Star	193	Sat Lock	Uninterrupted
1200 PST	28-Jul	56-13.6 N	148-16.3 W	292	15.0	E-mail	Moderate Sea	Polar Star	193	Sat Lock	Uninterrupted
1200 AST	29-Jul	55-06.7 N	156-34.7 W	233	7.4	E-mail	Moderate Sea	Polar Star	193	Intermittant	2 min.
1200 AST	29-Jul	55-06.7 N	156-34.7 W	233	7.4	Ensign Interview 0900	Moderate Sea	NASA Portable	193	140-210	Uninterrupted
1200 AST	30-Jul	57-06.9 N	152-00.0 W	000	13.0	E-mail	Calm Sea	NASA Portable	193	200-230	Uninterrupted
1200 AST	31-Jul	56 N	152 W	Kodiak	Docked	E-mail	Level Sea	Polar Star	193	Lock Poor	No Connection
1200 AST	1-Aug	56 N	152 W	Kodiak	Docked	Live From Kodiak 1300	Level Sea	NASA Portable @ Land	65	280-390	Uninterrupted
1200 AST	1-Aug	56 N	152 W	Kodiak	Docked	Network Test	Level Sea	Router to Router	Ships Lan	Excellent	Uninterrupted
1200 AST	2-Aug	56 N	152 W	Kodiak	Docked	E-mail	Level Sea	Phone Line	193	Excellent	Uninterrupted
2000 AST	3-Aug	56-22.7 N	153-50.3 W	233	15.3	E-mail	Moderate Sea	NASA Portable	193	0-60	5min
1200 AST	4-Aug	54-20.7 N	159-50.2 W	261	15.5	E-mail	High Sea	NASA Portable	193	No Lock	0min
1200 AST	5-Aug	56-59.4 N	166-26.5 W	346	15.2	E-mail	Moderate Sea	NASA Portable	193	0-70	4 min
1200 AST	6-Aug	62-39.9 N	167-15.2 W	009	14.3	Network Test	Moderate Sea	Router to Router	Ships LAN	Excellent	Uninterrupted
1200 AST	6-Aug	62-39.9 N	167-15.2 W	009	14.3	Live From Nome	Moderate Sea	NASA Portable @ Land	193	70-130	Uninterrupted
1200 AST	7-Aug	66-20.9 N	168-20.1 W	355	15.6	Sheiba Interview: Tucker	Moderate Sea	NASA Portable	193	0-50	10 min
1200 AST	8-Aug	71-00.4 N	161-40.0 W	048	14.1	E-mail	Moderate Sea	NASA Portable	193	0-40	10 min
1200 AST	9-Aug	72-59.7 N	157-19.9 W	000	12.2	E-mail	Ice Filled Sea	NASA Portable	193	0-50	8 min
1200 AST	10-Aug	76-03.1 N	157-56.2 W	339	9.5	E-mail	Ice Filled Sea	NASA Portable	193	0-50	6 min
1200 AST	11-Aug	78-13.6 N	159-06.3 W	000	6.0	E-mail	Frozen Sea	NASA Portable	193	0-50	5 min
1200 AST	12-Aug	78-40.0 N	159-12.4 W	321	3.9	Sheiba Interview: Petrovitch	Frozen Sea	NASA Portable	193	0-60	5 min
1200 AST	13-Aug	77-59.0 N	158-03.9 W	150	DIW	Sheiba Interview: Petrovitch	Ice Filled Sea	NASA Portable	193	0-50	12 min
1200 AST	14-Aug	76-43.6 N	157-18.1 W	181	2.9	Sheiba Interview: Petrovitch	Ice Filled Sea	NASA Portable	193	0-60	4 min
1200 AST	15-Aug	74-58.4 N	156-53.7 W	184	7.5	E-mail	Moderate Sea	NASA Portable	193	0-70	4 min
1200 AST	16-Aug	71-27.7 N	156-55.1 W	177	5.5	E-mail	Moderate Sea	Polar Star	193	Intermittant	7 min
1200 AST	16-Aug	71-27.7 N	156-55.1 W	177	5.5	Barrow Test	Moderate Sea	NASA Portable	193	0-70	7 min
2000 AST	17-Aug	71-19.5 N	156-45.4 W	000	8.5	Impressions of Barrow: Batas	Moderate Sea	NASA Portable	193	0-70	10 min
1200 AST	18-Aug	72-36.8 N	152-49.4 W	043	2.5	E-mail	Ice Filled Sea	NASA Portable	193	50-70	10 min
800 AST	19-Aug	74-52.3 N	145-27.3 W	335	0.5	Remote Boat Test #1	Frozen Sea	NASA Portable	193 & 65	60-90	40 min
1200 AST	20-Aug	74-58.0 N	145-50.7 W	At Sea	DIW	E-mail	Ice Filled Sea	NASA Portable	193	50-100	20 min
1200 AST	21-Aug	72-30.2 N	153-13.1 W	216	10.3	E-mail	Moderate Sea	NASA Portable	193	40-80	10 min
1200 AST	22-Aug	71-18.3 N	156-48.8 W	Anchored	Anchored	Barrow Test #2	Calm Sea	NASA Portable	193	50-90	10 min
1200 AST	23-Aug	70-59.8 N	158-33.9 W	Anchored	Anchored	Remote Boat Test #2	Moderate Sea	NASA Portable	193 & 65	40-70	40 min
800 AST	24-Aug	70-55.6 N	159-12.3 W	243	7.6	E-mail	Moderate Sea	Polar Star	193	Intermittant	7 min
800 AST	24-Aug	70-55.6 N	159-12.3 W	243	7.6	Interview: Ota	Moderate Sea	Portable	193	0-40	0 min
1200 AST	25-Aug	70-55.6 N	159-12.3 W	Anchored	Anchored	E-mail	Moderate Sea	Polar Star	193	Intermittant	5 min
1200 AST	25-Aug	70-55.6 N	159-12.3 W	Anchored	Anchored	Interview: Hope	Moderate Sea	Portable	193 & 65	0-60	2 min
1200 AST	26-Aug	70-55.6 N	159-12.3 W	Anchored	Anchored	E-mail	Moderate Sea	Polar Star	193	Intermittant	4 min
1200 AST	26-Aug	70-55.6 N	159-12.3 W	Anchored	Anchored	Interview: Weast	Moderate Sea	Portable	193 & 65	60-80	60 min
1200 AST	27-Aug	71-17.8 N	156-54.9 W	Anchored	Anchored	E-mail	Moderate Sea	Polar Star	65	Intermittant	10 min
1200 AST	27-Aug	71-17.8 N	156-54.9 W	Anchored	Anchored	Interview: Durbes	Moderate Sea	Portable	65	70-110	60 min
1200 AST	28-Aug	70-54.8 N	159-18.0 W	Anchored	Anchored	E-mail	Moderate Sea	Polar Star	193	No Sat Lock	0 min
1200 AST	28-Aug	70-54.8 N	159-18.0 W	Anchored	Anchored	Interview: Billeaudeaux	Moderate Sea	Portable	193	0-40	0 min