

Milestone: M6.5 Project impact and monitoring indicators presented to OG - update

Lead Participant:

ELIXIR/EMBL/EBI

Author:

Juan Arenas (ELIXIR Hub)

Due:

30 Sep 2022

Date Of Completion:

27/12/2022

Means of Verification

B1MG updates provided during the regular 1+MG Group meetings from 30/11/2022

- [Link to folder with presentations](#)

Milestone Delayed (if yes, please explain)

Yes, Due to

- the need to report progress to the 1+MG group;
- the duplicity of members between the B1MG Governing board and the 1+MG Group and;
- the need to update to the evolving needs to the initiative

This milestone has been replaced by the periodic project updates (quarterly) to the 1+MG Group plenary available [here](#)

Project participants & others

Coordinator: Serena Scollen, Juan Arenas (ELIXIR Hub)

WP1: Ruben Kok (DTL-Projects)

WP2: Regina Becker (UNILU)

WP3: Ivo Gut (CRG), Jeroen Belien (VUmc)

WP4: Dylan Spalding, Tommi Nyrönen (CSC)

WP5: Astrid Vicente (INSA), Serena Scollen (ELIXIR Hub), Ilse Custers (Lygature)

WP6: Juan Arenas (ELIXIR Hub), Esther Rodriguez (ISCIII)

WP7: Giselle Kerry (ELIXIR Hub)

Next action steps

[NA/Describe]



B1MG has received funding from the European Union's Horizon 2020 Research and Innovation programme under grant agreement No 951724