

Milestone: M2.1 Inventory of relevant stakeholders, initiatives and policies that can give inputs to B1MG WP2

Lead Participant: ECRIN

Author: M. Panagiotopoulou, M. Mayrhofer

Due: 31 Dec 2020

Date Of Completion: 17 Dec. 2020

Means of Verification

[Inventory of stakeholders & initiatives](#)

[Inventory of policies](#)

Milestone Delayed (if yes, please explain)

No.
Delivered 17/12/2020

Project participants & others

Inventory of stakeholders & initiatives: ECRIN
Contributions from WP2 & WG2

Inventory of policies: BBMRI
Contributions from WP2 & WG2

Next action steps

Relevant stakeholders, initiatives & policies have been identified and listed. Next step: provide input to Tasks 2.2, 2.3 and 2.4.

Both inventories will remain internal “living (working) documents” and be regularly reviewed by the WP2 & WG2 members.



B1MG has received funding from the European Union's Horizon 2020 Research and Innovation programme under grant agreement No 951724