

Milestone: M2.4 Draft policy and access framework for discussion with internal and external stakeholders

Lead Participant: UNILU

Author: Regina Becker, Adrian Thorogood

Due: 30 Sep 2021

Date Of Completion: 22 Feb 2022

Means of Verification

[Scope of 1+MG](#)

[Draft policy for data access](#)

[Draft policy for data inclusion](#)

[Draft policy for transparency and consent](#) (jointly with task 2.2)

Milestone Delayed (if yes, please explain)

Yes

Policies build on the results of other tasks in WP2; therefore, these documents had to be discussed in the 1+MG WG2 of representatives of the Signatory Countries of the 1+MG first. A workshop on the data governance policies took place in December 2021, feedback from the WG was obtained between the WG meetings of December and February

Project participants & others

Scope of 1+MG : UNILU

Contributions from WP2 / WG2

Draft policy for data inclusion / access: UNILU

Contributions from WP2 / WG2

Draft policy for transparency and consent: ECRIN, UNILU

Contributions from WP2 / WG2

Next action steps

The policies will be discussed with the research community in workshops and is planned to be presented to the 1+MG Group of Signatory Countries in June and September 2022

The Scope document is already approved and final



B1MG has received funding from the European Union's Horizon 2020 Research and Innovation programme under grant agreement No 951724