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1. Executive Summary 
The WP1 team has continued to engage with the IMI projects in order to identify,                             
qualify and secure mutually beneficial collaborations with FAIRplus. The procedure for                     
evaluating projects has been iteratively refined to provide increased clarity on the FAIR                         
status of incoming projects, the competencies of the data sets and thereby ensuring                         
optimal alignment between external project and FAIRplus goals. A total of 15 projects                         
have been identified and will be ready to engage and work with internal FAIRplus                           
teams through the next phase of the project.   
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2. Methods 
The working model for the WP1 team has evolved during the project duration in                           
response to experience gained from working with external partners and feedback from                       
members of Squad teams and WP2 and WP3. At the outset of the project, the WP1                               
team established a preliminary process for selection of suitable IMI ‘pilot’ projects to                         
trial initially, which is described in detail in D1.1. The learnings from these pilot                           
projects, in terms of project-related survey content, alignment with ELSI requirements                     
and prioritization criteria were then integrated into a 4-stage process, described in                       
D1.2. The Deliverable 1.2 also described the extension of the selection criteria for the                           
selection of possible EFPIA data sets. Finally, following completion of the first tranche                         
of FAIRification activities by the squad teams, further updates have been made to the                           
survey process to facilitate additional elucidation of the FAIR status of the project data                           
resources and accessibility of key supporting documents including data management                   
plans. 

 
To achieve its goals the team met frequently and tasks were assigned across Public and                             
EFPIA partner members. In general, WP1 team members were allocated to individual                       
IMI projects as the “key contacts” based upon domain knowledge. The key contacts                         
continue to be involved in the “squad phase” of working with the project as well as for                                 
the final post engagement survey stage. The WP1 team were also involved in intensive                           
discussion with legal colleagues in the EFPIA companies and provided feedback on the                         
finalisation of the legal agreements for working with the external IMI projects.                        
Specialist legal input was provided by the partner Bayer, in the form of an agreement                             
with the firm Quinz to provide support for engaging with new projects.  

3. Results 

The identified IMI projects and their current status  are summarized in Table 1. 
 
Table 1. Summary of project engagement status.  
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No.  Project/website 
link 

Focus and data types  Sensitive 
data 

Squad work 
status 

Overall status 

1  ND4BB-TRANSLOC
ATION 
(115525) 

Antimicrobial Resistance 
(AMR)- Subproject 
Translocation 
Antimicrobial Compounds 

No  Finished  Finished 

http://www.nd4bb.eu/
http://www.nd4bb.eu/
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Database 

2  e-Tox 
(115002) 

Toxicity Property 
prediction for  Chemical 
compounds 
 

No  Finished  Finished 

3  Resolute  

(777372) 
Solute carrier as Drug 
target carrier function. 
In-vitro transcriptomic 
and proteomic data  

No  Finished  Finished 

4  Oncotrack 
(115234) 

Oncology biomarker 
identification. Patient and 
in-vivo Transcriptomic 
and proteomic data and 
metadata 

Yes  Public 
Metadata is 
Finished  

Finalising 
agreements to 
access private 
metadata 

5  IMIDIA 
(115005) 

Beta-cell function and 
identification of 
diagnostic biomarkers. 
Clinical data, 
transcriptomics 

No  Developme
nt of 
technical 
solutions 

Ongoing 

6  RHAPSODY 
(115881) 

Diabetes, T2D (Type 2 
diabetes), metabolic 
disorders 
clinical trial design, 
disease taxonomy. 
Clinical data, 
transcriptomics 

No  Developme
nt of 
technical 
solutions 

Ongoing 

7A  EBISC   
(115582) 

iPS Cell line metadata, 
genomics 

Mixed  Developme
nt of 
technical 
solutions 

Ongoing 

7B  EBISC II 
(821362) 

iPS Cell line metadata, 
genomics 

  Developme
nt of 
technical 
solutions 

Ongoing 

8  CARE 
(101005077) 

COVID-19 therapeutic 
discovery and compound 
screen phenotypic data 
and virus profiling 

No  Data type 
sourcing 

Ongoing   

9  APPROACH 
(115770) 

Clinical Osteoarthritis, 
machine learning, and 
stratification by 

Yes  Data type 
sourcing, 
(competency 

Metadata and 
synthetic data 
access   

http://www.etoxproject.eu/
https://re-solute.eu/
http://www.oncotrack.eu/home/index.html
https://www.imidia.org/
https://imi-rhapsody.eu/
https://ebisc.org/
https://www.approachproject.eu/
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Currently, WP1 is determining the added value and impact of the FAIRification of each                           
project via a post-engagement survey performed in cooperation with WP4. The impact                       
survey follows the original survey template, but with added questions to determine                       
which data were available, what proportion of available data was provided and to what                           
degree can FAIRplus' outputs be applied to the remaining data of this type. Of                           
particular interest is that for transcriptomic data sets from the RESOLUTE project,                       
around 0.5% of the consortia’s data was provided to FAIRplus. However, the                       
FAIRification recipes and actions established with working on these data were                     
applicable to 100% of the remaining data. This indicates that FAIRplus processes and                         
outputs are broadly applicable even where only a small amount of data is initially                           
available. This feedback informed further decision making on the volume of data                       
required in order to achieve concrete FAIRification goals. 
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genotypes  questions) 

10  ABIRISK 
(875510) 

Predicting 
biopharmaceutical 
immunogenicity. Genetic, 
proteomic, PK  

Yes  Data type 
sourcing 

Metadata and 
synthetic data 
access 

11  EU-B-OPEN 
(875510) 

Chemogenomics probe 
identification and, 
chemical and protein 
target structural and 
bioactivity data 

No  Data type 
prioritisatio
n 

Data generation 
ongoing 

12  EQIPD 

777364 

In-vivo models for 
neurodegeneration and 
reproducibility, In-vivo 
efficacy, biomarker and 
PK data  

No  Estimate 
start (Q2 
2021) 

Agreement to be 
finalised 

13  C4C 

777389 

Clinical paediatric data. 
Endpoints and 
anonymized clinical data  

Yes  Estimate 
start (Q2 
2021) 

Agreement to be 
finalised 

14  BEAT-DKD 

115974 

Diabetic Kidney Disease, 
Cellular phenotype, omic 
and proteomics data sets 

Yes  Estimate 
start  (Q3 
2021) 

Agreement to be 
finalised 

15  e-TRANSAFE 

777365 

Follow-up of eTox. Safety 
and toxicology data 
predictions and clinical 
text mining 

No  Estimate 
start  (Q3 
2021) 

Agreement to be 
finalised 

http://www.abirisk.eu/
https://www.eubopen.org/
https://quality-preclinical-data.eu/
https://conect4children.org/
https://www.beat-dkd.eu/
https://etransafe.eu/
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Access to the pseudonymized data from OncoTrack has been delayed pending                     
negotiation of an appropriate GDPR-compliant data processing agreement. The                 
published OncoTrack metadata have been incorporated into the IMI Data Catalog1,                     
with a demonstrable improvement in FAIR metrics. This IMI Data Catalog is hosted by                           
FAIRplus partner, University of Luxembourg (UL). For the projects eTOX, ND4BB and                       
ReSOLUTE, both metadata and project data have been used as a basis for the                           
development of the FAIRification recipes in the FAIR Cookbook and all have entries in                           
the IMI Data Catalog. Additionally, project metadata for EBISC I/II and                     
IMIDIA/RHAPSODY have also been recorded in the IMI Data Catalog. 

4. Discussion 
The procedure of securing access to data sets and engagement with IMI projects is                           
now well established within FAIRplus workflows. Iterative improvements to the Survey                     
and evaluation of potential projects have occurred regularly since the Pilot stage,                       
incorporating feedback to better align with needs of squads and teams working on                         
data set FAIRification. In several instances it has become clear that access to only a                             
relatively limited subset of data or metadata is sufficient to trigger productive efforts                         
by the squad teams and the creation of recipes in the FAIR Cookbook. 

5. Conclusion 
We have set up and iteratively improved the procedure for evaluating projects                       
considering aspects such as the FAIR status of incoming projects and the competencies                         
of the data sets. A total of 15 projects have been identified and will be ready for                                 
working with internal FAIRplus teams through the next phase of the project. 
 
The next steps for the WP1 team will involve finalisation of ongoing legal agreements                           
with IMI projects which have this requirement, which is particularly important in those                         
cases where access to metadata alone is insufficient to generate broadly useful                       
FAIRification outputs such as recipes. In the next stage of the work of WP1, the team                               
will focus on further elucidating the IMI project’s FAIR-related goals with respect to data                           
resources/tools and internal procedures. Ensuring clear alignments between project                 
and FAIRplus goals will avoid excessive redundancy between activities on each project.                       
Efforts will be made to determine where existing FAIR Cookbook recipes may already                         

1 https://datacatalog.elixir-luxembourg.org/develop/ 
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be applicable and identify opportunities for new recipe creation. 
 
The team will also continue to perform post-engagement surveys in cooperation with                       
WP4 in order to fully understand the impact of the FAIRfication efforts, as well as                             
providing WP1 liaisons feeding into squad processes.   

6. Repository for primary data 
The repository for primary data is the FAIRplus project google drive. Please contact the 
FAIRplus project manager for access. FAIRplus-PM@elixir-europe.org.   
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