
PICSE – Procurement Innovation for Cloud 
Services in Europe  

www.picse.eu 

 

PICSE – N° 644014          MS1 – Communication Plan            Page 1 of 39 
 
 

 

PICSE: Procurement Innovation for Cloud Services in Europe 

Funded under the EU Framework Programme for Research and innovation H2020  

- Grant Agreement no: 644014 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

  

 

This document produced by Members of the PICSE Partners and Consortium is licensed under a 

Creative Commons Attribution 3.0 Unported License. Permissions beyond the scope of this license 

may be available at http://picse.eu/. The PICSE project has received funding from the European Union’s Horizon 2020 

research and innovation programme under grant agreement No 644014. 

Milestone Title: MS1 Communication Plan 

Submission Due Date: M2 (November 2014) 

Actual Submission Date: 20 November 2014 

Work Package: WP1 (Coordination) 

Responsible Partner: TRUST-IT 

Distribution: Public  

Nature: Milestone Report 

 

Abstract: The purpose of this document is to define the focused communication and dissemination 

actions that the PICSE project will undertake to maximise PICSE’s visibility and impact and to actively 

engage target audiences. The document also defines a set of key performance indicators to measure 

impact across all core activities. 

 

http://picse.eu/


PICSE – Procurement Innovation for Cloud 
Services in Europe  

www.picse.eu 

 

PICSE – N° 644014          MS1 – Communication Plan            Page 2 of 39 
 
 

DOCUMENT INFORMATION 

Project 

Project acronym: PICSE 

Project full title: Procurement Innovation for Cloud Services in Europe 

Project start: 1 October 2014 

Project duration: 18 months 

Call: ICT-35-2014: Innovation and Entrepreneurship Support 

Grant agreement no.: 644014 

Document 

Deliverable number: MS1 

Deliverable title: Communication Plan 

Author(s): Sara Garavelli, Nicholas Ferguson, Silvana Muscella (Trust-IT 

Services) 

Reviewer(s): PICSE Collaboration Board 

Work package no.: WP1 

Work package title: Coordination 

Work package leader: CERN 

Work package participants: CSA, TRUST-IT 

Distribution: Public 

Nature: Milestone Report 

Version/Revision:  V1.0 

Draft/Final Final 

Keywords: Communication & Dissemination Plan, Stakeholders, 

Communication Tools, European Procurers’ Platform, Strategic 

alliances, Social Media Campaigns, Events, Webinars, Press and 

Media. 

 

DISCLAIMER 

PICSE (644014) is a Coordination and Support Action funded by the EU Framework Programme for Research 

and Innovation Horizon 2020. The PICSE Procurers’ Platform will give access to a unique repository of 

information supporting the move from outright purchase to ‘pay-per-usage’ made possible by the arrival of 

cloud computing. It builds on the Helix Nebula collaboration between supply and demand of which the 

three PICSE partners are key members.  

This document contains information on PICSE core activities, findings and outcomes and it may also contain 

contributions from distinguished experts who contribute to PICSE. Any reference to content in this 

document should clearly indicate the authors, source, organisation and publication date. The content of 

this publication is the sole responsibility of the PICSE consortium and cannot be considered to reflect the 

views of the European Commission.  

  



PICSE – Procurement Innovation for Cloud 
Services in Europe  

www.picse.eu 

 

PICSE – N° 644014          MS1 – Communication Plan            Page 3 of 39 
 
 

CHANGE LOG 

Issue Date Description Author/Partner 

0.1 20 November 
2014 

First internal release TRUST-IT 
(Garavelli/Ferguso
n/Muscella) 

0.2 18 December 
2014 

Revised version including first partners & task force 
members feedback 

TRUST-IT 
(Garavelli/Ferguso
n) 

0.3 07 January 2015 Generic feedback on content and format CERN 
(Amsaghrou/Jone
s) 

1.0 08 January 2015 Final Release TRUST-IT 
(Garavelli) 

 

 

  



PICSE – Procurement Innovation for Cloud 
Services in Europe  

www.picse.eu 

 

PICSE – N° 644014          MS1 – Communication Plan            Page 4 of 39 
 
 

Table of Contents 

1. Scope of PICSE Communication and Dissemination Strategy ........................................................... 7 

2. Stakeholder identification and engagement ........................................................................................... 10 

2.1 Stakeholder identification and engagement ................................................................................... 10 

2.1.1 Public Research Organisations (in particular actors involved in the procurement 

process) 10 

2.1.2 Libraries ................................................................................................................................................... 11 

2.1.3 Other Stakeholders .............................................................................................................................. 12 

2.1.3.1 Procurement specialists (e.g. local government associations and procurement 

departments)........................................................................................................................................................... 12 

2.1.3.2 Cloud service providers (CSP) ......................................................................................................... 12 

2.1.3.3 Policy Makers ......................................................................................................................................... 13 

2.1.3.4 Public sector decision makers (local authorities, national government, public bodies)

 14 

2.1.3.5 Funding agencies .................................................................................................................................. 14 

2.1.3.6 Initiatives working in the field of PCP / PPI ............................................................................... 15 

2.1.3.7 SMEs & the private sector ................................................................................................................. 15 

2.1.3.8 General public ........................................................................................................................................ 15 

2.2 Ensuring stakeholders complete the procurement model template for maximum 

outreach .................................................................................................................................................................... 16 

3. PICSE Strategic Alliances ............................................................................................................................... 16 

3.1 The PICSE partner network .................................................................................................................. 16 

3.2 The Helix Nebula Initiative .................................................................................................................... 17 

3.3 PICSE Task Force members .................................................................................................................. 19 

3.4 Other strategic initiatives ...................................................................................................................... 20 

4. PICSE timely communication and promotion ......................................................................................... 21 

4.1 The European Procurers’ Platform ..................................................................................................... 22 

4.1.1 PICSE Partner Search Facility .......................................................................................................... 25 

4.1.2 PICSE Procurement Wizard .............................................................................................................. 26 

4.2 Social media campaigns ......................................................................................................................... 26 

4.2.1 LinkedIn ................................................................................................................................................... 26 

4.2.2 Twitter ...................................................................................................................................................... 27 

4.3 Other communication tools ................................................................................................................... 27 

4.4 Events ........................................................................................................................................................... 28 

4.4.1 PICSE Webinars .................................................................................................................................... 28 

4.4.2 PICSE final event .................................................................................................................................. 29 

4.4.3 External events ..................................................................................................................................... 30 

4.5 Communication Gannt ............................................................................................................................ 34 

5. Outreach & visibility ......................................................................................................................................... 35 

5.1 Dissemination Database ........................................................................................................................ 35 

5.2 Press & Media Channels ......................................................................................................................... 35 

6. Development of a clear PICSE identity ..................................................................................................... 37 

7. Impact assessment ........................................................................................................................................... 39 

 



PICSE – Procurement Innovation for Cloud 
Services in Europe  

www.picse.eu 

 

PICSE – N° 644014          MS1 – Communication Plan            Page 5 of 39 
 
 

List of Figures 

Figure 1: PICSE communication and dissemination activities. ................................................................... 9 

Figure 2: PICSE Stakeholders. .............................................................................................................................. 10 

Figure 3: PICSE Storytelling Template. ............................................................................................................. 16 

Figure 4: Detail of the www.picse.eu home page ......................................................................................... 23 

Figure 5: Cloudscape Gallery ................................................................................................................................ 30 

Figure 6: Communication and dissemination activities (M1-M18) .......................................................... 34 

Figure 7: PICSE logo ................................................................................................................................................. 37 

List of Tables 

Table 1: Connection between PICSE goals and Communication and Dissemination objectives.... 8 

Table 2: PICSE Task Force. .................................................................................................................................... 20 

Table 3: Strategic Alliances. .................................................................................................................................. 21 

Table 4: PICSE web platform structure ............................................................................................................. 25 

Table 5: PICSE Communication Tools. .............................................................................................................. 28 

Table 6: PICSE External Events. .......................................................................................................................... 33 

Table 7: PICSE media channels. .......................................................................................................................... 36 

Table 7: PICSE promotional material. ................................................................................................................ 38 

Table 9: PICSE KPIs. ................................................................................................................................................ 39 

 

 

  



PICSE – Procurement Innovation for Cloud 
Services in Europe  

www.picse.eu 

 

PICSE – N° 644014          MS1 – Communication Plan            Page 6 of 39 
 
 

Executive Summary 

The PICSE Communication Plan provides the foundations on which the project defines and implements 

activities, supporting the goals and priorities of the project. This ensures effective engagement and 

interaction with the target communities leading to effective impact as the project evolves over time.  

To this end, the Plan aims to be sufficiently flexible so as to ensure focused activities can be coordinated as 

event participation and other new opportunities arise. 

The overall objectives of the PICSE communication and dissemination strategy can be summarizes as 

follows: 

 

This document explains the activities that will be carried out and the tools that will be implemented to 

achieve each of the above mentioned objectives. It also identifies major target audiences and outlines the 

consortium’s extensive collective networks. Finally, it sets out measures that will be used to coordinate and 

monitor activities, including indicators to gauge impact.  

A review of the progress achieved in implementing the Communication Plan will be made at mid-term of 

the project (month 9) as part of Milestone 5. 

 At the end of the project the overview of the results coming from the outreach activities will be described 

in the Final Dissemination and Exploitation Report (month 18). Dissemination and communication activities 

will be coordinated by WP1 and performed in all the WPs with the support of all the partners. 
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1. Scope of PICSE Communication and Dissemination Strategy 

According to the European Cloud Strategy1, the adoption of cloud computing in Europe will deliver a net 
gain of 2.5 million new European jobs, and an annual boost of EUR 160 billion to EU GDP (around 1%), by 
2020, the timeframe of the PICSE project. PICSE wishes to contribute to this and will deliver services with a 
trans-national relevance: the procurement model, the analysis of the barriers to procurement of cloud 
services, the case studies, the procurement best practices report together with the final roadmap    
released by PICSE will have an important impact in the public sector by streamlining and optimising the 
procurement of cloud services.  
The PICSE communication and dissemination strategy of PICSE has been developed with this overarching 
objective in mind. 
 
The PICSE project will set up a European Procurers‘ Platform capable of raising the level of understanding 
on issues related to the procurement of cloud services. Communication and dissemination activities will 
support the realization of this. Five main objectives have been identified as outlined below. 
 

1. Objective 1: Stakeholder identification and engagement – Mobilization and engagement of target 
stakeholders: public research organizations (mainly all the actors involved in the procurement 
process), libraries, procurement specialists (in particular those dealing with the procurement of 
cloud services), cloud service providers, local government associations and procurement 
departments, initiatives working in the field of PCP / PPI, policy makers, funding agencies, public 
sector decision makers, SMEs & the private sector, general public; 

  
2. Objective 2: Establishing strategic alliances - leveraging partner networks and strategic alliances in 

Europe and globally; 

 
3. Objective 3: Timely communication and promotion of the PICSE main outcomes2 and of the 

opportunities offered by PCP/PPI actions – Set up of an online repository of information, the 
European Procurers’ Platform (www.picse.eu), supporting the networking of procurers, promoting 
the cloud services market and facilitating the demand & supply side dialogue; 

 
4. Objective 4: Outreach & visibility of the project – Awareness raising activities to reach the biggest 

audience; 

 
5. Objective 5: Developing a clear PICSE identity – Design and development of a PICSE branding that 

is easily recognisable and facilitates the understanding of the PICSE findings and potential further 
exploitation. The creation of a strong identity will be helpful to create promotional & dissemination 
material on which PICSE can leverage on to disseminate the project findings at relevant events. 

 
In detail, communication and dissemination activities will provide valuable support to achieving the 
project’s four specific goals as outlined below. 
 

PICSE goal #1 Deliver a simpler procurement model for cloud services suited to the needs of a 
growing cross-disciplinary network of public research organizations. The procurement 
model will be supported by the delivery of a self-assessment tool that public 
procurers can use to evaluate their current procurement process (focus on cloud 
services) and by a Procurement Wizard able to facilitate public research organizations 

                                                           
1
 https://ec.europa.eu/digital-agenda/en/european-cloud-computing-strategy 

2
 Best Practices Report, the new procurement model, the trans-national case studies, the final roadmap, the issues 

surrounding procurement of cloud services. 
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in buying cloud services. 

 Communication and Dissemination objectives: 

 Set up of a clear stakeholder engagement strategy to identify and involve the main 
stakeholders (including also PICSE Task Force members) in the development of the 
procurement model. 

 Engage public research organisations to validate the PICSE procurement model 
through the analysis of specific case studies by collecting their testimonies. 

 Raise Awareness on the new procurement model and the trans-national case studies 
through outreach & dissemination activities including: 

o  an online unique repository of information (the European Procurers’ 
Platform) supporting the networking of procurers.  

o Webinars to educate procurers on the new PICSE model  

 Build an online community focused on procurement issues  

 Release a Procurement Wizard as a decision support tool that can guide the procurer 
via a series of multiple choice questions, to identify suitable options and highlight key 
aspects that should be taken into account during the procurement process. 

 

PICSE goal #2 Provide a range of best practices for implementing results 

 Communication and Dissemination objectives: 

 Identify and promote procurement best practices (mainly focused on procurement of 

cloud services but also procurement best practices related to other field that can be 

adopted as reference model) and  focusing on how the various end-user requirements 

are met 

 Create Awareness on the best practices and issues surrounding procurement of cloud 

services through the European Procurers’ Platform  

 Perform outreach & dissemination activities to give visibility to ensure the best 
practices reach European stakeholders 

 

PICSE goal #3 Set out a realistic roadmap for cloud procurement over the next five years 
 Communication and Dissemination objectives: 

 Bring together all the relevant stakeholders and involve them in the development of 

the final roadmap. 

 Ensure a dissemination of the final roadmap to support uptake of recommendations, 
involving also policy makers, funding agencies and public bodies’ decision makers. 

 

PICSE goal #4 Lay the foundations for future joint procurements, PCP and PPI actions 

 Communication and Dissemination objectives: 

 Speed up the procurement of cloud services in Europe by creating a network of 

procurers and suppliers willing to participate in PPI
3
/PCP

4
 actions.  

 Ensure an effective dialogue between supply and the demand side.  

 Offer a knowledge repository where all the actors potentially involved in future joint 
procurements, PCP, PPI actions can find useful and updated information on PCP/PPI, 
ICT8 call, etc. 

Table 1: Connection between PICSE goals and Communication and Dissemination objectives 

                                                           
3
 Public Procurement for Innovation 

4
 Pre-Commercial Procurement 
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Figure 1: PICSE communication and dissemination activities. 

This document summarizes all the activities that will be performed to achieve each objective and the expected impact. 
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2. Stakeholder identification and engagement  

2.1  Stakeholder identification and engagement 
Building on the collaborative model adopted in Helix Nebula in bringing together supply and demand, PICSE 

will engage with providers and customers for cloud services over a crucial eighteen month period in which 

results from the Cloud Strategy actions emerge and several large multinational procurements (including 

PPIs and PCPs) take place.  

 

Figure 2: PICSE Stakeholders. 

Tables below identifies PICSE target stakeholders and the mutual benefits of collaboration with the project.   

2.1.1 Public Research Organisations (in particular actors involved in the procurement 

process) 

 How PICSE can contribute  Support in moving towards procurement of cloud services by leveraging the 
procurement model defined exploiting the experiences of the public research 
organizations involved in the Helix Nebula Initiative. 

 Visibility through the publication of procurement best practices on PICSE website. 

 PICSE is also the place where they can meet the supply side and build an interactive 
dialogue. 

 Opportunity to use the ICT8, ICT36 (focus on cloud) Partner Search facility.  

 Education on the procurement of cloud services best practices and current barriers 

through the Procurement best practices report and the Barriers of procurement of 

cloud services report and the webinars that will be performed during the project 
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duration. 

How PICSE can benefit  The engagement of the public research organizations involved in Helix Nebula will 
be beneficial for PICSE to have direct interlocutors for the development of the 
procurement self-assessment tool and the procurement wizard. They will validate 
the self-assessment tool and the wizard by providing feedback and be fundamental 
to provide trans-national case studies. 

 The engagement of other public research organizations outside Helix Nebula will be 
helpful to PICSE to further validate the model and to engage new communities. 

 Provision of examples of successful (and not) procurement of cloud services, 
feedback on challenges, and feedback on PICSE outcomes. 

 Contribution to collection of challenges to procurement.  

Priority of engagement High 

Stakeholders identified at 
month 2

5
 

CERN
6
, EMBL

7
 ESA

8
 DLR

9
, PIC

10
, ECMWF

11
, ESRF

12
, ESFRI projects, GRNET

13
, Umeå 

University
14

 

Engagement actions  The public research organizations involved in Helix Nebula will validate the case 
study template developed by PICSE and will be the first to complete it through 
dedicated interviews.  

 These organizations will also contribute to PICSE webinars to showcase 
procurement best practices. 

 PICSE to contact other public research organizations, external to Helix Nebula, with 
targeted messages and invite them to complete the case study template and the 
barriers survey. 

 PICSE to encourage contributions to ICT Call 8 partner search.  

 Invitation to PICSE events to provide feedback on project findings and the final 
Cloud Service Procurement Roadmap. 

2.1.2 Libraries 

How PICSE can contribute  Support libraries in moving towards procurement of cloud services by leveraging on 
the procurement model, the analysis of the barriers to procurement of cloud 
services, the case studies, the procurement best practices report together with the 
final roadmap released by PICSE. 

 Visibility through the publication of procurement best practices on PICSE website. 

 PICSE is also the place where they can meet the supply side and build an interactive 
dialogue. 

 Opportunity to use the ICT8, ICT36 (focus on cloud) Partner Search facility.  

How PICSE can benefit  The engagement of libraries will be beneficial for PICSE to collect different 
perspectives and needs from public sector. Libraries share similar needs of the 
scientific communities thus some commonalities can be identified in the 
procurement of cloud services.  

 Contribution to collection of challenges to procurement.   

Priority of engagement High 

Stakeholders identified at Association of European Research Libraries – LIBER
16

, League of European Research 

                                                           
5
 Stakeholders will be continuously identified over the project life time 

6
 http://home.web.cern.ch/ 

7
 European Molecular Biology Laboratory 

8
 European Space Agency 

9
 http://www.dlr.de/dlr/en/desktopdefault.aspx/tabid-10002/ 

10
 http://www.pic.es/ 

11
 http://www.ecmwf.int/ 

12
 http://www.esrf.eu/ 

13
 https://www.grnet.gr/ 

14
 http://www.umu.se/english 
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month 2
15

 Universities - LERU
17

, Research Data Netherlands
18

 

Engagement actions  PICSE to contact libraries in Europe with targeted messages and invite them to 
perform interviews to collect their challenges in procuring cloud services and 
complete the case study template and the barriers survey. 

 They will be contacted to validate the procurement self assessment tool and wizard. 

 PICSE to encourage contributions to ICT Call 8 partner search.  

 Invitation to PICSE events to provide feedback on project findings and the final 
Cloud Service Procurement Roadmap. 

 

2.1.3 Other Stakeholders 

2.1.3.1 Procurement specialists (e.g. local government associations and procurement 

departments) 

 How PICSE can contribute  Even if the primary focus of PICSE is on the public sector and in particular scientific 
research, the Procurement Best Practices, the Case Studies and the Cloud Service 
Procurement Roadmap for public research organisations can help procurers from 
other sectors understand how to design their procurement model and how to 
address challenges they are facing. 

 PICSE outcomes such as the Procurement Best Practices and the Cloud Service 
Procurement Roadmap can help provide added-value services to members of 
associations of procurers and local governments. 

 The Partner Search facility set up can help stakeholders in creating new partnerships 
for the ICT8 & ICT36 (focus on cloud). 

How PICSE can benefit  Provision of examples of procurement practices, of feedback on the major barriers 
encountered or comments on the PICSE outcomes. 

 Potential multipliers of PICSE impact and channel to transfer PICSE knowledge to 
their communities (in case of procurers associations). 

Priority of engagement Medium 

Stakeholders identified at 
month 2

19
 

EuroCIO procurers group, ICLEI
20

 - Local Governments for Sustainability, C4BI
21

, 
http://openforumeurope.org/openprocurement 

Engagement actions  Invitation to complete the PICSE barriers survey 

 Engagement on PICSE partner search in order to establish new PCP/PPI actions. 

 Invitation to PICSE events and provision of feedback on project findings and on the 
final Cloud Service Procurement Roadmap. 

 Contact for interest in information services (focused on procurement of cloud 
services) that they can provide to their members through PICSE. 

 PICSE results will be made available for their community together with the 
dissemination of PICSE events. 

2.1.3.2 Cloud service providers (CSP)  

 How PICSE can contribute  Thanks to the documents delivered by PICSE, cloud service providers will have a 
better understanding of the needs and the main issues encountered by public 

                                                                                                                                                                                                 
16

 http://libereurope.eu/ 
15

 Stakeholders will be continuously identified over the project life time 
17

 http://www.leru.org/ 
18

 http://www.researchdata.nl/en 
19

 Stakeholders will be continuously identified over the project life time 
20

 www.iclei.org 
21

 www.procurers-network.com 

http://openforumeurope.org/openprocurement
http://www.researchdata.nl/en
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research organizations in procuring cloud services. This acquired knowledge will 
help providers to refine their contracts and their current approach in selling cloud 
services thus to facilitate their customers from the public sector and increase their 
spending. 

 Thanks to PICSE, cloud providers have the opportunity to showcase their innovative 
solutions through the Partner Search facility, by increasing the awareness around 
their services and their market. 

 PICSE is also the place where CSPs can meet the demand side and build an 
interactive dialogue. 

How PICSE can benefit  Engagement with cloud providers will help PICSE to become a reference point for 
the procurers of cloud services maximizing its impact. 

 The Partner Search section of the PICSE web platform aimed to collect the 
information on the most innovative cloud services will help PICSE to contribute to 
create a Single Digital Market as hoped for the Europe’s Digital Agenda. 

Priority of engagement Medium 

Stakeholders identified at 
month 2

22
 

European CSPs will be targeted including both large and small companies, Canopy
23

, 
CloudSigma

24
, Interoute

25
, Memset

26
, SAP

27
, Sixsq

28
, T-Systems

29
, The Server Labs

30
, 

Ultimum Technologies
31

, Capgemini
32

, DataCentred
33

, DEAC
34

, Nephos
35

, Orange 
Business Solutions

36
, Prologue

37
, Telefonica

38
, Thales

39
, Yandex

40
 

Engagement actions  CSPs will be invited to take part to the PICSE events to provide feedback on the 
project findings and on the final Cloud Service Procurement Roadmap. 

2.1.3.3 Policy Makers 

 How PICSE can contribute PICSE provides a platform for dialogue on cloud service procurement procedures 
contributing to the growth of the European economy. 

How PICSE can benefit  Act as multipliers of the PICSE impact. 

 PICSE can leverage events organized by the EC on procurement of cloud services to 
engage new stakeholders. 

Priority of engagement Medium 

Stakeholders identified at 
month 2

41
 

Relevant EC units, Member states (i.e Ministries of research & Innovation, of 
development) 

Engagement actions  The final roadmap can contribute to development of standardised procurement 
procedures on an EU level for the public sector. 

                                                           
22

 Stakeholders will be continuously identified over the project life time 
23

 canopy-cloud.com 
24

 www.cloudsigma.com 
25

 www.interoute.com 
26

 www.memset.com 
27

 www.sap.com 
28

 sixsq.com 
29

 www.t-systems.com 
30

 www.theserverlabs.com 
31

 ultimumtechnologies.com 
32

 www.capgemini.com 
33

 datacentred.co.uk 
34

 www.deac.eu 
35

 www.nephostechnologies.com 
36

 www.orange-business.com 
37

 www.prologue.fr/en/ 
38

 www.telefonica.com 
39 www.thalesgroup.com 
40

 www.yandex.com 
41

 Stakeholders will be continuously identified over the project life time 

http://www.deac.eu/
http://www.prologue.fr/en/
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 Participation to the events organized under the rotating Presidency of the European 
Union 

2.1.3.4 Public sector decision makers (local authorities, national government, public 

bodies) 

 How PICSE can contribute The PICSE procurement practices and the Cloud Service Procurement Roadmap can 
raise awareness on benefits of cloud computing. 

How PICSE can benefit  Act as promoters of PICSE user experiences and the adoption of the PICSE roadmap 
recommendations. 

 They can also contribute to PICSE webinars to showcase procurement best practices 
for government. 

Priority of engagement Medium 

Stakeholders identified at 
month 2

42
 

UK government, Australian government, Dutch government 

Engagement actions  Project outcomes to be disseminated to and through them. 

 PICSE will use Government procurement practices to identify commonalities with 
the public research organizations best practices but also as examples to for the 
science public sector. 

2.1.3.5 Funding agencies  

 How PICSE can contribute  Thanks to PICSE, funding agencies would be able to seize opportunities from more 
cost effective and innovative public procurement practices which they can 
disseminate across their national stakeholders.  

 The Procurement Best Practices, the Case Studies and the Cloud Service 
Procurement Roadmap for public research organisations will help them understand 
the potential impact of procuring cloud services and the pay-per-use model.  

 The output of PICSE can also be directly relevant for the future work programme for 
DG CONNECT and DG RESEARCH & INNOVATION to understand if the actions put in 
place by the DGs on procurement of cloud services can effectively and concretely 
help the advances of public sector in this field. It can also be an important input for 
the European Cloud Computing Strategy by providing concrete examples of use 
cases, proposing adapted procurement models, collecting draft technical 
specifications and making detailed assessments of the market potential for cloud 
services in the public research sector. 

 Finally, the results will also have a direct impact on the work of the European Cloud 
Partnership (ECP) and its plans to establish a Trusted Cloud Europe framework to 
support the definition of common cloud best practices, linking them to use cases, 
and applying them in practice. 

How PICSE can benefit  Promotion of the cost effective and innovative public procurement best practices 
identified by PICSE and of the adoption of the PICSE roadmap recommendations. 

 PICSE can leverage on the events organised by the DGs. 

Priority of engagement Medium 

Stakeholders identified at 
month 2

43
 

EC, European Cooperation in Science and Technology (COST), National research 
agencies and councils in EU28 

Engagement actions  The PICSE final roadmap will be dispatched to funding agencies, national research 
agencies & councils and to the related intergovernmental framework for European 
Cooperation in Science and Technology (COST) 

 PICSE best practices will be disseminated through the funding agencies channels (i.e. 
CORDIS).  

 Invitation to take part at PICSE events and provide feedback on project findings 

                                                           
42

 Stakeholders will be continuously identified over the project life time 
43

 Stakeholders will be continuously identified over the project life time 
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including the final Cloud Service Procurement Roadmap. 

 PICSE will present the main results at events related to procurement of cloud 
services organised by the DGs 

2.1.3.6 Initiatives working in the field of PCP / PPI 

 How PICSE can contribute  Support them with the outcomes coming from the PICSE Best Practices and Barriers 
report, the new procurement model and best practices report and the final 
roadmap  

 Opportunity for visibility through publication of news, best practices and success 
stories on PICSE web platform. 

How PICSE can benefit Act as multipliers of the PICSE impact and channel for transfer of PICSE knowledge to 
communities. 

Priority of engagement Medium 

Stakeholders identified at 
month 2

44
 

Cloud for Europe
45

, G-Cloud
46

, Procurement Forum
47

 

Engagement actions  PICSE results and activities disseminated to communities 

 Invitation to take part in PICSE events and provide feedback on project findings and 
the final Cloud Service Procurement Roadmap. 

2.1.3.7 SMEs & the private sector 

 How PICSE can contribute  Potential for sharing of PICSE results for adoption of standardized procedures by 
SME sector.  

 PICSE recommendations can facilitate SMEs in applying for public procurement 
actions in the future.  

How PICSE can benefit  Act as multipliers of the PICSE impact. 

 Response by SMEs to the PICSE barriers survey. 

Priority of engagement Low 

Engagement actions PICSE to engage with SME associations and National Trade Associations in order to 
showcase results and invite SMEs to contribute to PICSE barriers survey  

2.1.3.8 General public 

 How PICSE can contribute They can find in PICSE a useful source of information on innovative procurement of 
cloud services and practices. 

How PICSE can benefit They can be multipliers of the PICSE impact. 

Priority of engagement Low 

Engagement actions They can benefit from the knowledge generated by the project directly accessing the 
PICSE online platform. Dissemination efforts will be oriented also in this direction. 

 

In order to keep track and contact with individuals from each stakeholder groups, PICSE will create a 

stakeholder database. Trust-IT will store all relevant contacts with information on Name, Surname, 

Position, Organisation, Organisation Type, Stakeholder category, Involvement in PICSE, Specific 

Engagement Actions. This database will be a document evolving over the life-cycle of the project. The first 

contacts to be collected will be relevant stakeholders from the Helix Nebula initiative and the PICSE Task 

Force.  

                                                           
44

 Stakeholders will be continuously identified over the project life time 
45

 www.cloudforeurope.eu 
46

 https://www.gov.uk/how-to-use-cloudstore 
47

 https://procurement-forum.eu/ 
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2.2  Ensuring stakeholders complete the procurement model template for 

maximum outreach 
In developing the PICSE procurement model the partners will prepare five case studies of cloud service 

procurement (T2.2). These will be analysed and the main outcomes will feed into the PICSE roadmap.  

A case study reference framework will be prepared to ensure that the case study template can be adopted 

as working instrument by procurers, even after the end of the project. Information part of the case study 

that can be made public will be published on the PICSE website. 

In addition to the five case studies, PICSE will collect a series of less detailed best practices that will enrich 

the PICSE knowledge repository. The objective of this activity is to showcase how procurement challenges 

have been addressed.  These will be presented in an easily accessible and attractive template as shown 

below. 

 

Figure 3: PICSE Storytelling Template. 

 

3.  PICSE Strategic Alliances 

3.1  The PICSE partner network 
The establishment of strategic alliances within PICSE will be facilitated by the extensive network of contacts 

of the PICSE partners. Their network will be exploited as part of the communication and dissemination 

strategy to spread the knowledge about PICSE results and main achievements. 

In particular, CERN, who is the world’s largest particle physics lab, will be the main interface to engage the 
Helix Nebula partners but also other public research organisations that are facing the same issues with the 
procurement of cloud services. On 1st February 2013 CERN hosted a workshop on the IT requirements for 
the next generation research infrastructures within the CRISP project: Cluster of Research Infrastructures 
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for Synergies in Physics (CRISP http://www.crisp-fp7.eu/). CRISP is a cooperative project which builds 
collaborations and creates long-term synergies between research infrastructures on the ESFRI (European 
Strategy Forum on Research Infrastructure) Roadmap in the field of physics, astronomy and analytical 
facilities to facilitate their implementation and enhance their efficiency and attractiveness. CRISP’s mission 
is to encourage and enable collaborating partners to combine their know-how and complementary 
expertise in an effective manner. This event was a first step to discuss with the ESFRI projects about 
procurement plans. If the IT needs of the RIs can be sufficiently aligned, the approaches of pre-commercial 
procurement (PCP) and public procurement of innovative solutions (PPI: a step following pre-commercial 
procurement) could offer a means for creating a market opportunity with sufficient interest to encourage 
the IT industry to develop suitable products. 
 
The Cloud Security Alliance (CSA) will leverage on its global organisation to promote the PICSE best 
practices and results to its over 70,000 individual members and to the current 22 global research initiatives 
in cloud computing security best practice and compliance in which is involved such as CUMULUS, SPECS, 
A4Cloud and Cirrus. CSA also serves on the SLA Cloud Select Industry Groups (C-SIGs) and provides PICSE 
with strong links into the implementation of the EU Cloud Strategy. The CSA annual congress will be 
leveraged to promote PICSE results. 
 
Trust-IT is currently the Coordinator of CloudWATCH, (www.cloudwatchhub.eu) which is promoting best 
practices on interoperable clouds, building common standards profiles, providing recommendations for 
certification and practical legal tips on contractual and data protection issues. A strong synergy between 
CloudWatch and PICSE will be created: PICSE can leverage on CloudWATCH events to promote its results 
and gain visibility in Europe through the consolidated cloudwatchhub.eu. PICSE can contribute to 
CloudWATCH enriching its knowledge repository on the topic of procurement of cloud services. The PICSE 
Procurement Wizard could also be integrated into the CL application.  
In addition Trust-IT spearheaded the high-profile cloudscapeseries.eu in 2009, successfully transforming it 
into a self-sustained event since 2014. With the support of a distinguished Programme Committee, 
Cloudscape attracts top-level experts from across the globe, offering insights into current and future 
directions, including international policy dialogue support. PICSE will leverage on Cloudscape events to 
communicate his results. PICSE plans to have its finale event in conjunction with Cloudscape VIII (2016). 
From January 2015, Trust-IT will coordinate, for 24 months and partner in two projects one around the 
delivery of Service Level Agreements for Europe entitled SLA-Ready which deals with Cloud contracts and 
Service Level Agreements (SLAs) are key components defining cloud services. This can certainly lead to 
concrete synergies and actions here. CLARUS, instead, looks to improve trust in cloud computing services 
by developing a secure framework for the storage and processing of data outsourced to the cloud that 
allows end users to monitor, audit and retain control of the stored data without impairing the functionality 
and cost-saving benefits of cloud services. Both projects lead to key end-results to serve each of the 
stakeholders in PICSE. 
 

3.2  The Helix Nebula Initiative 
Each PICSE partner is a member of the Helix Nebula Initiative (www.helix-nebula.eu). Helix Nebula is a 
partnership between the private sector providers of cloud services and the public sector operators of data-
intensive research infrastructures in areas such as high energy physics, earth-observation and micro-
biology.  
 
Helix Nebula demonstrated the potential of a hybrid model bringing together service providers, research 

organisations, data providers and publicly funded e-infrastructures, notably GEANT and EGI, to support and 

transform publicly funded research into data driven knowledge that is valuable to the wider research 

community and downstream industries. The stakeholders have federated their efforts and resources 

http://www.crisp-fp7.eu/
http://www.helix-nebula.eu/
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permitting the suppliers to develop a first product called HNX1 that is being marketed in a range of business 

sectors. In parallel the European Cloud Partnership (ECP)48 is working to bring together industry and the 

public sector to establish a Digital Single Market for cloud computing in Europe. The ECP publication 

“Establishing a Trusted Cloud Europe”49 highlights the role of Helix Nebula. Helix Nebula in turn wishes to 

make use of ECP’s work on the contractual aspects of delivering cloud services including services level 

agreements, certification requirements, a code of conduct, and terms and conditions that respect European 

legislation. The situation described above highlights the lack of a single focal point to bring together 

Europe’s developments, federating capacity, policy and procurement activities into a consistent whole that 

can remove fragmentation and ensure the results of each activity are fully exploited. 

 

 

 

 

 

PICSE will start from the analysis of the Helix Nebula flagships with additional input coming from a set of 
public research organisations that have already expressed their interest in the Helix Nebula initiative (i.e. 
PIC, ECMWF, UNESCO, DG DIGIT and JRC) to develop the innovative procurement model for public research 
organisations.  
 
In addition, within the Helix Nebula consortium, a number of public research organisations have provided 
letters of support to the initiative on the understanding that the services will be made available on a 
commercial basis. These public research organisations will be one of the key groups of the PICSE Procurers’ 
Network and include: 

 The European Centre for Nuclear Research (CERN) 

 The Centre National d'Etudes Spatiales (CNES) 

 The Institute for Electromagnetic Sensing of the Environment (IREA) of the National Research 

 Council (CNR) 

 The Deutsches Zentrum für Luft- und Raumfahrt e.V. (DLR) 

 The European Molecular Biology Laboratory (EMBL) 

 The European Bioinformatics Institute (EMBL-EBI) 

 The European Space Agency (ESA) 

 The Department Port d'Informació Científica (PIC) of the Institut de Física d'Altes Energies (IFAE) 
 
Public research organisations, representing both international and national research agencies, have prior 
experience of cross-border procurements. The international research organisations have selected three 
flagship use cases, which are being used to assess, evaluate and benchmark their respective ICT service 
needs. This will provide the initial data for the procurement model and ensure that the model has a 
European-wide dimension: 

 The CERN - ATLAS use case evaluates the use of cloud technologies for the ATLAS data processing, 
integrates cloud computing resources with the existing ATLAS distributed grid based computing 
software and services, and implements the ATLAS cloud computing model within its distributed 
data management, production and analysis system, as well as related tools and services. 

                                                           
48 https://ec.europa.eu/digital-agenda/en/european-cloud-partnership 
 
49

 https://ec.europa.eu/digital-agenda/en/news/trusted-cloud-europe 

The work performed during the Helix Nebula initiative during its two years pilot phase has 
shown that cloud services are suitable for scientific workloads performed by public research 
organisations and they are now prepared to consider procuring commercial cloud services 
on a significant scale. 
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 EMBL is broadening the scope of large-scale genomic analysis while limiting capital investments in 
computing infrastructure. The necessity here is to provide data storage coupled with processing of 
a complex workflow, which is elastic enough to meet the growing demand for computing power. 

 Through its SuperSites Exploitation Platform use case (SSEP), ESA is building an open source, unified 
ecosystem with improved data products for solid earth data research, providing secure sharing of 
data, and enabling international collaboration within a larger user base to improve understanding 
of the phenomena. 

 
The sponsors of these use cases, as public organisations, are subject to divergent jurisdictions and 
independent procurement processes.  
 
The connection with Helix Nebula will be also fundamental to achieve the communication objectives 
mentioned in chapter 1. In particular: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

3.3  PICSE Task Force members 
PICSE has assembled a pool of experts to form the PICSE Task Force. This expert group is chartered with 
providing consultation and strategic advice to the PICSE consortium. Active throughout the lifetime of the 
project, the PICSE Task Force will act as an important sounding-board capable of eliciting the opinions of 
important stakeholder groups. The group will be also fundamental to raise full awareness of procurement 
of cloud services & promote best practices helping to increase the project impact.  
 
The table below shows the current members who have agreed to join the group. This current group will 

remain in a fluid state with new members invited to join and participate if and when deemed necessary by 

the consortium. 

 

Task Force Member Relevance to PICSE 

Martin Canning, Group 

Vice President, 

International Data Corporation (IDC) is a global provider of market intelligence, advisory 

services, and events for the information technology, telecommunications and consumer 

- Helix Nebula public research organizations partners will be fundamental to validate and improve 

the procurement model for cloud services developed by PICSE.  

- Use cases collected will come from Helix Nebula. Interviews with the public research organizations 

will be conducted and the main findings will be published on the European Procurers’ Platform as 

examples for other institutions.  

- The big network of cloud service providers federated by Helix Nebula will become part of the PICSE 

environment. Through the PICSE platform they will have the opportunity to showcase their cloud 

solutions and the Helix Nebula products by reaching potential new customers. 

- The Helix Nebula General Assembly Events will become important milestones for PICSE as the 

project will have the opportunity to leverage on these events to present its outcomes and collect 

feedback. 

- All the actors participating in Helix Nebula will be multipliers of the PICSE visibility by being 

ambassadors of PICSE outcomes towards other stakeholders. 
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European Consulting, 

International Data 

Corporation 

technology markets. IDC helps IT professionals, business executives, and the investment 

community make fact-based decisions on technology purchases and business strategy. 

Martin manages IDC's consulting and custom research business in Western Europe and is 

responsible for the delivery of client projects across all areas of IDC's IT markets coverage. 

With his experience he can provide useful feedback and information of the procurement 

model best practices in Europe so contributing to the PICSE final roadmap. He will be also 

the facilitator to disseminate PICSE and its event through the IDC website (ww.idc.com). 

James Mitchell, CEO at 

Strategic Blue, trader of 

Cloud Options, a 

TechStars company 

focussed on financial 

cloud brokerage 

James founded Strategic Blue to offer "Cloud Options" - the billing and price risk 

management solutions for corporate users of public Cloud Computing Infrastructure as a 

Service. James can contribute to the PICSE roadmap with his huge experience in cloud 

pricing and in understanding the key aspects when buying cloud solutions 

(www.cloudoptions.com). James Mitchell is also author of the article “Cloud Pricing is 

Broken” curated by The Economist Intelligence Unit. 

Linda Strick, Cloud for 

Europe & Fraunhofer-

Institute FOKUS 

Linda is the coordinator of the Cloud for Europe (www.cloudforeurope.eu) project. Cloud 

for Europe supports public sector cloud use as collaboration between public authorities 

and industry. The project identifies obstacles, finds innovative solutions and builds trust 

in European cloud computing. Cloud for Europe uses pre-commercial procurement as an 

instrument for public sector innovation. She can bring to PICSE the experience matured in 

Cloud for Europe and her expertise in the domain of eGovernment and public innovation. 

Her participation will facilitate a coordinated approach to interrelated activities between 

the two projects and the participation at mutual outreach events. Fraunhofer has also a 

large Public Administration network in Germany, 

Frank van Dam, 

Enterprise IT Architect 

& IT Consultant, 

Ministry of Economic 

Affairs, The Netherlands 

Frank Can contribute to PICSE with its valuable experience of cloud services for the public 

sector. Franck contributed to the ENISA Good Practice guide for securely deploying 

Governmental Clouds
50

, a guide for public bodies providing recommendations on the 

definition of their security and resilience requirements and on how to evaluate and 

choose from the different Cloud computing service delivery models. He can bring to PICSE 

the perspective of a public body. 

Table 2: PICSE Task Force. 

3.4  Other strategic initiatives 
During the project lifetime PICSE will establish synergies also with other relevant European and global 

initiatives that can contribute to the PICSE outputs and also benefit from its results. Table below reports 

the relevant initiatives identified at M2. The table will be updated during the project lifetime. 

Initiatives How PICSE can contribute How PICSE can benefit 

A4Cloud 

(http://www.a4cloud.eu/) 

A4Cloud can exploit the results of the 

PICSE Roadmap. 

PICSE can leverage some of the 

requirements and practices proposed in 

A4Cloud in the definition of the 

procurement best practices. 

Cloud for Europe 

(www.cloudforeurope.eu) 

PICSE can promote the open tender 

published by Cloud for Europe and 

increase awareness on Pre commercial 

procurement. 

Some of the results and the deliverables of 

Cloud for Europe can be relevant for 

PICSE. Interviews with the members of the 

initiative will be really helpful to gain 

understanding of the issues encountered 

                                                           
50

 http://www.enisa.europa.eu/activities/Resilience-and-CIIP/cloud-computing/good-practice-guide-for-securely-
deploying-governmental-clouds 

http://www.cloudoptions.com/
http://www.cloudforeurope.eu/
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in the process of the tender definition. 

G-Cloud 

(https://www.gov.uk/how-

to-use-cloudstore) 

PICSE can provide procurement of cloud 

services best practices related to public 

research organisations and libraries that 

could be appropriate also for government. 

PICSE can understand what are the best 

practices and the UK government 

approach to a cloud marketplace and 

identify the best practices that could apply 

to the public research sector. G-Cloud can 

become part of the PICSE case studies. 

Open standards for ICT 

procurement  

PICSE can bring insights on the 

procurement of cloud services issues and 

challenges. 

PICSE can find public sector organisations 

that can contribute to the case studies and 

gain understanding on how standards 

impact on ICT procurement. 

The Research Data 

Alliance - RDA (https://rd-

alliance.org/) 

PICSE can bring insights on the 

procurement of cloud services issues and 

challenges to the following Working and 

Interest Groups: Development of cloud 

computing capacity and education in 

developing world research
51

  Federated 

Identity Management
52

, Service 

Management IG
53

, RDA/CODATA Legal 

Interoperability IG
54

, Brokering IG
55

, 

Brokering Governance
56

. The most relevant 

groups will be selected during the lifetime 

of the project.  

PICSE can benefit from the international 

dialogue with high-level experts. 

Table 3: Strategic Alliances. 

 

4. PICSE timely communication and promotion 

Timely communication and promotion of the PICSE main outcomes and of the opportunities offered by 

PCP/PPI actions is one of the main objectives of the PICSE communication strategy.  

The main communication tool that will be used to achieve this objective will be the PICSE web platform 

(www.picse.eu). It will become a unique online repository of information, the European Procurers’ 

Platform, capable of supporting the networking of procurers, promoting the cloud services market and 

facilitating the demand & supply side dialogue. The European Procurers’ Platform will also help those 

involved in procurement to understand the implications of ongoing work under the cloud computing 

strategy. 

In addition to the PICSE web platform other communication tools will be put in place to ensure the timely 

communication around Cloud Service Procurement best practices, barriers, innovative aspects and the 

                                                           
51

 https://rd-alliance.org/groups/development-cloud-computing-capacity-and-education-developing-world-
research.html 
52

 https://rd-alliance.org/groups/federated-identity-management.html 
53

 https://rd-alliance.org/groups/service-management-ig.html 
54

 https://rd-alliance.org/groups/rdacodata-legal-interoperability-ig.html 
55

 https://rd-alliance.org/groups/brokering-ig.html 
56

 https://rd-alliance.org/groups/brokering-governance.html 

http://www.picse.eu/
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importance of their adoption for the public sector with a focus on research, including of course the final 

Roadmap. 

A variety of formats will be used such as Social Media Campaigns, Interviews, and Events. 

 

4.1  The European Procurers’ Platform 
PICSE aims to consolidate its work by setting up a European Procurers’ Platform capable of raising the level 

of understanding on issues surrounding procurement of cloud services, especially with initial use cases from 

the science domain. 

The PICSE Procurers’ Platform will be an online web-platform (www.picse.eu) that will give access to a 

unique repository of information helping public procurers to understand the best practices, the barriers 

and the success stories around the procurement of cloud services. The platform will be also a reference 

point for cloud service providers interested in promoting their services in view of the future call ICT8. It will 

be one of the main channels for engagement with the project stakeholders and will be central to the PICSE 

communication and outreach strategy.  

The PICSE web platform will have strong links with the existing Helix Nebula website (www.helix-

nebula.eu). The aim is twofold: PICSE can extend the Helix Nebula scope to serve the procurement 

network, on the other side PICSE can leverage the Helix Nebula brand name, which already has high 

visibility with European research organisations and commercial cloud service providers and its established 

network. The home page www.picse.eu will embed a button taking to the Helix Nebula home page as 

shown in picture below. 

http://www.helix-nebula.eu/
http://www.helix-nebula.eu/
http://www.picse.eu/
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Figure 4: Detail of the www.picse.eu home page 

The PICSE web platform will grow during the lifetime of the project as details of the procurement best 

practices, barriers, success stories are collected. Social media will be integrated in the web platform.  

Table below summarizes the main sections and content of the PICSE web platform that will be developed 

during the project lifetime: 

Section Sub-menu Description Timeline 

Home Page   PICSE pay-off on the top to describe the 
project in few lines 

 PICSE scrolling news 

 Buttons dedicated to the PICSE Partner 
Search and the Online Survey 

 PICSE major stakeholders: the sections 
explain the benefits for the stakeholders and 
how they can be part of PICSE 

 Central section dedicated to PICSE & Helix 
Nebula 

 Latest Tweets 

 Events 

M2 

About PICSE 
 

About PICSE Overview of the project, objectives, consortium M2 

Who is involved Partner description M2 

PICSE Roadmap Description of the main result of the PICSE 
project.  

M2 - At the end of the 
project the Roadmap will 
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be prominent on the 
Home Page. 

PICSE Task Force Description of the PICSE Task Force and its 
members. 

M2 

PICSE & Helix 
Nebula 

Description of the relation between PICSE and 
Helix Nebula 

M2 

Communication 
Kit 

Section containing the promotional material 
developed by the project (flier, poster, etc.).  

M2-M18 - Continuous 
updating and publication 
throughout project 
lifetime. 

PICSE  Partner 
Search 

 Section in which cloud providers, public 
organizations, SMEs and all the actors 
interested in the ICT8 and ICT36 (focus on 
cloud) calls can describe their needs, the 
partners they are looking for the next calls etc. 
This section will facilitate the dialogue between 
these interlocutors. Users can post their 
content (the posts are moderated by PICSE 
consortium to ensure a high quality service) 
and leave comments.  

M3-M7 Continuous 
updating and publication 
throughout project 
lifetime. 

Learn about... Learn about... This section will include guidelines, tips, 
checklists and examples of implementation for 
the topics described below.  

M2-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

 PCP vs PPI Series of content pieces providing information 
regarding the main differences between PCP 
and PPI.  

M2-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

 PCP Series of content pieces and use cases 
providing information regarding Pre-
Commercial Procurement.  

M2-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

 PPI Series of content pieces and use cases 
providing information regarding Public 
Procurement of Innovation.  

M2-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

 WP2014-15: ICT8 Series of content pieces providing information 
regarding the ICT8 Call.  

M2-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

 WP2014-15: 
ICT36 (focus on 
cloud) 

Series of content pieces providing information 
regarding the ICT36 Call (focus on cloud).  

M2-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

News News Project news & news items relevant from the 
project.  

M2-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

Events Events PICSE & Helix Nebula future events.  M2-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

Past Events PICSE & Helix Nebula past events. M2-M18 Continuous 
updating and publication 
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throughout project 
lifetime. 

Webinars Announcement of the webinars and main 
outcomes. This section will be published after 
the first webinar and will be continuously 
updated. 

M6-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

In the Media Interviews & 
Articles 

PICSE & Helix Nebula interviews and articles.  M1-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

Videos PICSE & Helix Nebula videos.  M1-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

In the Press PICSE & Helix Nebula Press clippings.. M1-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

Press Releases PICSE & Helix Nebula Press releases.  M1-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

Publications Deliverables PICSE & Helix Nebula deliverables.  M1-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

 Documentation PICSE & Helix Nebula documents and reports.  M1-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

 Presentations PICSE & Helix Nebula presentations.  M1-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

Procurement 
Wizard  

 The Procurement Wizard is a decision support 
tool that can guide the procurer via a series of 
multiple choice questions to identify suitable 
options and highlight key aspects that should 
be taken into account during the procurement 
process. The tool will be integrated in the PICSE 
web platform. 

M11-M18 Continuous 
updating and publication 
throughout project 
lifetime. 

Table 4: PICSE web platform structure 

4.1.1 PICSE Partner Search Facility  

The PICSE Partner Search facility included in the PICSE web platform will be an opportunity for PICSE to 

become the reference point of collecting ideas for ICT 8 and ICT36 (focus on cloud) ready for April 2015, will 

allow demand and supply side to meet their needs and establish new collaborations. 

It will be a section of the PICSE web platform in which cloud providers can publish and promote their 

innovative solutions, public organisations can describe their needs, etc. Users can post their content (the 

posts are moderated by PICSE consortium to ensure a high quality service) and leave comments. 
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4.1.2 PICSE Procurement Wizard  

The Procurement Wizard is a decision support tool that can guide the procurer via a series of multiple 

choice questions to identify suitable options and highlight key aspects that should be taken into account 

during the procurement process. The tool will be integrated in the PICSE web platform.  

 

4.2  Social media campaigns 
The creation of PICSE accounts on social media sites can create additional sub-communities and also be a 

source of back links to the main PICSE web platform. The continuous online presence through prominent 

social media will inform, guide and solicit procurement practitioners via a growing body of knowledge. An 

important consideration is that social media accounts require constant updating and monitoring for them 

to be a real success. All web platform content pieces will be designed to allow the user to share content 

pieces through social media channels. Value content that will be posted on social networks includes 

interesting information about the PICSE project such as news, events, reports, etc. and information related 

to procurement of cloud services, PCP/PPI, ICT8 call, etc.  

Two social network accounts were set up at the start of the project with the specific objective of providing 

an online presence for the project before the European Procurers’ web Platform was launched publicly:  

 LinkedIn (be.linkedin.com/pub/picse-procure/a7/95/bb4/)   

 Twitter (@PICSEPROCURE).  

For what concerns PICSE presence on Facebook, the Helix Nebula Facebook page will be used to post most 

relevant updates from the project. This choice has been done to leverage on the big Facebook community 

already built by Helix Nebula (406 Likes). The same approach applies to Youtube: PICSE videos will enrich 

the Helix Nebula YouTube channel by forming a unique repository that can be exploited from both PICSE 

and Helix Nebula. 

4.2.1 LinkedIn 

LinkedIn is an important professional website with a focus on professional expertise and business 

flair/interests. The PICSE LinkedIn account will be used with the following aims: 

 Bring on board new relevant stakeholders 

 Disseminate the main project outcomes 

 Send target messages 

 Create and follow discussion groups - Groups can be created on particular themes relating to PICSE. 

Relevant LinkedIn discussion groups identified so far: EuroCloud57, Supporting public procurement of 

innovation58 (European Commission Enterprise & Industry group), PEPPOL (Pan-European Public 

Procurement Online) = Public eProcurement for the Future59. 

                                                           
57

 https://www.linkedin.com/groups?mostRecent=&gid=2407468&trk=my_groups-tile-flipgrp 

http://be.linkedin.com/pub/picse-procure/a7/95/bb4/
https://www.linkedin.com/groups?mostRecent=&gid=2407468&trk=my_groups-tile-flipgrp
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4.2.2 Twitter 

A Twitter account, as mentioned previously, has been set up at @PICSEPROCURE. 

Twitter will be exploited in particular for reporting on PICSE presence at events such as conferences and 

workshops; and also to create discussion on topics related to PICSE activities that may be taking place. 

Regular tweeting can create a sense of activity and movement that is happening and is also a way of 

imparting PICSE knowledge and expertise (all new content added to the PICSE portal will be tweeted 

directly on the twitter account).  

Twitter hashtag. Dedicated discussions can be launched during PICSE events encouraging participants to 

contribute. This can be a source of discussion topics during the event and engages participants and also 

those not attending who can be kept abreast of event topics and discussion. Hashtags can also be used for 

themes related to service and challenges. 

 

4.3  Other communication tools 
Beside the web platform and the social networks, PICSE will leverage on a wider set of communication tools 

spanning from reports (the main outcomes of the project) to interviews, e-Newsletters, email campaigns 

and press releases. These communication tools will be leveraged in conjunction with the main project 

milestones (as shown in paragraph 4.5) to maximize the communication of the PICSE findings and results. 

Table summarizes the media tool: 

Communication 

material 

Description Quantity 

Animated Videos Animated videos will be created to communicate in an easier way PICSE main 

results. Two videos will be delivered respectively to promote the outcomes of the 

case study analysis and of the barriers survey and to promote and speed up the 

adoption of the new procurement model. 

2 

Articles on iSGTW 2 Articles on iSGTW will be produced during the project lifetime to ensure the 

communication of the PICSE results to the scientific community. 

2 

Best Practices Best Practices are widely recognised as being very important to foster the uptake 

of new technologies. They will be collected during the project lifetime and 

published on the PICSE website. They will cover both science and government. 

5 

Communication 

Database 

As mentioned in chapter 3 a stakeholder contact database will be set up. The 

database will integrate a wider communication database including the contact 

information of the contacts coming from the Helix Nebula newsletter database, 

coming from social networks, contacts collected at events and contacts coming 

from desktop research.  

The database will be constantly updated by Trust-IT and will be exploited by PICSE 

to create awareness on PICSE results. 

1 

e-Book The final Roadmap Report will be made available in an e-Book format to reach the 

widest number of stakeholders. 

1 

Email campaigns Over the lifetime of the project targeted messages for the PICSE stakeholders will 3 

                                                                                                                                                                                                 
58

 https://www.linkedin.com/groups?mostRecent=&gid=3971446&trk=my_groups-tile-flipgrp 
59

 https://www.linkedin.com/groups/PEPPOL-PanEuropean-Public-Procurement-Online-
1876735?home=&gid=1876735&trk=my_groups-tile-grp 

https://www.linkedin.com/groups?mostRecent=&gid=3971446&trk=my_groups-tile-flipgrp
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be put together and exploited for the specific engagement campaigns. Individual 

emails will be also exploited at engagement purpose and to promote the uptake of 

the final roadmap towards policy makers and public bodies. 

eNewsletters Targeted eNewsletter will be released in conjunction with the main milestones of 

the project. The eNewsletter will be exploited to communicate the progress of the 

project. The PICSE eNewsletter will be sent to the Helix Nebula contact database 

that will be further enriched by new PICSE contacts. Currently, the Helix Nebula 

database counts around a hundred contacts. 

3 

Phone/Written 

Interviews 

Interviews will be conducted with representatives of the public sector to collect 

information useful for the procurement best practices, success stories and case 

studies. 

10 

Press Releases Press Releases will be delivered in conjunction with the main project milestones to 

ensure timely communication of the progress of the project. 

3 

Reports
60

 The main outcomes of PICSE will be 5 reports: 

- The Procurement Barriers Report describes the perceived barriers to the 
adoption of innovative practices in cloud services procurement with a 
ranking of the most urgent issues to be addressed. 

- The PICSE Procurement Model suitable for public national and 
international research organisations proposes a simpler procurement 
model of cloud services for the public sector. 

- The Procurement Case Studies report covers five transnational public 
procurements giving wide geographical relevance. 

- The Procurement Best Practices Report addresses Research and Public 

Administration and a comparison between procurement practices in the 

public and private sector. 

- The PICSE final Roadmap contains recommendations and strategic advice 

for public research organisations for the next five-years. 

5 

Video interviews Short video interviews with the PICSE Task Force members.  These video 

interviews will be published on the Helix Nebula Youtube channel and promoted 

through the PICSE web platform and social network. The perspective of the task 

force members will reinforce the overall PICSE communication message. 

10 

Table 5: PICSE Communication Tools. 

 

4.4  Events 

4.4.1  PICSE Webinars 

Targeting public sector organisations on the benefits of the new procurement model delivered by PICSE and 
on the European best practices on procurement of cloud services will be one of the major objectives of the 
PICSE webinars.  
 
Overall five webinars will be organised by PICSE with the support of other organisations that will be 
involved case by case. The specific aim of the webinar is to provide specific training sections to complement 

                                                           
60

 All reports and publications produced by PICSE will be held in zenodo (www.zenodo.org), the OpenAIRE compatible 
open access repository operated by CERN. The corresponding data gathered as part of the consultations and used as a 
basis for the reports and publications will also be stored in zenodo once any confidential information has been 
removed. All publications and datasets will be citable and widely distributed, permitting metrics about re-use to be 
collected. The material will be linked to the Procurers’ Platform to make it easily accessible. 
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specific user needs and expertise. The calendar will be made available online (The webinars will start on 
M2).  
The list of participants will be documented after each webinar to prove the success of the webinar. The 
target audience per each webinar is of around 10 public organisations.  
The webinars will be promoted on the most pertinent media channels. Background documentation will be 
provided by PICSE. After each webinar the recording together with the presentation will be made available 
on the PICSE web platform. 
 
Below the topics identified so far for potential webinars: 

- Seminar at CERN to present Commercial trading of IaaS cloud resources and discuss the different 
aspects of establishing a cloud services market for the public sector (November 2014) 

- Webinar on the barriers of the procurement of cloud services in the public sector (TBD) 
- Procurement dry-run with HNX (ATLAS use case) –virtual event to explain in detail the procurement 

approach and answer questions about specs (TBD) 
- Webinar on procurement best practices (TBD) 
- Webinar on the procurement model developed by PICSE and demo of the Procurement Wizard. 

(TBD) 
Webinar involving EC personnel on the rules of public procurement + PCP/PPI (TBD) 
 

4.4.2 PICSE final event 

A final event will be organised in month 18 to present the project results and actively engage, influence and 
ensure uptake of the recommendations.  
 
The event will be co-located with Cloudscape VIII (www.cloudscapeseries.eu March 2016, Brussels, 
Belgium) to save costs and to leverage on the Cloudscape consolidated community. 
 
Cloudscape past editions were successful events, offering interactive workshops and discussions among 
high-level interlocutors and a big involvement of the major funding agencies. These factors make 
Cloudscape the perfect candidate for the final PICSE event. 
 
Representatives (mainly procurers) from public research organisations and the public sectors, cloud service 
providers, policy makers, public bodies, funding agencies and of other European initiatives will be invited to 
attend the event to reach an audience of around 50 participants. The selection of the participants will be 
one of the major tasks in order to make sure that all the relevant stakeholders will be present. 
The event will be promoted on the most pertinent media channels. Logistics arrangement, background 
documentation and promotional material will be provided by PICSE. 
 

http://www.cloudscapeseries.eu/
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Figure 5: Cloudscape Gallery 

 

4.4.3 External events 

PICSE will leverage on a series of external events to disseminate the project outcomes.  
The following table summarizes the events PICSE is planning to attend during the lifecycle of the project: 
 
Candidate events include the Cloud for Europe conference, CSA Congress, the Helix Nebula General 
Assembly, Cloudscape series and CloudWATCH events. 
 

Event Date & Location PICSE Participation  Expected Results 
ICT Proposer’s Day 
201461 

9-10 October 2014, 
Florence, Italy 

Presentation of the PICSE 
project 

New contacts with 
potential stakeholders 
Project promotion 

Cloud Security Alliance 
EMEA congress 201462 

18-02 November 
2014, Rome, Italy 

Promotion of PICSE project by 
CSA 

New contacts with 
potential stakeholders 
Project promotion 

Helix Nebula Initiative 
5th General Assembly & 
PICSE public event63 

26-27 November 
2014, Frascati, Italy 

Procurement of Cloud Services 
in Europe session with 3 
presentations: 
The 'Cloud for Europe' 
Procurement Scheme, Linda 
Strick (Cloud for Europe); 
Procurement Innovation of 
Cloud Services for Europe, Bob 
Jones (CERN), The ESA Stimulus 
Project & SMEs, Wolfgang 
Lengert (ESA) 
Interviews with the HN public 
research organisations, 
Presentation of PICSE to the 

Engagement of Helix 
Nebula partners 
First feedback collection 
on the PICSE case studies, 
barriers to procurement 
and on the interim 
procurement model 
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 https://ec.europa.eu/digital-agenda/en/ict-proposers-day-9-10-october-2014 
62

 http://www.cloudsecuritycongress.com/ 
63

 http://www.helix-nebula.eu/events/helix-nebula-initiative-5th-general-assembly-picse-event-26-27-november-
2014-esaesrin 
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Helix Nebula suppliers  

Modernizing the public 
sector and boosting 
economic growth 
through Innovation 
Procurement64 

26 – 27 November 
2014, Milan Italy 

PICSE presentation European High Level Event 
and Networking on 
PCP&PPI 

Public Sector Cloud 
World Forum65 

2-3 December 2014  
The Kensington Close 
Hotel, London 

PICSE presentation PICSE outreach 
Engagement of new 
potential stakeholders 

Open standards for ICT 
procurement: Sharing of 
Best Practices66 

3 December 2014, 
Brussels, Belgium 

PICSE participation Collection of information 
for the PICSE best practice 
use cases 

Think Cloud for 
Vendors67 
 

9 December 2014, 
London, UK 
 

PICSE participation 
 
 

Collection of information 
on the market 
opportunities across the 
public sector for cloud 
computing and on the G-
Cloud model (how buyers 
buy, etc.) 

Research Data Alliance 
and global Data and 
Computing e-
Infrastructure 
challenges68 

11-12 December 
2014, Rome, Italy 

PICSE participation 
 

Networking with high level 
representatives of 
member states 

C4BI - Public 
Procurement 
Conference: Local and 
regional governance 
approaches for 
innovation, economic 
development and 
cooperation 69 
 

17 December 2014, 
Brussels, Belgium 

PICSE participation 
 

Collection of information 
on the diverse public 
procurement approaches 
and instruments that can 
impact the capacity of 
local and regional 
authorities for promoting 
innovation both internally 
and within their local 
communities. Focus on 
PPI/PCP, health, lighting 

THINK Cloud for 
Government70 

10 February 2015, 
London, UK 

PICSE participation Collection of information 
on all the latest 
information, best practice, 
opinion and case studies 
on cloud computing in the 
digital public sector 
market. 
Networking opportunities 

                                                           
64

 http://www.helix-nebula.eu/events/modernizing-the-public-sector-and-boosting-economic-growth-through-
innovation-procurement-26 
65

 http://publicsectorcloud.eu/ 
66

 http://www.helix-nebula.eu/events/open-standards-ict-procurement-sharing-of-best-practices-3-december-2014-
brussels-belgium 
67

 http://thinkcloudvendors.com/ 
68

 https://rd-alliance.org/IT2014EU 
69

 http://89.152.245.33/dotnetnuke/procurers/en-us/stakeholdersengagement.aspx 
70

 http://www.thinkcloudforgovernment.com/ 

https://www.linkedin.com/redirect?url=http%3A%2F%2Fwww%2Ethinkcloudforgovernment%2Ecom%2F&urlhash=h0h8&_t=tracking_anet
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with government officials, 
IT and procurement 
professionals, academics, 
independent analysts, and 
cloud vendors.  

Fifth RDA plenary 
meeting 

8-11 March 2015, 
San Diego, US 

PICSE participation PICSE outreach  
Networking opportunities 
and engagement of new 
stakeholders 

Cloudscape VII71 9-10 March 2015, 
Brussels, Belgium 

PICSE presentation 
ICT8 call presentation 

PICSE outreach  
Networking opportunities 
and engagement of new 
stakeholders 

CSA CEE Summit 2015 11 March 2015, 
Ljubljana, Slovenia 

PICSE presentation 
 

PICSE outreach  
Networking opportunities 
and engagement of new 
stakeholders 

Cloud Expo  11-12 March 2015, 
London, UK 

PICSE presentation 

 

PICSE  outreach 

Networking opportunities 
and engagement of new 
stakeholders 

CloudWATCH 
Concertation meeting72 

25 March 2015, 
Brussels, Belgium 

PICSE position paper & poster PICSE outreach 

Networking opportunities 
and engagement of new 
stakeholders 

Helix Nebula Initiative 
6th General Assembly 

23-25 June 2015, 
Geneva, Switzerland 

PICSE presentation of the 
barriers report and of the 
procurement model 

Further engagement of 
Helix Nebula partners 

Feedback collection 

Datacloud World 
Congress 

3-4 June 2015, 
Monaco, France 

PICSE participation Collection of information 
on cloud challenges – 
integration, procurement, 
management, hybrid 
cloud, and security. 
Networking opportunities 
and engagement of new 
stakeholders 

LIBER 2015 24-26 June 2015, 
London, UK 

PICSE Paper Submission Raising awareness of 
issues in procuring cloud 
services to public research 
organisations/libraries and 
highlighting best practices. 

Sixth RDA plenary 
meeting 

September 2015, 
Paris, France 

PICSE participation PICSE outreach  
Networking opportunities 
and engagement of new 
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 www.cloudscapeseries.eu 
72

 www.cloudwatchhub.eu 
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stakeholders 

Helix Nebula Initiative 
7th General Assembly 

November 2015, 
Germany/United 
Kingdom (TBD) 

PICSE presentation of the final 
procurement model & launch of 
the Procurement Wizard. 
Presentation of the first results 
of the best practices and case 
studies report. 

Further engagement of 
Helix Nebula partners 

Feedback collection 

Cloud Security Alliance 
EMEA congress 2015 

November 2015, TBD Promotion of the PICSE new 
procurement model, of the 
results of the barriers study and 
of the first project results 
related to the best practices 

New contacts with 
potential stakeholders 
Project promotion 

Seveth RDA plenary 
meeting 

March 2016, Japan PICSE participation PICSE outreach  
Networking opportunities 
and engagement of new 
stakeholders 

PICSE final event co-
located with Cloudscape 
VIII 

March 2016, 
Brussels, Belgium 

Presentation of the PICSE final 
roadmap 

Dissemination of the final 
roadmap. 

Table 6: PICSE External Events. 
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4.5  Communication Gannt 

 
Figure 6: Communication and dissemination activities (M1-M18)
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5. Outreach & visibility 

The final aim of the dissemination activities performed by PICSE is to raise awareness around best 
practices, issues, the new procurement model and the roadmap of PICSE to the biggest audience. To 
achieve this result the following dissemination activities will be performed. 

5.1  Dissemination Database 
A dissemination database including all the relevant media channels contacts will be set up and updated 

during the project lifetime. These contacts will be mainly exploited to announce PICSE events and promote 

PICSE press releases. 

5.2  Press & Media Channels 
In support of PICSE awareness raising and visibility a selection of press & media channels will be targeted. 

Web-based ICT and Technology Media are used as primary sources by ICT professionals (e.g. 

ComputerWorld, Computer Weekly, eWeek Europe, etc), including broader technology watch (Innovations 

Report, CORDIS news, 24N.biz) and some targeted at the high-tech research infrastructures (HPC Wire, 

iSGTW , Supercomputing online, e-IRG Newsletter). Other channels include European press agencies and 

EU channels, policy channels (e.g. EurActiv, EUObserver, EuropeanVoice.com & European Voice, Europa.eu, 

EuroParliament, etc.), national press, TV and Radio, media organizations focusing on innovation and public 

sector, as well as domain-specific sources that reach out to the procurers professionals (i.e. CloudPro, 

Associations of Procurement, Public Spend Matters Europe, etc). 

The list below is not exhaustive and targets may be added to or some removed over the lifetime of the 

project. At the same time, it is imperative to highlight that not all of these channels may be contacted, they 

will be selected on a case-by-case basis according to the communication content. In addition, all the 

partners will exploit at their best also their own press offices and media channels in order to create the 

right visibility for the project outcomes.  

Media Channels Overview Target Audience 
24n.biz (UK) ICT news & analysis targeting senior IT decision-

making professionals. Press releases and 
announcements. 

Popular ICT & Technology 
Media Channel 

Computer Weekly (UK) 
(http://www.computerweekly.com
/Home/) 
Europe 

ICT news & analysis targeting senior IT decision-
making professionals. Press releases and 
announcements. 

Popular ICT & Technology 
Media Channel 

Computer World (UK) 
(http://www.computerworld.com/
) 
Europe 

Technology news and information globally. Press 
releases and announcements. 

Popular ICT & Technology 
Media Channel 

CORDIS Press Service 
(http://cordis.europa.eu/fetch?CAL
LER=EN_PRESS) 
CORDIS Wire 
(http://cordis.europa.eu/news/ho
me_en.html) 
Europe 

EC-based dissemination channels updated daily 
targeting enterprise, government and particularly 
research organisations across EU27 operating in 
ICT. Press releases and announcements. 

Policy channel 

eWeek Europe 
(http://www.eweekeurope.co.uk/) 

Targets ICT, business and open source 
communities with its main focus on cloud 

Popular ICT & Technology 
Media Channel 

http://www.computerweekly.com/Home/
http://www.computerweekly.com/Home/
http://www.computerworld.com/
http://www.computerworld.com/
http://cordis.europa.eu/fetch?CALLER=EN_PRESS
http://cordis.europa.eu/fetch?CALLER=EN_PRESS
http://cordis.europa.eu/news/home_en.html
http://cordis.europa.eu/news/home_en.html
http://www.eweekeurope.co.uk/
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Europe computing, Green IT, open source, Web2.0, 
mobile & wireless, networking. Press releases 
and announcements. 

EUObserver 
(http://euobserver.com) 

A source of EU related news and information, 
editorially focused 

Policy channel 

EURACTIV 
(http://www.euractiv.com) 

EU news & policy debates Policy channel 

Government Technology 
(http://www.govtech.com/) 

On line portal focused on IT best practices for 
public sector in USA. 

Popular ICT & Technology 
for government 

Hostingtecnews.com 
(http://hostingtecnews.com/) 

IT Business and News portal covering Cloud 
Computing subjects. 
 

Popular ICT & Technology & 
Business Media Channel 

HPC In the Cloud  
(http://www.hpcinthecloud.com/) 
HPCWire  
(http://www.hpcwire.com/) 
International 

Web-based channels with international outreach 
on cloud computing and High Performance 
Computing with weekly circulation to 
subscribers.  

Popular ICT & Technology 
Media Channel 

Innovations Report 
(http://www.innovations-
report.com/) 
Europe 

Web-based and focused on cross-domain ICT 
sectors, business and R&D. Press releases and 
announcements. 

Popular ICT & Technology 
Media Channel 

InfoWorld 
(http://www.infoworld.com/inde
x.html) 
International 

Web-based news channel targeting mainly 
business & developer communities with frequent 
coverage particularly of cloud computing. Open 
Call and conference press releases. 

Business Media Channel 

iSGTW 
(http://www.isgtw.org) 

International weekly online publication that 
covers distributed computing and the research it 
enables. Through iSGTW a scientific readership of 
over 8700 can be reached. 

Popular ICT & Technology & 
Business Media Channel 

Public Sector Executive 
(http://www.publicsectorexecutive
.com/) 

Online portal covering the latest public sector 
news 

Popular Public Sector Media 
Channel 

RealWire 
(http://www.realwire.com) 
 

A social media news release service Popular ICT & Technology & 
Business Media Channel 

TechWorld  
http://techworld.com 
(UK) 

Web-based ICT and business news. Press releases 
and announcements. 

Popular ICT & Technology & 
Business Media Channel 

The Information Daily  
(http://www.egovmonitor.com) 
 

Online publisher of news updates, features, and 
event content focused on public policy 
development and implementation. 

Policy Channel 

Table 7: PICSE media channels. 

 

  

http://euobserver.com/
http://www.hpcinthecloud.com/
http://www.hpcwire.com/
http://www.innovations-report.com/
http://www.innovations-report.com/
http://www.infoworld.com/index.html
http://www.infoworld.com/index.html
http://techworld.com/
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6. Development of a clear PICSE identity 

PICSE will leverage on the experience matured within the Helix Nebula initiative and to underline its strong 

links with Helix Nebula and its wide network of partners (See paragraph PICSE & Helix Nebula). Therefore, 

the branding for PICSE reflects that of Helix Nebula. In particular, the colour and the shape of the “e” of the 

PICSE logo are the same as Helix Nebula.  

In order to provide a distinctive PICSE brand which distinguishes it from Helix Nebula, more grey will be 

used as a background colour on the website.   

 

 

Figure 7: PICSE logo 

Different templates have been developed and made available to the consortium for use in all official PICSE 

communications and announcements, such as a general document template (e.g. deliverable template) and 

a slide deck template.  

This branding will be also used in all project dissemination tools and materials, spanning posters, fliers, pop-

up banners, the web platform graphics, etc., to facilitate the communication of PICSE target messages. 

In particular during the project lifetime the following promotional and dissemination material will be 

produced73: 

Promotional material Description Quantity 

PICSE flier - 1 flier at the very beginning of the project describing PICSE 

overall objectives and how stakeholders can benefit from the 

project 

- 1 flier update including the first results of the procurement 

model interim release and the barrier survey 

- 1 flier to promote the outcomes of the barriers report and of 

the new procurement model 

4 

                                                           
73

 Please note that the promotional material will be used to disseminate PICSE at target events and it has been 
conceived in order to reflect the progress of the project. 
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- 1 flier to distribute at the PICSE final event (M18) containing 

the results of the project 

PICSE Pop up Banner - 1 pop up banner to use at events to give visibility to the PICSE 

main message 

1 

PICSE Poster - 1 poster to be used at events to showcase the interim results 

of the projects 

- 1 poster to be used at the PICSE final event to showcase the 

PICSE results 

2 

Table 8: PICSE promotional material. 

All versions of the materials will be made available to the project partners to support their individual 

outreach activities and to the general public in a “Communication Kit” online repository (www. 

picse.eu/communication-kit). 
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7. Impact assessment 

The impact of the activities described in this plan will be measured through a core set of six-monthly key 

performance indicators (KPIs) wherever they are quantifiable. Key indicators are: 

Table 9: PICSE KPIs. 

Ref. Indicator Metrics Target value 

KPI1 Web platform 
impact 

KPI1.1 Total and unique visits per month Minimum target/month defined 
at month 3 with percentage 
increases 

KPI1.2 Number of quality news pieces per 
month 

2 new pieces of quality 
content/month 

KPI2 Social Networks 
impact  

KPI2.1 Number of tweets/month 10 per month 

KPI2.2 Number of new Twitter followers 2 per month 

KPI2.3 Number of re-tweets from external 
twitter accounts 

2 per month 

KPI2.4 Number of connections on PICSE 
LinkedIn 

30 per month 

KPI2.5 Number of relevant LinkedIn discussion 
groups and profiles 

3 every six months 

KPI3 Communication 
Tools Impact 

KPI3.1 Number of animated videos produced 2 over the project life-time 

KPI3.2  Number of views per videos 200 views per video 

KPI3.3 Number of articles on iSGTW 2 over the project  life-time 

KPI3.4 Number of best practices published 5 over the project  life-time 

KPI3.5 Number of e-book published 1 over the project  life-time 

KPI3.6 Number of eNewsletters produced 3 over the project  life-time 

KPI3.7 Number of Phone/Written interviews 
produced 

10 over the project  life-time 

KPI3.8 Number of press releases produced; 3 press over the project  life-
time 

KPI3.9 Number of press clippings achieved 10 press clippings every press 
releases 

KPI3.10 Number of reports produced 5 over the project  life-time 

KPI3.11 Number of video interviews published 10 over the project  life-time 

KPI4 Events impact KPI4.1 Number of events attended 5 external events per year 

KPI4.2 Number of new contacts established at 
external events 

3 new contacts for each event 

KPI4.3 Number of organised webinars  5 over 18 months 

KPI4.4 Number of participants per webinar At least 10 relevant 
stakeholders per webinar 

KPI4.5 Delivery of the PICSE final event 1 over the project life-time 

KPI4.5 Number of participants at the final 
event 

At least 50 relevant 
stakeholders  

KPI6 Promotional 
Material Impact 

KPI6.1 Number of fliers produced 4 fliers over 18 months 

KPI6.2 Number of posters produced 2 poster over 18 months 

KPI6.3 Number of pop-up banner produced 1 popup banner over 18 months 

KPI7 Stakeholders 
Engagement Impact 

KPI7.1 Number of case studies produced 5 over the 18 months 

KPI7.2 Number of contacts in the 
stakeholders database 

50 relevant contacts 


