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1 Publishable summary  

1.1 Summary of the context and overall objectives of the project  

 What is the problem/issue being addressed? 

The One Health EJP is a policy driven research programme addressing issues related to needs identified 
in the food safety area, including the following: 

- Need to strengthen the links between human health, animal health and environmental 
aspects: One Health approach. 

- Need to further integrate surveillance and response capacities, preventive approaches, 
detection systems as well as preparedness and response to disease outbreaks. 

- Need of collaboration in Joint Research and Joint Integrative Projects, as well as Training and 
Education activities throughout a consortium of national public mission organisations. 

- Need to foster interaction between European countries, national authorities and stakeholders. 

- Need to update policy makers on these achievements and build on this knowledge, to take 
appropriate action. 

 Why is it important for society? 

The integrated and inclusive health approach, known as ‘One Health’, is based on strengthening 
collaboration between human, animal and environmental health. It focuses on developing surveillance 
and response capacities, strengthening early-warning and detection systems; reinforcing the capacities 
of public health and veterinary authorities as regards prevention, preparedness and response to 
disease outbreaks; evaluating the social and economic impact of diseases; promoting cross-sectoral 
collaboration for the health of livestock, wildlife and ecosystems concerned; investigate conditions 
under which diseases emerge and spread over the three matrices that compose One Health. Thus, 
coordination between the different health systems, which are generally run separately, must enable 
economies of scale by encouraging synergies, and guarantee improved health security. Particular 
attention is paid to the communication of risks at all levels of action. 

 What are the overall objectives? 

The overall objective of the One Health EJP is to develop a European network of public research 
institutes, mainly with reference laboratory functions. The One Health EJP integrates public health, 
medical, veterinary and food scientists in the domains of foodborne zoonoses, antimicrobial resistance 
and emerging zoonotic threats in order to improve the prevention and control in the three domains, 
whilst taking into account the public health concerns of consumers and other stakeholders throughout 
the food chain. Therefore, the following objectives are undertaken through the commitment of a 
highly interactive and experienced administrative framework encompassing scientific direction, 
financial management and communication of the respective beneficiaries and of the coordination 
team. 
 

1. To bring together the major representatives of the European scientific communities in the 
field of foodborne zoonoses, antimicrobial resistance and emerging threats dealing with 
national mandates of reference and performing official research programmes in these three 
domains. 

After the enlargement process in 2020 that successfully added six new beneficiaries to the One 
Health EJP consortium, no further requests to join the Programme were received. All members 
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were invited to participate in the SSB meeting of March in Vienna, in the One Health 
Stakeholder Conference of June in Brussels, as well as to the Final meeting in September in 
Paris. 
 

2. To implement scientific integrative collaborative projects related to the prevention and 
control of foodborne zoonoses. 

The joint integrative projects are very important activities of the One Health EJP since they 
bring together One Health experts from all over Europe to propose improved surveillance 
programmes in all sectors (public health, animal health and food safety), to support the 
harmonization and validation of laboratory procedures, to propose better risk analysis, to 
share data and to set up alert tools, and to propose innovative intervention methodologies. In 
2023, the last JIP (i.e. COVRIN) has finalised its scientific activities; all other integrative projects 
already came to an end.  
 

3. Stimulate scientific excellence by co-financing specific joint research projects, likely to 
improve the scientific evidence useful for the preparation of monitoring tools and reference 
activities at national and European level in the field of food-borne zoonoses, antimicrobial 
resistance and emerging threats. 

Although the Joint Research Projects are classic research collaborative projects with the aim 
to increase knowledge in the domains of foodborne zoonoses, AMR and emerging threats, 
these collaborations also add to key components of the prevent-detect-response cycle. For 
instance, suggestions to improve surveillance programmes, laboratory procedures that can be 
taken up by other laboratories in other sectors, databases or repositories are developed in 
these JRP and support the preparedness of the collaborating partners. In 2023, there were no 
more scientific activities in any of the 24 research projects. 
 

4. To foster harmonization and standardization of the reference methods and tests by bringing 
together scientific and technical expertise in the field of foodborne zoonoses, delivering 
standards and materials of reference such as biological archives including collections of 
strains and DNA libraries. 

Since the harmonization and alignment of protocols is a general objective of the One Health 
EJP, these activities are embedded in both the JRP and the JIP. As for the latter, the projects 
OH-Harmony-CAP and CARE are focussing on laboratory procedures and on reference 
materials and databases, respectively. In this way, this main One Health EJP objective is 
specifically promoted and dedicated activities were set up. 
 

5. To exchange and communicate with all National, European and International relevant 
stakeholders, and in particular the European Centre for Disease Control and Prevention 
(ECDC) and the European Food Safety Authority (EFSA). 

Close contacts with both ECDC and EFSA have been maintained throughout the lifespan of the 
One Health EJP. During the revision of the Strategic Research Agenda in 2018, both 
organisations have shared their needs, which led to the launch of JRPs and JIPs in the second 
internal call that will address at least some of these. In 2020, new stakeholders joined the EJP’s 
Stakeholder Committee, thus allowing a close discussion on the domains that are of interest 
to them as well. In the last stage of the One Health EJP, dissemination efforts were the main 
activities and aimed to feed back the results and outcomes of the projects to these 
international stakeholders, as well as to the national and regional ones.  
 

https://onehealthejp.eu/projects/integrative/jip-oh-harmony-cap
https://onehealthejp.eu/projects/integrative/jip-care


Summary Progress Report 
Sixth Year - 2023 

M61-M69 
 

 
8/42 

 

6. To promote and develop food safety research resources in the European Union by training, 
education and communication. 

The research findings of JRPs, JIPs and PhDs are continuously presented to the scientific 
community by designed yearly scientific meetings and workshops, beside the proper 
publications by scientists. Also training courses and short-term missions, staff exchanges and 
targeted training are organized to improve researchers’ skills in new techniques.  

  Work performed during the reporting period (M61-M69) and main results achieved 

1.1.4.1 WP1 

The Coordination Team (CT), consisting of the Coordinator, Scientific Coordinator and Support Team 
(ST), continued with the management of the One Health EJP by having weekly conference calls for the 
day-to-day management of the project. In 2023, regular videoconferences with Project Management 
Team (PMT) were organised (3 January, 21 March, 11 May, 4 July and 4 September). On the 23rd- 24th 
of March 2023, AGES hosted the annual SSB meeting in Vienna. In addition, the ST helped the WP5 
Team in the organisation of the Stakeholders Conference (logistical and financial aspects), which took 
place from 19 to 21 June in Brussels. The CT was also responsible of the organization of the Final 
Meeting, the last event bringing together all kind of members of the consortium, in order to mark a 
final milestone. The Final meeting was held in Paris at the Ministry of Health on the 11th and 12th of 
September. 

Regarding the financial and administrative follow-up of the OHEJP, the ST continued to coordinate and 
manage finances and the financial report of the year 5 as well as the Fifth Amendment to the Grant 
Agreement finalised on the 10th of May. The ST also managed to finalise the 2nd amendment to the 
Consortium Agreement. In addition, the CT together with the PMT prepared the periodic report and 
submitted it to REA on the 8th of June. A review meeting gathering the external monitors appointed by 
the REA, and the OHEJP WP Leaders was held on 12th July.  

The Communications Team successfully continued to generate further impact by developing 
relationships between the One Health EJP and the identified audiences with on and offline activities. 
The team produced content for a strong, cohesive brand, and continued to develop a wide range of 
dissemination material to highlight the OHEJP outcomes and demonstrate impact. More specifically, 
some dissemination materials for the sixth year included: Project Impact Brochures for FULL-FORCE 
(M64), ARDIG (M65), MATRIX (M68) and an additional brochure for BeONE expected by the end of the 
Programme; branded interactive PDF versions of key documents “Analysis of outcomes and uptake of 
One Health EJP outputs by stakeholders”,  “Strategic Research and Innovation Agenda (SRIA)”and 
“Annual Report 2022” and “Final Report”; in addition to the regular Consortium and external 
newsletters, there were three short newsletters for promotion of the One Health EJP Conference 2023 
for stakeholders and SRIA, and also a printed flyer to promote the SRIA at the Conference and Final 
Meeting. Furthermore, information on OHEJP events and outputs were also disseminated via external 
organisations’ newsletters, including EFSA’s Scientific Cooperation Newsletter and One Health 
Commission’s One Health Happenings. 

1.1.4.2 WP2  

All the tasks of WP2 were completed by the end of Y5. In Y6 WP2 has continued to monitor relevant 
scientific developments and provided input for the strategy on sustainability developed in WP7. WP2 
has helped actively in all OHEJP dissemination plans regarding the main outputs of the project during 
all these years. WP2 also supported the expertise to highlight the main strategic interactions that have 
been made with other projects/initiatives that assure the maintenance of OHEJP legacy. 
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1.1.4.3 WP3 

All scientific activities of the Joint Research Projects ended before this reporting period. In 2023, the 
last version of the final reports that the Project Leaders prepared at the end of 2022 were collected 
and served to feed into the One Health EJP Periodic Report Y5 and the ‘Fifth periodic report on JRPs’ 
(D3.21). The final JRP reports were submitted to external experts for evaluation following the same 
guidelines as for the first round JRP. The final reports plus the evaluation reports drafted by the experts 
were assembled in deliverable D3.20 ‘Final reports of 2nd call JRPs and evaluation reports’. 

The WP3 team remained in close contact with the JRP Project Leaders to inform the governance boards 
(PMT, SSB, One Health Stakeholders meeting and planned Final Meeting) about the expected 
outcomes and impact of their projects. The WP3 Team also continued to register the publication and 
dissemination efforts of the JRP. 

1.1.4.4 WP4 

WP4 has continued to support the JIPs, especially in the dissemination process. To further disseminate 
the results, all the JIPs and SimEx have been encouraged to present their outcome and impact at 
several meetings. Two dissemination webinars, initiated by WP4, with presentations and 
demonstrations of tools developed within the OHEJP have been targeted directly to potential hands-
on users at institute level. In this way, the new methods, tools and guidelines have been disseminated 
within projects, between OHEJP partners and to scientists external to the OHEJP. The WP4 leader has 
also participated in the bilateral meetings with stakeholders and presented the JIP and SimEx outputs. 
The final reports and evaluations of the second call projects can be found in D4.28 “Final reports of 2nd 
call JIPs and evaluation reports”. WP4 has also recruited external evaluators to the projects COVRIN 
and SimEx and the assessments are found in deliverable D4.31 “Final reports of JIP COVRIN and OHEJP 
exercise (SimEx) and evaluation reports”. 

1.1.4.5 WP5 

During Y6, the WP5 Science to Policy Translation team made the best use of the relationship with 
national stakeholders (representatives of Ministries represented in the Programme Owners 
Committee, POC) and with key EU stakeholders (ECDC and EFSA), as well as with other European (EEA, 
EMA) and international organisations (FAO, WOAH, WHO-Euro). Effort was continued to identify 
interested parties traditionally not regarded as One Health EJP stakeholders, and to take contacts with 
them (private sector, NGOs), also in the light of the OHEJP Stakeholder Conference. 

Dissemination activities by WP5 were particularly intense during Y6, as the One Health EJP approaches 
its landing phase. WP5 supported the uptake of One Health EJP’s outcomes and deliverables by the 
stakeholders at all levels, highlighting also the impact that the solutions developed by the One Health 
EJP consortium had in the environmental, economic, industrial and societal domains. These WP5 
activities complement dissemination activities by the Communications Team, by the Joint Research 
Projects (JRPs), and by the Joint integrated Projects (JIPs).  

The 9th and last Targeted Report was distributed to the organisation of the Stakeholders Committee, 
containing targeted updates on the consortium, and of its scientific activities. Continuing with the 
Dissemination Workshop series, one last was offered during 2023, in addition to organising the 11th 
and last Stakeholders Committee Meetings (Task 5.1), and to updating the Outcome Inventory (Task 
5.4). WP5 dissemination activities of the One Health EJP results were central in fostering sustainability, 
and advocated for the application of the One Health approach by policy makers (Task 5.4). 

The main dissemination activity of Y6 was, however, the OHEJP Stakeholder Conference “Collaborating 
to face future One Health challenges in Europe” (Task 5.4), which brought together a wide range of 
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interested parties. This event was also an important forum to discuss the future of European One 
Health, and of the OHEJP. 

The acknowledgment of the One Health EJP activities by stakeholders, demonstrate the effectiveness 
of the OHEJP work, and the success of the dissemination strategies used by WP5 over the past six 
years. 

1.1.4.6 WP6 

The WP6 team has continued to monitor the progress and successes of PhD students in collaboration 
with the communications team to highlight these successes via social media (i.e., Twitter & LinkedIn). 
Five PhD projects have now been completed, with the most recent ToxSauQMRA PhD project finishing 
in M64. A further 12 PhD students are currently under a Final Thesis Report evaluation, with a team of 
two external scientific reviewers and one PMT member forming the reviewer pipeline for D6.18, 
submitted in M66. In addition to these works, the WP6 team in collaboration with WP3 & 5 held a One 
Health EJP Dissemination Webinar on the 9th of June 2023, which brought together Joint Research 
Projects (JRP) from the three domains; these were: AIR-SAMPLING (foodborne zoonosis), BIOPIGEE 
(foodborne zoonosis), PARADISE (emerging threats), & WORLDCOM (antimicrobial resistance). The 
Webinar contributed to the dissemination of the work of these JRPs to a global audience, increasing 
the profile of One Health. The last of the short-term mission (STM) funded through the 2022 call took 
place in M63 to M65. The WP6 team collated reports from STMs conducted in 2022 and early 2023, to 
produce case studies and deliverable D6.20 - Report on Short Term Missions 2022. Deliverable D6.15 
- Report on outputs of the short-term missions summarising the outputs of all short-term missions 
awarded between 2019 and 2023 has been prepared and submitted in M66. Furthermore, the WP6 
team focused on the core deliverables and monitored the remaining PhD project completion, 
outcomes, and impacts until the end of the consortium in M69. 

1.1.4.7  WP7 

During the period M61-M69, WP7 managed the finalisation and dissemination of the One Health EJP 
Strategic Research and Innovation Agenda (SRIA). WP7 also worked on the preparation of the 
workshop on the institutionalization of the One Health, held as a side event with the One Health EJP 
stakeholders conference 2023: “Collaborating to face future One Health challenges in Europe”. Both 
events took place in the Museum of Natural Sciences in Brussels in June (19-22), 2023. The outcomes 
of the workshop have been reported in a document on achievement of MS101 “Roadmap for the 
institutionalization of One Health”. Regarding M103, “Road map for making the collaborations 
between One Health partners sustainable”, this work was addressed as part of the SRIA, in which the 
OHEJP network of partners is described and a strategy for its sustainability is given, in particular in 
relation to the important role of the MedVetNet Association in maintaining and enlarging the network 
of One Health scientists and experts. 

1.2 Progress beyond the state of the art, expected results until the end of the 
project and potential impacts  

The final months of the project (M61 to 69) are mainly dedicated to the prospective aspects of the One 
Health EJP. Indeed, the continued efforts of the consortium to disseminate the results are of significant 
importance.  

Firstly, through the organisation of the One Health Stakeholders Conference (19-21 June 2023 in 
Brussels) the One Health EJP has reached out to both already identified and new stakeholders (ECDC, 
EFSA, DG AGRI, DG Health, DG ENV, EMA, EEA, the national authorities, consumer organizations, the 
industry). Such events enable to further expand and consolidate the strong One Health network, 

https://onehealthejp.eu/outcomes/science-to-policy-translation/stakeholder-conference-2023
https://onehealthejp.eu/outcomes/science-to-policy-translation/stakeholder-conference-2023
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facilitating the dissemination of the project outcomes. This is necessary for the sustainability of the 
OHEJP and to achieve significant impact.  

Secondly, efforts are being made to ensure: 

⁻ Bilateral discussions with stakeholders to further promote the uptake of relevant outcomes 
(see further). 

⁻ Continuation of the OHEJP through potential European funding: large-scale European projects 
(under Horizon Europe or the FP10), CSA or equivalent. 

⁻ Work by the MedVetNet Association to conserve and advocate OHEJP results for more 
sustainable use, incl. initiatives like 'One Health module for IPA beneficiaries' (IPA: Instrument 
for the Pre-accession Assistance); online workshop 30 January, and in person workshop in 
Montenegro, 16 & 17 May. 

Specific cooperation initiatives in the context of sustainability, dissemination and exploitation: 

⁻ Participation in the online ‘Expert Workshop on Cross Sectoral Evidence Based Governance for 
One Health’, 26 May, organized by the Commission services together with the Scientific 
Advisory Mechanism. 

⁻ Participation in the CVO-CMO meeting organized by the Swedish Presidency, 19 June. 

⁻ Participation in Advisory Forum in Stockholm, 28 June. 

⁻ Having bilateral discussions with EFSA, ECDC, EEA, JRC, DG SANTE, FAO, WHO-Euro to envisage 
what the future of the One Health EJP could be. 
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2 WP1 - Coordination and Management 

2.1 Work carried out to date  

 Task 1.1: Management of EC contractual obligations 

The Coordination Team (CT: WP1 Leader and deputy leader, plus their staff) supervised the 
preparation and submission of the deliverables due from M61 to M69 to the Research Executive 
Agency (REA). At the beginning of the period, the CT carried out the annual technical and financial 
reporting. A first version of the Periodic Report was submitted on June 7, 2023. In the external review 
procedure framework, a review meeting has been organized on 12 July 2023, giving occasion to the 
PMT to present the activities of all the WPs and to respond to the reviewers’ questions. 

Furthermore, The ST has also prepared the fifth Amendment to the Grant Agreement to update the 
Annexes 1 and 2 of the GA and to notify the termination of beneficiaries P24-NNK and P38-IISPV, who 
did not wish to continue to be part of the consortium during the extended period in 2023. The 
European Commission approved the Amendment to the Grant Agreement (AMD-773830-78) on 7 June 
2023.  

Consequently to the termination from the Consortium of beneficiaries P24-NNK and P38-IISPV, two 
Termination Reports (TERA) have been launched and managed by the ST.  

The ST also managed the finalisation of the 2nd amendment to the Consortium Agreement (CA) to 
update: 

⁻ The financial provisions by adjusting the resulting co-funding rate for co-funded activities, in 
accordance with the reality of costs declared by the consortium members over the first four 
years. Indeed, the co-funding rate was initially set to 44%, but actual expenses declared after 
four years of implementation show that it is rather 43,39%. The final co-funding rate for co-
funded activities will be known at the end of the OHEJP when all costs have been reported. 

⁻ Annex 1 “Background included”, to specify the access rights per participant for each of the 2nd 
round projects, and possibly the selected PhDs since version 1 was released. 

⁻ Annex 6 “CA detailed budget per partner and per activity” to reflect the EU contribution each 
partner is expected to receive until the end of the project in September 2023.  

To report the activities undertaken from M61 to M69, the CT and the PMT have worked jointly on this 
Summary Progress Report (SPR) for the sixth year. The ST delivered a first draft of the document on 
26th July to the REA, in order to discuss it with the REA Steering group at an online meeting planned 
in September 2023.  

In addition, the ST started the preparation of the Periodic Report for Y6 and of the Final Report to be 
launched after the end of the OHEJP on 30 September 2023.  

 Task 1.2: Project management 

2.1.2.1 Overall management aspects 

The Coordination Team (CT) provided an effective management support to ensure the quality of the 
work both in terms of results and timing, and to manage the relationships between partners and to 
ensure effective internal communication. The CT has organised, on a weekly basis, videoconferences 
to monitor the project’s progress and to ensure the timely implementation of the AWP year 6. When 
a significant issue arose, the CT liaised with the Research Executive Agency (REA) to inform the Project 
Officers (PO) in the first place and request some additional time for the submission of a deliverable or 
a change of content of Annex 1 of the Grant Agreement whenever needed and relevant. The CT and 
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PMT held regular videoconferences to monitor the progress of the activities per work package (WP). 
The PMT reviewed, commented, and provided relevant guidance and inputs on important WP 
documents, and validated the deliverables which were prepared and submitted during this period. 

2.1.2.2 Implementation of the dissemination and legacy strategy 

The efforts to implement an effective dissemination and legacy strategy has been pursued until the 
end of the project in September 2023. The One Health EJP collaborators involved in the research 
projects, integrative activities and PhD, together with the PMT and their collaborators, pursued their 
effort in disseminating a selection of the scientific outcomes to specific audiences.  

The objective of the dissemination activities is to publicise the outputs of the research and integrative 
efforts, and to facilitate their uptake by other researchers, diagnostic and reference laboratories, risk 
assessors, risk managers and policymakers, at national, EU, and international levels. As such, these 
deliverables of the One Health EJP will be sustained and the One Health EJP will have gained impact. 
Please note that all deliverables are openly accessible on the One Health EJP website in the ‘One Health 
Outcome Inventory’. 

This dissemination approach has been successfully implemented during the One Health EJP 
Stakeholders Conference on 19-21 June 2023 and has been pursued until the Final meeting in Paris.  

2.1.2.2.1 Bilateral discussions 

Bilateral discussions are an important step of the dissemination and legacy strategy as they aim to 
allow 7 key targeted stakeholders (SH), i.e. EC-DGs SANTE, ECDC, EFSA, EEA, JRC, WHO-EURO and FAO, 
to be acquainted with some of the main results produced by the OHEJP and to consider how to utilise 
them in the future. These discussions can also form the basis for identifying new opportunities for the 
next step in One Health cooperation between the One Health EJP partners on food safety. Bilateral 
discussions are a way to encourage Stakeholders to take up outputs/outcomes produced by the One 
Health EJP; it is a long process that cannot be fully achieved before the end of the project. Undertaking 
bilateral discussions have contributed to demonstrate that the OHEJP gains impact, and that the OHEJP 
has put considerable effort to promote the uptake of its results by SHs during its life phase and beyond. 

The PMT members set up a Working Group to prepare the bilateral discussions This Working Group 
gathered on 5 and 16 December 2022 to establish the procedure for selection of the main outcomes 
to be proposed to the 9 SHs as cited above. 

The full process of bilateral discussions has been achieved at the end of the summer period (from 23rd 
August to 20th September) according to the calendar below: 

⁻ Bilateral meeting with EFSA – 28 June 2023, Stockholm 

⁻ Bilateral meeting with ECDC – 23 August 2023, online 

⁻ Bilateral meeting with EEA – 29 August 2023, online  

⁻ Bilateral meeting with FAO – 31 August 2023, online  

⁻ Bilateral meeting with EC JRC – 6 September 2023, online  

⁻ Bilateral meeting with DG Santé – 7 September 2023, online 

⁻ Bilateral meeting with WHO Euro – 20 September 2023, online 

Outcomes of the bilateral discussions were presented at the final meeting of the OHEJP taking place 
on 11-12 September 2023. Among them, JRC and the Med-Vet-Net association (MVNA) will sign a 
collaboration agreement; DG SANTE will consider how the outputs of the One Health EJP can be 
advertise through them; EEA, EFSA and ECDC will invite the MVNA at one of their next cross agencies 
task force meeting, in order to consider how to find further collaborations between EU agencies and 

https://onehealthejp.eu/outcome-inventory/
https://onehealthejp.eu/outcome-inventory/
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the MVNA; Finally WHO and FAO will adapt and use part of the tools produced by the integrative 
projects, such as assessing the “One Healthness” of countries or the capacities of the laboratories to 
undertake surveillance and detection of pathogens. 

 Task 1.3: Organisation of EJP management and governance meetings 

The ST ensured the organisation of all the project governance body meetings in regards to the 
identified planning:  

⁻ Four PMT online meetings have been organised since the beginning of the year (3 January, 21 
March, 11 May and 4 July). The last PMT meeting is scheduled on 4 September.  

⁻ The 10th SSB meeting was hosted by AGES in Vienna on the 23rd- 24th of March 2023. At this 
meeting, the Consortium continued an effective process of disseminating the outcomes of the 
EJP One Health to demonstrate its impact at the national level. In addition, the sustainability 
of the OHEJP has been discussed in depth, supported by a presentation of the SRIA and 
discussion on the sustainability plan within the MedVetNet Association.  

⁻ The CT was involved in the logistical aspects of the One Health Stakeholders Conference in 
Brussels on 19 -21 June, as a support to WP5 and the Workshop on the institutionalization of 
One Health, in support of WP7. 

⁻ The ST has coordinated the preparation of the Final meeting The PMT members have been 
involved in the Working group (WG) to set up the Agenda of the meeting, and prepare different 
sessions of the meeting.  

2.1.3.1 OHEJP Final meeting 

The final meeting of the OHEJP was held on Monday 11th (afternoon) and Tuesday 12th (morning) 
September 2023 in the premises of the French Ministry of Health and Prevention. 

This meeting, hosted by ANSES, provided a unique opportunity to bring together all partners and 
collaborators for a special moment of fellowship. It allowed to highlight the results achieved over the 
last five years in the fields of zoonoses, antimicrobial resistance and emerging threats research and to 
demonstrate the progress made towards the sustainability of the OHEJP. Through discussions and 
presentations, there was evidence that the One Health concept is now part of the DNA of each 
consortium partner. With the participation of key stakeholders of the OHEJP (EFSA, ECDC, EEA), we 
drew a picture of the legacy of the OHEJP and highlighted the future perspectives of the consortium. 

The Final Meeting sessions can be viewed as videos on YouTube and the presentations are available as 
PDFs to download here. 

https://onehealthejp.eu/wp-content/uploads/2023/05/OHEJP-Strategic-Research-and-Innovation-Agenda_05.05.23.pdf
https://onehealthejp.eu/outcomes/science-to-policy-translation/stakeholder-conference-2023
https://onehealthejp.eu/ohejp-final-meeting-2023
https://onehealthejp.eu/wp-content/uploads/2023/09/ohejp-final-meeting_2023_agenda_final.pdf
https://www.youtube.com/playlist?list=PL1JnzTEsad5DedkMeNKuMdSvIHkfBKJjh
https://zenodo.org/record/8387155
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 Task 1.4: Communication tools 

The Communications Team have strengthened the One Health EJP brand and communications outputs 
for key One Health EJP events held in 2023, including the Dissemination Webinars by WP4 (New Tools 
for Surveillance and Risk Assessment) and WP6 (New Tools for Detection and Surveillance), the One 
Health EJP Conference 2023 for stakeholders, the Workshop on Institutionalisation of One Health, and 
the provided a webinar and contributed to a panel discussion for the 4th Dissemination Workshop 
(Lessons learnt and legacy of the One Health EJP).  They provided communications support for the Final 
Meeting held in September 2023. The Communications Team have supported all OHEJP events using 
the following activities: developing promotional social media campaigns, posting information on the 
website, including articles in our newsletters, creating branded flyers and programmes, creating 
bespoke logos for local event organisers, and sending information to external organisations (e.g., EFSA 
and One Health Commission) for inclusion in their newsletters. The Communications Team has 
provided an extensive list of support tools, before, during and after each event that provides delegates 
with a branded and professional experience. 

The Communications Team continued their work to improve the dissemination of outcomes, including 
the overarching One Health EJP deliverables, Publications, WP6 outcomes, Project outputs and WP5 
activities etc. Project Leaders have been supported in disseminating their outcomes, especially through 
the creation of Project Impact Brochures. These are interactive pdf brochures designed to appeal to a 
wide audience, with brochures produced in sixth year for FULL-FORCE (M64), ARDIG (M65), MATRIX 
(M68) found on the Project Impact Brochure webpage, and an additional one for BeONE for release in 
M70 . A social media campaign during the sixth year has focused on disseminating JIP and JRP main 
outputs and outcomes, which include brochures, tools, publications, and OHEJP-devised solutions.  

The previous expansion of the website has enabled continued collation of key dissemination 
documents and tools, such as the Project Impact Brochures, Science to Policy Translation Reports, One 
Health Outcome Inventory, Data Management Plans, “Analysis of outcomes and uptake of One Health 
EJP outputs by stakeholders” and the “Strategic and Research Innovation Agenda (SRIA)” and the key 
reports: Annual Report 2022 and Final Report 2023. The website shares information about OHEJP 
events, outcomes and other Consortium news through the Latest News and One Health EJP blog 
webpages, which are written in a less formal way to appeal to wider audiences, including non-
scientists. For example, the blog campaign for “OHEJP PhD life” posts described a day in the life of the 

https://onehealthejp.eu/ohejp-dissemination-webinars-surveillance-and-risk-assessment
https://onehealthejp.eu/ohejp-dissemination-webinars-surveillance-and-risk-assessment
https://onehealthejp.eu/ohejp-dissemination-webinars-new-tools-for-detection-and-surveillance
https://onehealthejp.eu/outcomes/science-to-policy-translation/stakeholder-conference-2023
https://onehealthejp.eu/outcomes/science-to-policy-translation/stakeholder-conference-2023
https://onehealthejp.eu/workshop-on-institutionalisation-of-one-health
https://onehealthejp.eu/ohejp-final-meeting-2023
https://onehealthejp.eu/ohejp-final-meeting-2023
https://onehealthejp.eu/projects/project-impact-brochures
https://onehealthejp.eu/outcomes/science-to-policy-translation/outcome-inventory
https://onehealthejp.eu/outcomes/science-to-policy-translation/outcome-inventory
https://onehealthejp.eu/outcomes/science-to-policy-translation/data-management
https://onehealthejp.eu/wp-content/uploads/2023/02/Analysis-of-outcomes-and-uptake-of-EJPs-outputs-by-stakeholders-_Feb2023.pdf
https://onehealthejp.eu/wp-content/uploads/2023/02/Analysis-of-outcomes-and-uptake-of-EJPs-outputs-by-stakeholders-_Feb2023.pdf
https://onehealthejp.eu/wp-content/uploads/2023/05/OHEJP-Strategic-Research-and-Innovation-Agenda_05.05.23.pdf
https://zenodo.org/record/8191610
https://onehealthejp.eu/wp-content/uploads/2023/09/ohejp-final-report-september-2023.pdf
https://onehealthejp.eu/community/news/latest-news
https://onehealthejp.eu/community/news/ohejp-blog
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OHEJP PhD students for readers to better understand their research work, with two more student blog 
posts shared in the sixth year (M63 and M66). 

The website is the main information hub of the OHEJP, and redevelopment/redesign work has been 
completed in the sixth year. The Communications Team has also updated all the website content 
during the sixth year, to ensure that it is accurate and complete. The Communications Team worked 
with an external web developer to ensure that the security and stability of the website will be 
maintained beyond the length of the programme. Website sustainability has been a key focus since 
the site will exist for five years after the end of the One Health EJP (in September 2023). This involves 
collaboration with the Med-Vet-Net Association to organise that management of the website for 
transfer to their organisation during M69/M70, to ensure the legacy of our research remains available 
once the One Health EJP ends. 

The One Health EJP social media channels have been an important information hub for our online 
audiences and have continued to grow in the sixth year, since we now have over 3700 followers on 
LinkedIn and over 4900 followers on Twitter (as of September 2023). The Communications Team has 
supported stakeholders spread their messages to facilitate sustainability, shared key One Health EJP 
news and information, celebrated the achievements of PhD students under the Doctoral Programme 
and generally worked to increase the number of social media posts disseminated per month. 

The deliverable D1.22: Manuscript submission to peer-reviewed journal of “The One Health European 
Joint Programme (OHEJP): successes of a One Health approach” has been reviewed by Project 
Management Team and a draft version has been completed in M69 to be ready for journal submission 
after M69. The deliverable D1.20: “Annual report for stakeholders for the fifth year” was completed in 
M67 and was widely disseminated to all OHEJP audiences during M68. It detailed the key objectives of 
the OHEJP, and the progress made by WPs, JRPs, JIPs, PhD projects and other activities, including, but 
not limited to dissemination and communications. The deliverable D1.20: “Executive Summary and 
Final report for stakeholders” was completed for its dissemination in M69. The deliverables D1.19: 
“Annual report on the internal and external newsletter produced fifth and sixth years” and D 1.21: 
“Report on sustainability of website” were completed in M69.  

After the Communications Team contributed to updating the “Dissemination Information Pack” in the 
fourth year, its beneficial impacts continued to be evident in the sixth year. Consortium members have 
been better supported in understanding how to upload information to the OHEJP community on 
Zenodo (a sustainable open access repository) and apply the Publications Policy to their research 
outcomes. Consortium newsletters have been sent out on a quarterly basis in M62, M65, and M68. 
These newsletters were targeted to Consortium members only and were disseminated to internal 
OHEJP mailing lists. These newsletters were also uploaded to the Newsletters webpage on the OHEJP 
website. 

The final external newsletter published in M65 continued to use the re-designed style created in the 
fourth year, which has improved engagement with external audiences through its branded design. 
External newsletters were targeted to those outside of the OHEJP consortium and those who have 
signed up to the OHEJP mailing list. The newsletters were sent to the external and internal mailing lists, 
shared on social media and uploaded to the OHEJP website on the Newsletters webpage. 

A substantial role in dissemination of deliverables, outcomes and data has been undertaken by the 
Communications Team in the sixth year. The Communications team have worked closely with FULL-
FORCE, ARDIG, MATRIX and BeONE project leaders to create interactive PDF documents, described as 
Project Impact brochures, which highlight the key outcomes of each project. FULL-FORCE Project 
Brochure became available online in M64 (April 2023), ARDIG in M65 (May 2023) and MATRIX for M68 
(August 2023). An additional Project Impact Brochures will be produced for BeONE for release in M70. 
The Communications Team worked with WP3 and WP4 to produce the promotional document 
“Analysis of outcomes and uptake of One Health EJP outputs by stakeholders” which has been 
uploaded the website and disseminated on social media during the sixth year. The Communications 

https://onehealthejp.eu/
https://onehealthejp.eu/community/news/newsletters
https://onehealthejp.eu/community/news/newsletters
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Team also worked with WP7 to produce the branded version of the SRIA and an additional flyer 
summarising the SRIA content. Information on these branded documents have been shared in the 
newsletters and on a SRIA blog post. 

The Communications Team members have presented at the governance and review meetings to 
update and demonstrate what the Communications Team have achieved, in addition to highlighting 
the impact and sustainability of the OHEJP outcomes beyond the end of the OHEJP. Overall, effective 
communication of OHEJP progress, completion of research, news, events, and Education and Training 
activities has created a European One Health community of scientists who are experts in the One 
Health Field. 

 Task 1.5 Ethics 

The Y5 and final Ethics Report was submitted in December 2022 (D1.27). No further actions were 
needed. 

 Task 1.6 Declaration of Co-fund 

N/A 

2.2 Deliverables and Milestones  

 Deliverables  

Del. Ref. 
  

Deliverable title 
 

Est. Del. 
Date 
 

Actual Del. 
Date 

D1.19 
Annual report on the internal and external newsletter produced 
during the fifth and sixth year M69 

 
M69 

D1.20 Complete version of annual report for stakeholders n°5 M67 M68 

D1.21 Report on sustainability of website M69 M69 

D1.22 
Publication "Achievements of the One Health European Joint 
Programme (OHEJP), 2018-2023" M67 

 
M69 

D1.31 Summary progress report year 6 M69 M69 

D1.30 Final report for stakeholders M68 M69 

 Milestones 

 
  

Mil. Ref. Milestone title Expected Delivery/ 
Achievement Month 

Notification  
 

 

MS11 
 

SSB Meeting n°10 
 
M63 

SSB Meeting n°10 was hosted by AGES in 
Vienna on 23-24 March 2023.  

https://onehealthejp.eu/community/news/ohejp-blog/one-health-ejp-strategic-research-and-innovation-agenda-sria-our-legacy
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3 WP2 – Integrative strategic research agenda  

3.1 Work carried out to date 

 Task 2.1: Development of the SRA 

Task completed in Y5 

 Task 2.2: Strategic interactions with EU projects and initiatives 

Task completed in Y5 

3.2 Deliverables and Milestones  

 Deliverables 

N/A 

 Milestones 

N/A 
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4 WP3 - Joint research projects 

4.1 Work carried out to date 

In 2023, there were no more scientific activities in any of the JRP. However, the final reporting of these 
JRP was finalized, as well as the external evaluation of the final JRP reports. 

 Task 3.1: Drawing up of guidelines for submission, selection and evaluation of JRP 
proposals as well as request of extension of accepted JRPs. 

N/A 

 Task 3.2: Supervision of the JRP in the first round of projects. 

N/A 

 Task 3.3: Organisation of a second round of projects and their supervision. 

In January 2023, the last version of the final reports that the Project Leaders prepared at the end of 
2022 were collected and served to feed into the One Health EJP Periodic Report Y5 and the ‘Fifth 
periodic report on JRPs’ (D3.21). The final JRP reports were submitted to external experts for 
evaluation following the same guidelines as for the first round JRP. The final reports plus the evaluation 
reports drafted by the experts were assembled in deliverable D3.20 ‘Final reports of 2nd call JRPs and 
evaluation reports’. 

All the JRP projects were finalized before the end of 2022. In 2023, WP3 has followed-up the evaluation 
process according to the D3.9 guidelines (link). According to these guidelines, each project report had 
to be evaluated by 3 experts (two external scientific experts and one POC members). Eight scientific 
experts were contacted that have already reviewed the project full proposals, as well as 22 new 
scientific experts and 20 POC members. At the end, 5 full proposal evaluators, 8 new scientific 
evaluators and 8 POC members were selected. The projects except one were all evaluated on time. 
Only the DISCoVeR project was evaluated by 2 persons. After receiving the evaluations, they were 
anonymized and included in an official deliverable: D3.20, report on evaluation of finalized JRPs 
(second round): link. The evaluators’ comments and recommendation were also communicated to the 
Project Leaders through individual projects evaluation reports. 

WP3 also monitored the publications upload to Zenodo, and reported the publications of the JIP/JRP 
and PhDs to the EU Participant Portal. WP3 sent reminders to PLs to emphasize the importance of 
Open Access and to upload the articles to the chosen repository (Zenodo). In collaboration with the 
Comms Team, WP3 ensured that all the publications were mentioned on the publications page of the 
OHEJP website (link).  

 Task 3.4: Organisation of annual scientific meetings (ASM) where results from JRP are 
presented. 

N/A 

  

https://zenodo.org/record/4897292
https://zenodo.org/record/8091310
https://onehealthejp.eu/outcomes/key-documents/publications
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4.2 Deliverables and Milestones  

 Deliverables 

Del. Rel. No 
Deliverable title 
 

Est. Del. date 
 

Actual 
Del. Date 

 
D3.20 

 
Final reports of 2nd call JRPs and evaluation reports 

 
M65 

 
M65 

 
D3.21 

 
5th periodic report on JRPs 

 
M63 

 
M63 

 Milestones 

N/A 
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5 WP4 - Joint integrative projects  

5.1 Work carried out to date 

 Task 4.1: Development of procedures and guidelines for submission and selection of JIP 
proposals, and for reporting and evaluation 

The deliverable D4.19 has been updated to also include the evaluation criteria for SimEx and modified 

evaluation templates. The new name is D4.19 Guidelines for evaluation of final Joint Integrative Project 

reports and SimEx Project report and is found on Zenodo. 

  Task 4.2: Supervision of JIP 

The second call JIPs finished and delivered their final reports in M60. During the first months of Y6 
external evaluators were recruited. For each of the projects one expert that had already evaluated the 
original proposal, one new scientific expert and one OHEJP Programme Owners Committee (POC) 
representative were recruited. The project final reports and the evaluation reports can be found in 
D4.28 Final reports of 2nd call JIPs and evaluation reports. 

The JIP COVRIN ended on the 31st of March Y6. The final meeting of the project was held already in 
M60 in Teramo, Italy. The WP4 Leader attended the meeting online. During the final months of the 
project the COVRIN final report was drafted and commented on by WP4 and the report was delivered 
on time.  

Evaluators were recruited to assess the COVRIN project. One of the evaluators was a POC 
representative and the other two were scientific experts. The final report and the external evaluations 
are summarized and included in D4.31 Final reports of JIP COVRIN and OHEJP exercise (SimEx) and 
evaluation reports.  

For all projects an individual project evaluation report was created with the anonymized evaluators’ 
comments and recommendations. This was sent to the project PL for further dissemination within the 
project. 

5.1.2.1 Summary of JIP06-COVRIN  

Research and integration activities in the One Health EJP COVRIN project, have achieved the two main 
overall operational objectives: A) to identify drivers for the emergence and spread of SARSCoV-2, B) to 
generate data and build models for risk assessment of SARS-CoV-2. 

In the research area of work package 1, Detection of SARS-CoV-2 in animal reservoirs and the 
environment, data of SARS-CoV-2 genome testing were shared, and immunoassays methodologies 
were shared and harmonized. A ring-trial of tests was completed, with recommendations 
implemented in national and international reference laboratories allowing assessment of potential 
hosts of SARS-CoV-2. In the tasks on assessment of bioavailability, association between detection of 
the virus genome, and its ability to be infectious was assessed providing crucial information for risk 
assessment. 

In work package 2 on SARS-CoV-2 characterization, genome analyses and next generation sequencing 
of detected isolates and metagenomic sequencing of different samples were undertaken. Surveys were 
executed to make a summary description of protocols and to make an overview of the key steps of the 
bioinformatics analyses. A bioinformatics ring trial was undertaken to harmonize bioinformatics 
pipelines. Regarding in vitro and ex vivo biological characterization of circulating SARS-CoV-2 strains, 
cell line models have been collated and shared between partners. These will allow better analyses of 
virus traits related to zoonotic and/or reverse zoonotic transmission. 

https://zenodo.org/record/8086114
https://zenodo.org/record/8143420
https://zenodo.org/record/8143420
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In work package 3 on SARS-CoV-2 risk assessment and surveillance, formats and procedures for 
sampling and surveillance in wildlife, livestock and pets and the environment were evaluated and 
reported. These were augmented by workshops to involve partners in the surveillance data collection. 
A review of surveillance activities in the different countries was produced. Risk factors for virus 
transmission in wildlife reservoirs, food producing animals and the environment are being studied and 
analyses of transmissions in pets were produced. An overview with a One Health perspective of models 
and parameters to assess transmission in animals was reported. 

In work package 4 of COVRIN on coronavirus preparedness, detection of virus from different wildlife 
species were performed. A report on relevant sample types and hot spots for coronavirus sampling 
was produced to evaluate the impact of ecological factors and interventions. These outputs are aimed 
at identification of drivers of virus emergence through evaluation of phylodynamic and cross-species 
interactions with focus on zoonotic and reverse zoonotic aspects and adaptations. Capacity built, data 
generated, and research outcomes will be used in future national programmes and collaborative 
networks to develop control strategies, intervention strategies and prevention.  

5.1.2.2 Summary of the OHEJP exercise (SimEx) 

Zoonotic foodborne outbreaks continue to occur every year, evidencing the need for the public health 
(PH), animal health (AH) and food safety (FS) authorities to embrace a One Health (OH) approach. 
Simulated response exercises are useful for the improvement of crisis management plans, providing 
an opportunity to test practical methodologies in a controlled environment. The One Health European 
Joint Programme simulation exercise aimed at practicing the OH capability, capacity and 
interoperability across the three OH sectors within eleven different European countries. The 
simulation exercise replicated a national Salmonella outbreak investigation, involving both the food 
chain and the raw pet feed industry. The scenario includes the use of a tracing tool, which was well 
received by the participants. Evaluation of the national exercises identified common gaps and 
strengths in current OH strategies, from which recommendations were produced for any country 
aiming to improve their OH strategy. The recommendations are aimed to support policy makers 
achieve a successful and robust OH strategy enabling a rapid, effective response to future zoonotic 
foodborne outbreaks. Additionally, the need for future OH focused exercises was identified. Therefore 
a set of recommendations have been provided to assist future development.  

5.1.2.3 Dissemination activities 

During M61-69 the results from all the JIPs have been further disseminated. Presentations of JIPs have 
been held at the SSB Meeting in Vienna, Austria on the 23rd-24th of March, at the Stakeholders 
Conference in Brussels on the 19th-21st of June and at the Workshop on the Institutionalisation of the 
One Health on the 21st of June 2023.  
 
In addition to these events, the OHEJP and the JIP outcomes were presented at the European Chief 
Veterinary Officers Meeting in Brussels on the 19th of June with the Working Party on Animals and 
Veterinary Questions organized by the Council of the European Union under the Swedish presidency. 
The first day of this meeting was dedicated to One Health and was a joint meeting with Central Medical 
Officers. The aim was to strengthen One Health cross sectorial collaboration to better prevent, predict, 
detect and respond to zoonotic health threats. Speakers from WOAH, WHO, EFSA, ECDC and the EU 
Commission presented existing collaborations, activities and priorities. Best practices in the field of 
One Health cross sectorial collaboration were presented by Member States delegations. The 
presentation from the OHEJP demonstrated well the need for harmonized methods and aligned work 
practices to support a One Health approach between sectors. 

The WP4 Team has continued to provide support to the JIPs by providing templates and instructions 
as well as giving feedback on the drafted versions of the presentations for meetings and conferences. 
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In this way the JIPs have been able to target the specific audiences. The recurring meetings to 
harmonize the work between WP3, 4 and 6 have continued. In addition, WP4 has contributed to the 
preparatory work and organisation of the SSB Meeting in Vienna, the Stakeholders Conference, and 
the Workshop on Institutionalisation in Brussels as well as the Final Meeting in Paris. There have been 
regular meetings several times a month to prepare these meetings. WP4 has also contributed with 
several presentations and co-chairing at the meetings. 

All projects have also been reminded about and encouraged to follow the updated procedures for 
scientific publishing, dissemination, and communication. All publications from JIPs so far are uploaded 
on Zenodo and it has been verified that they agree with the OHEJP Scientific Publication Policy. 

Two dissemination webinars, initiated by WP4, have been arranged in collaboration with WP3 and 
WP6. These webinars were targeted directly to those who will use the tools at the institutional level. 
In this way, the new methods, tools and guidelines have been disseminated within projects, between 
OHEJP partners and to scientists external to the OHEJP.   

The first dissemination webinar titled ‘New Tools for Surveillance and Risk Assessment’ was organized 
and hosted by WP4 and was held on the 28th of March. The webinar brought together speakers from 
both Joint Research Projects (JRP) and Joint Integrative Projects (JIP): 

 

Project Tool Presenter 
 

JIP MATRIX MATRIX OH-EpiCap Tool: An evaluation 
tool for One Health epidemiological 
surveillance capacities and capabilities.  

Dr Joaquin Prada, University of Surrey 

JRP BeONE BeONE ReporTree: a surveillance-
oriented tool to strengthen the linkage 
between pathogen genetic clusters and 
epidemiological data. 

Dr Verónica Mixão, National Institute 
of Health Doutor Ricardo Jorge 
(INSA) 

JRP TELE-Vir INSaFLU-TELEVIR: an open web-based 
bioinformatics suite for virus 
metagenomic detection and routine 
genomic surveillance. 

Dr João Dourado Santos, National 
Institute of Health Doutor Ricardo 
Jorge (INSA) 

JIP CARE The CARE collection  of foodborne 
bacteria and rStrainSelect, a R-tool for 
strain selection. 

Dr Michel Yves Mistou, National 
Research Institute for Agriculture, 
Food and Environment (INRAE); 
Laurent Guillier, French Agency for 
Food, Environmental and 
Occupational Health & Safety 
(ANSES) 

 

The webinar was chaired by the WP4 leader, Professor Karin Artursson from the National Veterinary 
Institute (SVA) of Sweden. For this event, the OHEJP Communications Team created a webpage with 
information about the speakers, the tools to be presented and the link to the registration form. In 
addition, the Communication Team published regular reminders about the webinar on social media. 
The webinar attracted 300 registered participants from 50 countries. In the end about 120 people 
attended the webinar, but afterwards there was a big interest in receiving the recording of the webinar 
and the presentations. 

The demographic data on the attendants showed that participation was high among European 
countries, with the highest attendance rate from Denmark, Finland, France, Germany, Italy, Norway, 
Portugal, Sweden and the United Kingdom and with some representatives from Austria, Egypt, Greece, 

https://zenodo.org/record/5598727
https://onehealthejp.eu/wp-content/uploads/2022/06/OHEJP_MATRIX_OH-EpiCap_user_guide_2022_06.pdf
https://en.ssi.dk/
https://github.com/insapathogenomics/ReporTree
https://insaflu.insa.pt/
https://cirmbp.bio-aware.com/page/HOME
https://github.com/valleemarie/strainselect_package
https://onehealthejp.eu/ohejp-dissemination-webinars-surveillance-and-risk-assessment
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Hungary, Iran, Ireland, Latvia, Lithuania, North Macedonia, South Africa, Switzerland and Ukraine. 
Furthermore, sectors including Animal Health (n = 56), Public Health (n = 58), Food Safety (n = 56), One 
Health (n = 68), Environmental Health (n = 12) and Ecosystem Health (n = 6) were represented in the 
audience, confirming that the webinar targeted a One Health audience. See also figure 1. 

 

 

Figure 1: Representation of sectors at the first dissemination webinar. 

Among the attendants several OHEJP partner institutes were represented as well as Academia, 
Competent Authorities, Governmental institutions and OHEJP Stakeholders. 

The second dissemination webinar was titled ‘New tools for Detection and Surveillance’ and was 
organized and hosted by WP6 on the 9th of June. See section 7.1.2. 

 Task 4.3: Integrative support 

By now several tools produced in the JIPs have been taken up by the Surveillance and Information 
Sharing Operational Tool (SIS OT), developed by the Tripartite. The discussions with the Tripartite for 
the possible inclusion of additional tools have been performed directly between the JIPs and the 
Tripartite. 

The dissemination webinars presented above is another integrative activity, as are the presentations 
at the different meetings (e.g., the SSB Meeting in Vienna, the Stakeholders Conference and 
Institutionalisation workshop in Brussels). 

A set of bilateral discussions with the OHEJP main Stakeholders was performed during M 66-69 as 
described in section 2.1.2.2.1 in this report. JIP tools, guidelines and outcomes, relevant for the 
different Stakeholders, were identified (in advance), presented and discussed at these meetings. The 
needs and possibilities to implement the results varies between Stakeholders. Possible areas for taking 
the results further have been identified and follow-up activities initiated. Contact persons for each JIP 
have been provided as well of a list with direct links and contacts for the most relevant tools according 
to the discussions.  

In addition, there have been several requests for the SimEx scenario, to be used as a basis for new 
exercises in various institutes. 
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 Task 4.4: Organisation of call for additional JIPs for the period Y3-Y5 

N/A 

 Task 4.5: Open data management 

Each JRP and JIP project has been appointed a DMP Leader who followed-up the implementation of 
the Data Management Plan.  

For the first round projects, DMP Leaders filled in DMP templates. By the end of the project, the final 
versions of the DMPs were uploaded to Zenodo.  

The second round projects were managed by appointed DMP Leaders as well. An online tool (CDP tool) 
was designed and made available to facilitate the process. A DMP Committee was created; it was 
composed of six members of the PMT and one project member. The DMP Committee facilitated the 
process by providing guidance and evaluating the DMPs on a regular basis. All DMPs were evaluated, 
updated and made available on Zenodo and through the OHEJP website: link. 

An overarching DMP was created in the CDP template as well. The objective of this document was to 
capture all relevant information produced by the different overarching OHEJP Work packages during 
the lifetime of OHEJP and that was not included in the official deliverables handed over to the Research 
Executive Agency. It provides information about the OHEJP website (link, contact, etc.), the OHEJP 
community on Zenodo, and other surveys and inventories.  

 Task 4.6: OHEJP exercise (SimEx) 

The OHEJP Simulation exercise, SimEx presented their final report in M63. Since the SimEx was a task 
within WP4 the final report was a deliverable, D4.30 Report on the OHEJP exercise (SimEx) – planning, 
conduction and evaluation. An external assessment of SimEx was performed. An assessment protocol 
was produced with the input from the SimEx Steering Board. The protocol is included in D4.19 
Guidelines for evaluation of final Joint Integrative Project reports and SimEx Project report. As for the 
JIPs three external evaluators were recruited for the SimEx evaluation. The three evaluators were 
scientific experts in the fields of animal public health, outbreak investigation and crisis management. 
The results from the external evaluation are included in D4.31 Final reports of JIP COVRIN and OHEJP 
exercise (SimEx) and evaluation reports. The outcome of SimEx is also presented in a publication (A 
multi-country One Health foodborne outbreak simulation exercise: cross-sectoral cooperation, data 
sharing and communication) in the scientific journal ‘Frontiers in Public Health’. After publication, the 
final report from SimEx (D4.30) was updated and the updated version was uploaded on Zenodo. 

To further evaluate how SimEx was perceived by participants from different sectors and other aspects, 
an in-depth analysis of SimEx was performed. The results from this analysis were presented at the 
OHEJP Final Meeting in Paris and can also be found as an appendix to the D4.31 Final reports of JIP 
COVRIN and OHEJP exercise (SimEx) and evaluation reports.  

The SimEx scenario and the set-up of the exercise have been requested both by several partner 
institutes that for one reason or another did not participate in the exercise and by institutes outside 
the OHEJP and will be used for further exercises. The documents are available together with the final 
report from SimEx (D4.30) on Zenodo. 

The Data Management Plan for SimEx can be found on Zenodo.  

https://onehealthejp.eu/outcomes/science-to-policy-translation/data-management
https://svasweden-my.sharepoint.com/personal/ann_lindberg_sva_se/Documents/EJP/Reports/Summary%20Progress%20Report%20SPR/SPR%20Y6/Arbetsdokument%20September%202023/D1.31_OHEJP%20SPR%20Y6_V2_arbetsdokument.docx
https://svasweden-my.sharepoint.com/personal/ann_lindberg_sva_se/Documents/EJP/Reports/Summary%20Progress%20Report%20SPR/SPR%20Y6/Arbetsdokument%20September%202023/D1.31_OHEJP%20SPR%20Y6_V2_arbetsdokument.docx
https://zenodo.org/record/8308284
https://zenodo.org/record/8308284
https://zenodo.org/record/8143420
https://zenodo.org/record/8143420
https://www.frontiersin.org/articles/10.3389/fpubh.2023.1121522/full
https://www.frontiersin.org/articles/10.3389/fpubh.2023.1121522/full
https://www.frontiersin.org/articles/10.3389/fpubh.2023.1121522/full
https://zenodo.org/record/8143420
https://zenodo.org/record/8143420
https://zenodo.org/record/8075217
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5.1 Deliverables and Milestones  

 Deliverables 

Del. Rel. No 
Deliverable title 
 

Est. Del. date 
 

Actual 
Del. Date 

D4.28 Final reports of 2nd call JIPs and evaluation reports M65 M65 

D4.29 5th periodic report on JIPs M63 M63 

D4.30 Report on the OHEJP exercise SimEx on the OHEJP 
exercise SimEx - planning and conduction 

M63 M63 

D4.31 Final reports of JIP COVRIN and OHEJP exercise  
(SimEx) and evaluation report 

M66 M66 

 Milestones  

N/A 
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6 WP5 - Science to Policy translation to stakeholders 

6.1 Work carried out to date 

In the five previous years (2018-2022) solid links were established with Key EU Stakeholders (ECDC, 
EFSA) and other European and international stakeholders (EEA, EMA, FAO, WOAH, WHO/EURO). 
During the sixth year (2023, M61-69) interaction with the stakeholders continued, especially in the 
form of targeted dissemination, which also included national stakeholders (representatives of 
ministries of authority, represented in the POC). 

 Task 5.1: Identification of the stakeholders and establishment of communication links 

The Stakeholders Committee 

Exchange with contact officers from the stakeholders’ organisations continued to be very good. The 
Stakeholders Committee covers the whole One Health spectrum (human-animal-environment), at the 
European as well as international level. The Stakeholders Committee is composed of the key EU 
Stakeholders, ECDC and EFSA, the European Environment Agency (EEA), the European Medicines 
Agency (EMA), as well as the Food and Agriculture Organization of the United Nations (FAO), the World 
Organisation for Animal Health (WOAH), and the World Health Organization regional office for Europe 
(WHO/EURO).  

Communication with stakeholders was active by email, on the One Health EJP website, and by web-
meetings. One of the major instrument is the Stakeholders Committee meeting (SCM). 

The Stakeholders Committee Meetings (SCM) 

The 10th SCM took place on the 22nd of November 2022 at the Public Health Agency of Sweden (FoHM) 
as a hybrid event. It was attended by representatives of ECDC, EFSA, EEA, EMA, FAO, WOAH, and the 
EU-funded project JPI-AMR, and also included observer guests from REA and DG-AGRI. 

The discussion focused on the analysis of outcomes and uptake of One Health EJP's outputs by 
stakeholders. The meeting was also a possibility to collect feedback from the stakeholders on the 
Strategic Research and Innovation Agenda (SRIA), and discuss the sustainability of the OHEJP in 
general. Upcoming meetings and events of the OHEJP were disseminated, including the Stakeholder 
Conference (Task 5.4), the workshop on institutionalisation of One Health (WP7 task), and the bilateral 
discussions (WP1 Task). 

The 11th and last SCM took place in September 2023, short before the end of the OHEJP, as an online 
meeting. This was the last occasion to wholeheartedly thank the stakeholders for their support over 
the years, and to discuss the future of One Health collaboration and the role of stakeholders in post-
OHEJP activities. 

Interaction with other interested parties not included in the Stakeholders Committee 

As the One Health approach evolves integrating more disciplines, it was deemed relevant of the OHEJP 
to establish connections with actors not included in the Stakeholders Committee, for example those 
coming from the social sciences, or private sector. This exercise started in previous years, and was 
continued during Y6.  

An example of interactions with sectors other that animal health, human health and food safety, is the 
interaction initiated at the Geneva Health Forum 2022, an event notably engaged by NGOs, funding 
bodies, and humanitarian associations. This resulted in a publication co-authored by European and 
international institutions (University of Geneva, OHHLEP, PREZODE etc.): Hobeika et al. The Value and 
Risk of an Intergovernmental Panel for One Health to Strengthen Pandemic Prevention, Preparedness 
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and Response. The Lancet Global Health. 2023. (DOI: https://doi.org/10.1016/S2214-109X(23)00246-
2). 

The OHEJP was seen as a virtuous example of One Health initiative by the Swiss think tank Foraus, 
which contacted WP5 to learn more on OHEJP advocacy work in the EU.  

Such interactions with other parties proved to be particularly important when organising the OHEJP 
Stakeholder Conference (Task 5.4), targeted to a broad audience.   

 Task 5.2: Identification of the research needs of EU stakeholders 

WP5 has a number of tools in place to gather the needs of EU and international stakeholders.  

Scanning of stakeholders’ documents 

Regular scanning of stakeholders’ documents (publications, reports, regulations, press releases, 
speeches etc.) is performed, and identified needs are summarised in monthly documents stored in 
thematic groups of the OHEJP website, where they are available to consortium members and 
stakeholders. To ease access to such documents, they are also accessible through a dedicated page of 
the One Health EJP website. Each document consists of initial pages with highlights of the month, 
followed by news summarised in order to highlight information useful for the One Health EJP (however 
later in the sixth year, due to increasing amount of work, the initial highlight page was sometimes 
omitted). This activity is performed in order to keep the consortium up to date with stakeholders’ 
needs, knowledge gaps, policy trends, new regulations, future risks etc. Future knowledge gaps and 
policy needs are tagged for easy recovery of information. 

The websites scanned are updated as needed. In previous years around 50 websites were scanned 
every month. During Y6 the amount of webpages was reduced due to increasing work pressure related 
to other tasks. At the moment the following websites are scanned: ECDC, EFSA, EMA, EEA, EC Press 
Corner, EC public health, European Parliament Think Tank, EU Health Policy Platform, FAO, WHO, 
OIE/WOAH, One Health Commission, Health Policy Watch.  

WP5 dissemination activities are complementary to the general dissemination activities of the One 
Health EJP (WP1, Communications Team) and the results of the scanning of stakeholders’ documents 
are available to support other means of dissemination (e.g. social media). In addition intelligence from 
such scanning exercise is used to support the sustainability of the OHEJP regarding trends of 
stakeholders’ needs and key policies (led by WP7, in particular see the SRIA, Task 7.2). 

Direct communication of needs 

While the activity of scanning of stakeholders’ documents helps keeping the consortium up to date 
with general needs of the stakeholders, it is an indirect way to identify them. Direct, active dialogue 
with stakeholders is important and focuses on research and integrative needs in the area of foodborne 
zoonoses, antimicrobial resistance and emerging threats. The two approaches supplement each other. 

Personal communication via email is well established, but the main forum to discuss with the 
stakeholders their needs has been the SCM (Task 5.1) 

Involvement in sustainability 

WP5 also contributes to the sustainability aspects of the OHEJP (led by WP7). Because not all of the 
stakeholders’ needs can be addressed within the lifespan of the consortium, WP5 supports activities 
of WP7, for example the Strategic Research and Innovation Agenda (SRIA, Task 7.2).  

In particular WP5 contributed to sections dealing with present and future One Health needs (e.g. 
citizens’ priorities, policy needs, globalization and international cooperation, environment, ecosystem 
health and wildlife, climate change, AMR in the environment), as well as expected impacts of the SRIA. 

https://doi.org/10.1016/S2214-109X(23)00246-2
https://doi.org/10.1016/S2214-109X(23)00246-2
https://onehealthejp.eu/science-to-policy-translation/
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WP5 was also invited to the WP7-led workshop on the institutionalisation of One Health, where it 
delivered two talks, in addition to sharing its experience during the discussions.  

Another way by which WP5 contributes to sustainability is by submitting relevant OHEJP-developed 
solutions to stakeholders’ toolboxes (Task 5.3). 

 Task 5.3: Linking of the scientific capacity available in the EJP with the stakeholders’ 
identified needs: closure of knowledge gaps 

The One Health EJP Outcome Inventory 

The activities of the One Health EJP consortium are numerous and diverse. WP5 makes sure that the 
results from OHEJP are made readily available for policy and decision making through targeted 
dissemination to the stakeholders. For example, WP5 curates the One Health EJP Outcome Inventory 
(OHOI, formerly “capacity map”). 

The OHOI highlights outcomes of the OHEJP, supports dissemination of results of the various activities 
(e.g. research projects, integrative activities), and depicts to some extent complementarity with 
activities outside the OHEJP. The OHOI is a public online database accessible to all. As such, it targets 
also stakeholders and other interested parties not represented in the Stakeholders Committee, and 
supports internal and external collaboration and dissemination. The OHOI has been identified as a 
valuable tool for dissemination of results of the OHEJP to national and international stakeholders, to 
other One Health initiatives, as well as within the OHEJP, for example to minimize the risk of 
duplication of work.  

Briefly, the OHOI is an online database inventorying and cataloguing the outcomes of scientific projects 
and overarching activities of the OHEJP. It is accessible from a dedicated page of the OHEJP website. 

The OHOI lists and organises the outcome of the consortium (databases, biobanks, computational 
methods, pieces of hardware, etc.), gives general information on the specific outcomes, highlights the 
added value by depicting to a certain extent similar activities in place outside of the consortium, and 
links to specific resources that are available. Most importantly, it gives the contact information of the 
persons in charge, facilitating contacts in case more insights are desired. The OHOI has a search 
function to ease navigation and browsing, as well as a link to the projects’ DMP where more detailed 
information is available. 

The Archive section of the OHOI – which is also public –stores old updates of the projects in the form 
of a downloadable Excel file. 

In Y6, as most of the JRPs and JIPs came to an end, the OHOI saw a number of small updates as the 
need arose, for example as new resources became publicly available (rather than two major updates 
per year as during the past years).  

Appropriate measures were taken in order to keep the OHOI available after the end of the OHEJP 
through the OHEJP website, which will be hosted by the MedVetNet Association.  

Other ad hoc support at the global, European, and national level 

Another way in which knowledge gaps are being closed is through setting up activities to support 
specific stakeholders’ needs with specific actions, as well as through the development of specific 
strategies addressing interests of national, EU and international stakeholders, as agreed following 
consultation with stakeholders. One example is the submission of OHEJP-developed solutions to 
stakeholders’ toolboxes, in response to stakeholders’ requests: 

⁻ WOAH requested the OHEJP to include its tools for prevention and response to epidemic 
zoonotic diseases into a collection aimed at supporting WOAH members and partners to adopt 
the One Health Joint Plan of Action. 

https://onehealthejp.eu/outcomes/science-to-policy-translation/outcome-inventory
https://onehealthejp.eu/outcome-inventory/
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⁻ ISS, on behalf of WHO/EURO, contacted the OHEJP to request for tools to add in the 
Compendium of best One Health practices that will serve as input to the WHO Operational 
Framework for One Health for the WHO European Region 2024-2030. 

⁻ Relevant One Health EJP resources were submitted for the FAO Progressive Management 
Pathway for Terrestrial Animal Biosecurity (FAO-PMP-TAB) toolkit. 

Not just international stakeholders, but also European stakeholders well acknowledge the closure of 
knowledge gaps provided by the OHEJP, and its potential in shaping the future One Health agenda. 
This was seen, for example, by EFSA inviting OHEJP representatives to contribute to the EFSA Advisory 
Forum, by request to disseminate internally to the OHEJP a call for tenders related to AMR, and by the 
invitation to give a presentation at an EFSA event on OHEJP tools relevant to “setting up a coordinated 
surveillance system under the One Health approach for cross-border pathogens that threaten the 
Union”. Another example was the request by the EU Community Research and Development 
Information Service (CORDIS, which is part of the EC strategy for the dissemination and exploitation of 
research results) to take part in its social media campaign on H2020 communication and dissemination 
(joint WP5-Communications Team task), and to collaborate in the article “EU initiative promotes One 
Health for people, animals and the environment”, available in the CORDIS website in six languages. 

OHEJP further made use of its expertise and knowledge to provide input to the Stakeholders’ Targeted 
Consultation EU4Health Annual Work Programme 2024.  

Targeted reports 

Targeted Reports to Key EU Stakeholders are regular reports disseminated ahead of the SCM meetings. 
These Targeted Reports are a key tool to disseminate concise updates, with the objective of keeping 
the One Health EJP stakeholders up-to-date with: 

⁻ News of the One Health EJP consortium and events of interest for the stakeholders; 

⁻ Outputs of projects, with focus on those communicated by ECDC and EFSA as being of 
particular interest; 

⁻ Impact achieved by finished projects; 

⁻ Recent scientific publications.  

Although Targeted Reports are aimed at ECDC and EFSA, all the stakeholders’ organisations have 
access to them, and WP5 encourages internal dissemination in the stakeholders’ organisations. In Y6, 
one Targeted Reports was produced, the ninth and last one. The 9th Targeted Report had an extended 
section on OHEJP events and overarching outcomes, and the scientific updates were given in the form 
of recent publications. 

 Task 5.4: Dissemination of new knowledge, tools and materials 

WP5 implemented a variety of general (e.g. the OHOI, Task 5.3) and tailored dissemination strategies 
in order to meet the needs of national, European and international stakeholders. This maximises the 
impact of the consortium’s outputs and ensures that the tools and results of the OHEJP are used in a 
timely manner. 

The overall dissemination strategy is regularly discussed with stakeholders, particularly during the 
SCMs, and subjected to revision. 

The OHEJP conference “Collaborating to face future One Health challenges on Europe” (also known as 
OHEJP Stakeholder Conference) 

In Y6, lot of effort of WP5 was put into the organisation of the OHEJP Stakeholder Conference, renamed 
as “Collaborating to face future One Health challenges on Europe”, a title more suitable for the event. 

https://cordis.europa.eu/article/id/446071-eu-initiative-promotes-one-health-for-people-animals-and-the-environment?WT.mc_id=exp
https://cordis.europa.eu/article/id/446071-eu-initiative-promotes-one-health-for-people-animals-and-the-environment?WT.mc_id=exp
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The conference “Collaborating to face future European One Health challenges” was held from the 19th 
to the 21st of June 2023 at the Museum of Natural Sciences of Brussels as a hybrid event (attendance 
on-site was limited, but attendance online was unrestricted). It provided a unique possibility for a wide 
range of stakeholders of the One Health arena to meet and discuss the status of European One Heath, 
as well as the challenges of tomorrow. 

The organisation of the conference was led by WP5, with major support from the Stakeholder 
Conference Working Group (SCoWG, composed of selected PMT members and collaborators as well 
as the Communications Team). 

A dedicated webpage was set up to inform on the conference. 

Overall, there were 912 registrations using the online form, and 53 additional registrations via direct 
contact with the organisers, for a total of 965. The most represented sectors were One Health and 
public health (evenly distributed), followed by animal health and food safety (again evenly distributed). 
Environment and ecosystem health accounted for around 16% of the registrations, and around 5% 
came from the social science sector. 122 people attended the conference on site. 

The main idea of the conference “Collaborating to face future European One Health challenges” was 
borne out of the realisation that the OHEJP outcomes can have an impact, beside on policy and science, 
also on society and economy. In addition there was also needed to provide a platform to the vast 
network of organisations partner of, or associated to, the OHEJP, to discuss the future of One Health 
in Europe, as well as the sustainability of the OHEJP.  

The aim of the conference was consequently two-folded: 

1. Dissemination and additional impact of One Health EJP at the scientific level (e.g. generation 

of new knowledge, capacity building, cross-sectoral harmonisation), policy level (e.g. support 

to evidence based decision making, advocacy of One Health approach), and importantly the 

long-term impact at the economy level (e.g. tools to enhance the sustainability of production 

could attract the interest of the private sector), as well as societal level (e.g. by showcasing the 

benefit for the society at large, and good use of EU funds).  

2. Reflection and shaping European One Health, as the ambitious programme brought together 

representatives of a large variety of stakeholders, for example EC Directorate Generals, EU 

Agencies, representatives of the private sector, and of NGOs. This provided a unique 

opportunity for representatives of decision-making bodies to discuss among themselves and 

with representatives of other stakeholder groups the needs and challenges of future One 

Health initiatives, as well as the sustainability of the OHEJP.  

The programme was divided in three running themes, which provided a fil rouge to follow throughout 

the conference, starting from the current status of One Health in Europe, and finishing to its future. 

The focus was on the EU, with sessions dealing directly with EU issues, or highlighting the relation 

between global issues and the EU. 

The target audience included departments and executive agencies of the European Commission, 
Agencies of the European Union, One Health and other scientific initiatives, internal OHEJP groups, 
associations dealing with human, animal, and environmental health (being they from the private 
sector, citizen, farmers, or patients associations), industry representatives, and general and specialised 
press. 

https://onehealthejp.eu/outcomes/science-to-policy-translation/stakeholder-conference-2023
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Speakers and panellists included representatives from EC DGs (HEALTH, AGRI, RTD, ENV), EU Agencies 
(EFSA, ECDC, EEA, EMA), FAO, WHO, SafeConsume, BEUC, Biodiversa+, One Health Social Sciences 
Initiative, AnimalhealthEurope, Federation of Veterinarians of Europe, as well as speakers from the 
OHEJP JIPs and JRPs. 

The feedback about the event was highly positive. The success of the event was seen by the high 
interest of the participants, the lively discussions during, aside and after the conference and the 
feedback received. This is reflected in the interests in the communication activities (e.g. a high level of 
engagement with social media posts on Twitter and LinkedIn) which accompanied the meeting, and 
requests for providing the slides or recordings. 

Presentations of delivered at the conference were made publicly available on Zenodo, and findable 
through the conference webpage. 

A detailed report on the conference is published in the deliverable D5.11 “Report on a Stakeholder 
Conference”, submitted in M67.  

Dissemination to national, European and international stakeholders: the Dissemination Workshop 
series 

Dissemination Workshops are a form of scientific support to stakeholders which addresses specific 
needs of national, EU and international stakeholders. Target audience is mostly national stakeholders: 
experts at the level of ministries (e.g. risk managers with a scientific background) and decision/policy 
makers (upper level of the hierarchy, POC members with limited scientific background). Although 
addressed primarily at national stakeholders, EU (ECDC, EFSA, EEA, EMA) and international (FAO, 
WOAH, WHO-Euro) stakeholders are welcome to participate. To ease participation, the workshops are 
organised as online events. 

These workshops focus on the impact of One Health EJP-produced solutions, e.g. case studies on how 
the solutions have been used in a country, how they were/could be applied in specific situations, and 
how they benefit the prevention, detection, and response using the One Health approach. Given the 
varied technical background of the audience, the Dissemination Workshops focus on examples of 
applications rather than on the scientific side, avoiding technical details and using an appropriate 
language. 

Information on the Dissemination Workshops is not made public to keep the audience as specific as 
possible. Information is rather disseminated through POC, PMC, SSB and the Stakeholders Committee 
with the request of forwarding to relevant decision makers. 

To maximise the impact of the Dissemination Workshops, the workshops’ reports are uploaded on 
Zenodo, and made publicly available through the Science to Policy Translation webpage. 

In Y6 one last Dissemination Workshop was organised. This fourth One Health EJP Dissemination 
Workshop covered three topics: the interaction with stakeholders to translate science into policy, the 
impact of the education and training activities, and strategies used for effective dissemination of One 
Health solutions. 

Through this workshop, One Health EJP consortium members provided examples of successful 
strategies and lessons learnt, with the objective of inspiring all those working in this field or setting up 
new One Health initiatives, and increasing the impact of One Health activities in Europe. This was an 
important legacy of the One Health EJP. Due to the target audience of this workshop being wider than 
the traditional audience of the Dissemination Workshops, it was decided to have sessions of this 
workshop as pre-recorded videos. The videos and freely available on Zenodo, and can also be viewed 
individually as stand-alone, short seminars. They are accessible through the workshop’s webpage. 

https://zenodo.org/record/8221181
https://onehealthejp.eu/outcomes/science-to-policy-translation/stakeholder-conference-2023
https://zenodo.org/record/8183732
https://zenodo.org/record/8183732
https://onehealthejp.eu/science-to-policy-translation/
https://onehealthejp.eu/outcomes/workshops/ohejp-dissemination-workshop-lessons-learnt-and-legacy-of-the-one-health-ejp
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Further dissemination of results 

Additional dissemination of WP5 results is achieved through presentations in international 
conferences, at stakeholders’ meetings, and through publications. So far, in Y5 WP5 was represented 
in the following events of broad outreach: 

⁻ ICOHAR 2023: submitted abstract on science to policy translation 

⁻ EFSA meeting “setting up a coordinated surveillance system under the One Health approach 
for cross-border pathogens that threaten the Union”: presentation given (see also Task 5.3) 

⁻ RKI/BfR/UBA OEGD 2023: presentation given 

⁻ OHEJP conference “Collaborating to face future One Health Challenges in Europe”: multiple 
talks and presence in panel discussions 

⁻ OHEJP Final meeting: WP5 representative in panel discussion and other tasks 

⁻ EFSA “Science Meets Policy” conference -EU initiatives towards the large-scale use of Next 
Generation Sequencing (NGS) to tackle foodborne threats 

Additional dissemination in OHEJP meetings with national stakeholders was achieved in SSB meeting 
in Vienna on 23-24 March.   

6.2 Deliverables and Milestones  

 Deliverables 

Del. Rel. No 
Deliverable title 
 

Est. Del.Month 
 

Actual Del. Date 

D5.11 Report on a stakeholder conference M68 M67 

 

 Milestones  

  

Mil. Ref. Milestone title Est. 
Achievement 
Month 

Notification  
 

MS77 Stakeholder Conference 

M66 

Achieved. 965 
registrations. 122 
delegates present on 
site 
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7 WP6 - Education and training 

7.1 Work carried out to date 

 Task 6.1: Short-Term Missions 

A total of ten short-term missions (STMs) were funded through the two 2022 STMs calls. Nine STMs 
were conducted in 2022 (M48 – M60) and the last one, took place in M63 to M65. In M61 to M65, the 
WP6 team generated case studies from STMs reports submitted by the researchers for the two 
following STMs: “Genotypic characterisation of antimicrobial susceptibility and isolation of Aeromonas 
and Vibrio phages from water samples” conducted in M59 – M60 and “Application of Single-Cell 
Genomics for the study of the bacterial reservoirs of plazomicin resistance determinants” conducted 
in M62 – M64 (see figures below). The STM entitled “Understanding Zoonotic Transmission of Group 
B Streptococci in Camels through a multi-collaborative approach” was also completed in M68, a case 
study has been written and uploaded to the website by M70. 
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Figure 1. Case study for STM entitled “Genotypic characterisation of antimicrobial susceptibility and isolation of 
Aeromonas and Vibrio phages from water samples”. This case study can be found on the OHEJP website: 
https://onehealthejp.eu/community/education-and-training/short-term-missions-2022. 

 

 
Figure 2. Case study for STM entitled “Application of Single-Cell Genomics for the study of the bacterial reservoirs 
of plazomicin resistance determinants”. This case study can be found on the OHEJP website: 
https://onehealthejp.eu/community/education-and-training/short-term-missions-2022. 

The WP6 team also collated all the reports from STMs conducted in 2022 and early 2023, to produce 
deliverable D6.20 – Report on Short Term Missions 2022. Deliverable D6.15 – Report on outputs of the 
short-term missions summarising the outputs of all short-term missions awarded between 2019 and 
2023 was also prepared. These two deliverables (D6.20 and D6.15) were submitted in M66. 

 Task 6.2: One Health EJP Dissemination Webinar 

The WP6 organised a One Health EJP Dissemination Webinar which was held on the 9th of June 13:00 
– 15:00 CES (M65). The webinar brought together speakers from the three domains of the One Health 
EJP, Foodborne Zoonoses, Antimicrobial Resistance, and Emerging Threats, with the expressed 
purpose of presenting a tool (i.e., the science and methodology behind it) and its implementation in a 
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One Health environment (i.e., within a chicken coup/within the field). Joint Research Projects (JRP) of 
the following projects presented: 

 

Domain JRP Research Tool Institute 
 

Emerging 
Threats 

PARADISE Metabarcoding for the detection of 
single-celled parasites in human faeces 

Statens Serum Institut 

Foodborne 
Zoonoses 

AIR-SAMPLE A low-cost screening tool in 
biosecured broiler production 

Norwegian Veterinary 
Institute 

Antimicrobial 
Resistance   

WORLDCOM Rapid culture-independent LAMP 
detection of AMR markers for 
environmental water samples 

University of Surrey 

Foodborne 
Zoonoses 

BIOPIGEE A standardised protocol for 
disinfectant efficacy on biofilms 
against Salmonella Typhimurium 
biofilms 

Robert Koch Institute 

The webinar was chaired by the WP6 lead, Professor Roberto La Ragione, and was attended by 58 
people, with a total of 186 registered for the event. Registration opened on the 5th of May 2023 and 
closed on the 2nd of June, with a MS Teams Webinar link being sent out on the week commencing 5th 
of June 2023. The communication team contributed to Twitter and LinkedIn social media posts on a 
weekly basis, and the creation of a webinar homepage that summarised key details for perspective 
attendees. The webinar ensured the dissemination of tools and their practical uses created during the 
One Health EJP, which were presented in a free, accessible and global manner. 

The demographic data on the attendees showed that attendance was high among European countries, 
with a high attendance rate from the United Kingdom, Portugal, Italy, Sweden, France, and Norway; 
while attendees registered from the Pacific region (e.g., Japan), Africa (e.g., Ethiopia), Middle East (e.g., 
Jordan), and North America (e.g., United States of America). Furthermore, sectors including Animal 
Health (n = 97), Public Health (n = 96), One Health (n = 96), Food Safety (n = 58), Environmental Health 
(n = 28), and Ecosystem Health (n = 11) were represented in the audience, confirming that the webinar 
targeted a One Health minded audience. Institutions for example including the German Federal 
Institute for Risk Assessment (BfR), Norwegian Veterinary Institute, and Swedish National Veterinary 
Institute (SVA), who are One Health Partner Institutions, government agencies (e.g., French Ministry 
of Health), national health institutions (e.g., National Centre for Diseases Control), and Universities 
(e.g., University of Surrey) were represented. 

 Task 6.4: Doctoral Training Programme 

The One Helath EJP Doctoral Training Programme supported 17 co-funded PhD projects (Table 7.1). 
Five PhD projects have finished, with the recent PhD project ToxSauQMRA finishing in M64. Between 
M59 - M66, the 12 active PhD projects have been undergoing a PhD Final Thesis Evaluation as part of 
the D6.18 deliverable with a deadline of 14th July 2023. PhD students who have completed their PhD 
before the 30th of April 2023 were required to produce a Final Thesis as a final output and submit it to 
the WP6 team and upload it to Zenodo. Furthermore, the content covered in sections 1, 2, 7 – 16 of 
the Final Thesis Report were completed and uploaded to Zenodo. For those PhD students who had not 
completed their PhD by the 30th of Aril 2023 were required to produce a Final Thesis Report and 
submitted a final version of the Final Thesis Report by the 15th of May 2023 (M65). The outlined 
procedure and timeline for the PhD Final Thesis Evaluation are outlined below from M61: 

- PhD supervisors confirmed with the WP6 team whether they will be submitting a Full Thesis 
or a Final Thesis Report by 31.03.23 (M63).  

https://onehealthejp.eu/projects/emerging-threats/jrp-paradise
https://en.ssi.dk/
https://onehealthejp.eu/projects/foodborne-zoonoses/jrp-air-sample
https://www.vetinst.no/en
https://www.vetinst.no/en
https://onehealthejp.eu/projects/antimicrobial-resistance/jrp-worldcom
https://www.surrey.ac.uk/school-veterinary-medicine
https://onehealthejp.eu/projects/foodborne-zoonoses/jrp-biopigee
https://www.rki.de/EN/Home/homepage_node.html
https://onehealthejp.eu/ohejp-dissemination-webinars-new-tools-for-dhttps:/onehealthejp.eu/ohejp-dissemination-webinars-new-tools-for-detection-and-surveillanceetection-and-surveillance
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- The WP6 Team requested PhD supervisors to nominate and inform the WP6 team of two 
potential scientific reviewers by 15.04.2023; which has been extended to the 28.04.2023 
(M64). The WP6 team then liaised with the scientific reviewers directly to confirm their 
participation and availability to review the PhD Final Thesis Report. The WP6 team provided 
guidance criteria (Table 7.2; 7.3, respectively) to explain how the project reports should be 
assessed. In cases where reviewers were unable to review the PhD Final Thesis Report in the 
timeline outlined, the WP6 team contacted PhD students for further nominations.  

- PhD supervisors and students completed the Final Thesis Reporting Template and sent a final 
version of the report back to the WP6 team by 15.05.2023 (M65). 

- The WP6 team sent the nominated reviewers the relevant guidance, forms and reports to 
review 17.05.23 (M65).  

- The reviewers provided feedback to the WP6 team who will consolidate and anonymise the 
feedback by the 31.05.23 (M65).  

- The WP6 team provided consolidated feedback to PhD supervisors and students by 05.06.23 
(M67).  

- PhD supervisors and students addressed the feedback, and agreed the report was acceptable 
with the WP6 team by the 14.06.23 (M67).  

- The WP6 team consolidated all Final Thesis Reports onto SharePoint, along with a draft of the 
deliverable D6.18. The deliverable was finalised once the Final Thesis Report has been 
validated by a PMT member (Table 7.3) and uploaded to Zenodo by the PhD supervisors (M66).  

- The WP6 informed and provided PMT with 2 weeks for the validation of D6.18, and the 
individual reports (M65 – 66).  

- PMT provided feedback to the WP6 team (M65 – 66).  

- The WP6 team addressed any PMT feedback and asked PhD supervisors to upload the final 
public pdf to Zenodo (M65 – 66).  

- The PhD supervisors uploaded a Final Report in a .pdf format onto Zenodo by the 30.06.23 
(M66).  

- D6.18 included all the Zenodo links (to manage the size of this deliverable). The WP6 team will 
collate the Zenodo links and submit the deliverable to the Support Team.  

- The WP6 team worked in liaison with the Communication Team to upload the deliverable to 
the OHEJP website (M66 - 67).  

- The WP6 and Communication Team collaborated to produce project outcome documents 
between July – September 2023 (validated with PhD supervisors) and disseminated as soon as 
possible to the relevant target audiences and before the end of the OHEJP between the 
01.07.23 – 30.09.23 (M67 – M69).  

The PhD Final Thesis Report evaluation continued until M67, revised from M65. The delay was required 
to address last-minute delays in submission by the PhD projects (DESIRE, AptaTrich etc.), extension 
requests by external reviewers for unforeseen circumstances and the review period for PMT members 
occurring during the One Health EJP Stakeholders Conference 2023.  

 
Table 7.1. One Health EJP PhD projects broken down by domain. Orange PhD projects have completed 
at the time this report was submitted. 
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Sustainability Emerging Threats Foodborne Zoonoses Antimicrobial Resistance 
 

SUSTAIN PEMbo EnvDis LIN-RES 

 DESIRE AptaTrich ECO-HEN 

  ToxSauQMRA VIMOGUT 

  MACE WILBR 

  TRACE HMR-AMR 

   UDoFRiC 

   METAPRO 

   KENTUCKY 

   Codes4strains 

 
Table 7.2. Evaluation Guidance Criteria for the PhD Final Thesis Reports (D6.18) 

Criteria Related Heading in the PhD 
Final Thesis Report 

Rate on a scale of 1 to 5 
 (total score 70) 

Did the PhD student 
recommend future research 
from the conclusions of the 
project?  6. Conclusions and Future work 

 

Were the PhD project 
objectives met as detailed in 
the original proposal or was a 
good justification provided for 
any deviation from the original 
proposal? 7. PhD project self-evaluation  

 

Were all the milestones and 
deliverables completed? 8. Progress of the project 

 

Did the PhD student interact 
with JRPs/JIPs or external 
(global, EU, national or 
regional) relevant projects or 
initiatives? 

9. Interactions with JRPs/JIPs or 
with external projects or 
initiatives  

 

Did the PhD student highlight 
any added value or benefits 
during the PhD (eg. Training, 
national & multi-national 
networking)? 

10. Added Value and benefits 
during PhD resulting from being 
part of the OHEJP doctoral 
programme and consortium  

 

Did the PhD student actively 
engage in Education and 
Training activities? 

12. Transferrable skills and 
Training 

 

Did the PhD student publish 
their scientific outcomes in 
relevant peer-reviewed 
journals? 14. Scientific Publications  

 

Was the PhD managed and 
implemented in accordance 
with the DMP? 14. Scientific Publications  

 

Did the PhD student actively 
engage in disseminating the 
scientific outputs of the project 

15. Additional Outputs and 18. 
List of dissemination and 
communication activities 
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(e.g. conferences, OHEJP 
blogpost, interviews etc.)? 

How relevant are the finalised 
project outputs to the One 
Health EJP aims and objectives?  17. One Health impact 

 

Is there any direct or indirect 
impact of the project for 
national or international 
stakeholders?  17. One Health impact 

 

Has this project built or 
strengthened collaborations 
with other partners of the One 
Health EJP and beyond? Was it 
described in the final report? 17. One Health impact 

 

Do the project outcomes have 
policy implications? 17. One Health impact 

 

Did the PhD student 
recommend future research 
from the conclusions of the 
project?  6. Conclusions and Future work 

 

 
Table 7.3. The external reviewer and PMT assigned reviewers for One Health EJP PhD projects  

PhD Project External Reviewers PMT Assigned Reviewer 
 

HME-AMR Professor Lise Korsten & Dr. Julio Alvarez Prof. Karin Artursson 

KENTUCKY Dr. Margo Maex & Dr. An Van den Bossche Dr. Manuela Canica 

METAPRO Prof. Anne-Kristin Kaster & Prof. Morgan Scott Dr. Lucia de Juan 

MACE Dr. Maciej Kochanowski & Dr. Rob Dewar Prof. Wim van der Poel 

DESIRE Dr. Katja Spies & Prof. Frauke Ecke Dr. Hein Imberechts 

UDoFRiC Dr. Giuliano Garofolo & Dr. Arnoud van Vliet   Prof. Annemaria Kaesbohrer 

WILBR Dr. Stefan Borjesson & Dr. Mike Brouwer Dr. Ir. Arjen van de Giessen 

EnvDis Sara Monteiro Pires & Lesley Larkin Dr. Stefano Morabito 

AptaTrich Maria Morales & Marcel Hollenstein  Dr. Pikka Jokelainen 

VIMOGUT Dr. Pieter-Jan Ceyssens & Werner Ruppitsch Prof. Roberto La Ragione 

TRACE Dr. Ilaria Di Bartolo & Dr. Manina Meester Dr. Stefano Morabito 

SUSTAIN Dr. Solveig Jore & Fernanda Dorea  Prof. Dolores Gavier-Widen 

7.2 Deliverables and Milestones  

 Deliverables 

Del. Rel. No 
 

Deliverable title 
 

Est. Del. Month 
 

Actual Del. 
Month 

D6.13 Report of the third CPD module in one health M62 M62 

D6.14 Report n°3 of the annual short term missions  
completed also uploaded onto the EJP webpage 

M62 M62 

D6.15 Report on outputs of the short term missions M65 M66 

D6.17 Report n°4 of the One health summer school M62 M62 
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D6.18 Thesis Reports of up to 17 PhD studentships M66 M67 

D6.20 Report n°4 of the annual short term missions  
completed also uploaded onto the EJP webpage. 

M65 M66 

 Milestones 

N/A 
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8 WP7 – Sustainability  

8.1 Work carried out to date 

 Task 7.1: Gathering Stakeholders´ Needs and Expectations 

Task completed in Y5 

 Task 7.2: Strategic Research and Innovation Agenda (SRIA) 2021-2030 

The One Health EJP Strategic Research and Innovation Agenda (SRIA) was finalised in M62 and widely 
disseminated by the Communication Team.  

 Task 7.3: Making the bridges between EJP’s beneficiaries and stakeholders sustainable 

Based on the output from preceding tasks, a high-level workshop on the Institutionalisation of One 
Health was organised on 21 June as a side event with the One Health EJP stakeholders conference 
2023: “Collaborating to face future One Health challenges in Europe”.  

The workshop was conducted physically as an invitation-only event, with key stakeholders who took 
part in the One health EJP conference and counted with the participation of 57 registered participants 
and the PMT members for a total of approximately 70 participants. The registered participants covered 
a large spectrum of institutions and thus competences enabling a thorough discussion, which covered 
most of the aspects related with the institutionalization of the One health at country level. 

This event provided the opportunity for presentations, panel discussions and informal debates 
between speakers and attendees to consider the current barriers to the institutionalisation of One 
Health and strategies to overcome them. Since participants included representatives of governmental 
institutions from the EU and third countries, EU agencies, and exponents of industry and citizens’ 
associations, their wide variety of professional experience generated thought-provoking dialogue at 
the workshop. 

The outcome of the discussions at the workshop has been used to produce the Milestone 101 
containing a roadmap for the institutionalization of the One Health at the country level.  

Regarding M103, “Road map for making the collaborations between One Health partners    
sustainable”, this work was addressed as part of the SRIA, in which the OHEJP network of partners is 
described and a strategy for its sustainability is given, in particular in relation to the important role of 
the MedVetNet Association in maintaining and enlarging the network of scientists. 

The SRIA also addresses M104, “Selection of the most appropriate legal statutes, principally the 
MedVetNet Association”. The MedVetNet Association is a legal entity set up after the FP6 Network of 
Excellence MED-VET-NET, which ended in October 2009, is self-funded and comprises 22 scientific 
research institutes. A section of the Sustainability Plan, describes the key instruments for the 
sustainability of the One Health EJP, clearly specifying the role of the MedVetNet Association in the 
sustainability of the OHEJP. 

8.2 Deliverables and Milestones 

 Deliverables 

N/A 

https://onehealthejp.eu/wp-content/uploads/2023/05/OHEJP-Strategic-Research-and-Innovation-Agenda_05.05.23.pdf
https://onehealthejp.eu/workshop-on-institutionalisation-of-one-health
https://onehealthejp.eu/workshop-on-institutionalisation-of-one-health
https://zenodo.org/record/8191610
https://zenodo.org/record/8191610
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 Milestones 

 
 
 

** 
* 

Mil. 
Ref. 

Milestone title Expected Delivery/ 
Achievement Month 

Notification  
 

MS101 Workshop on road map for 
institutionalisation of One Health 

M66 Achieved: Workshop 
was held on 21st June 
in Brussels 

MS103 Road map for making the collaborations 
between One Health partners 
sustainable 

M64 Addressed in the D7.5 
SRIA) 

MS104 Selection of the most appropriate legal 
statutes, principally the MedVetNet 
Association 

M66 Addressed in the D7.5 
SRIA) 


